Public Disclosure Authorized

Public Disclosure Authorized

GEF/SCCF 适应气候变化农业开发项目采购计划

标号	包号	采购内容描述	采购方式					世行审查		估算金额		预计发标日期（年月）	预计开标日期（年月）	预计合同签订日期（年月）	合同执行日期（年月）	项目单位
			Shopping	CP	QBS	CQ	IND	前审	后审.	人民币('000)	相当于USD ('000)					
一、土建																
江苏																
JS-W-2009001	1	集雨工程31座	Y						Y	157.8	22.5	2009.08	2009.08	2009.08	2009.08-2010.8	新沂
安徽																
AHHY-W-200901	1	集雨工程17座	Y						Y	525	75.0	2009.6	2009.6	2009.6	2009.6-2011.6	怀远陈集、新城乡
河南																
HN-W-2009001	1	集雨工程4座（水池铺、孙福集乡各2座）	Y						Y	120.0	17.1	2009.6	2009.6	2009.6	2009.6-12	梁园
小计										**1640.2**	234.3					
二、货物																
河北																
江苏																
JS-G-2009001	1	农作物种子（12800公斤）	Y						Y	60.6	8.7	2009.08	2009.09	2009.09	2009.09-12	宿豫
JS-G-2009002	1	农作物种子（15332公斤）	Y						Y	120.2	17.2	2009.08	2009.09	2009.09	2009.09-12	新沂
JS-G-2010001	1	农作物种子（12800公斤）	Y						Y	62.1	8.9	2010.08	2010.09	2010.09	2010.09-12	宿豫
JS-G-2010002	1	农作物种子（7668公斤）	Y						Y	62.6	8.9	2010.08	2010.09	2010.09	2010.09-12	新沂
JS-G-2011001	1	农作物种子（12800公斤）	Y						Y	63.9	9.1	2011.08	2011.09	2011.09	2011.09-12	宿豫
安徽																
AHHY-G-200901	1	适应气候变化的作物品种示范（3万公斤）	Y						Y	120.0	17.1	2009.6	2009.6	2009.6	2009.6-2011.6	怀远
AHMG-G-200901	1	适应气候变化的作物品种示范（2.8万公斤）	Y						Y	111.0	15.9	2009.6	2009.6	2009.6	2009.6-2011.6	明光
山东																
SD-G-2009001	1	气候适应新技术引进(可降解农用地膜4500公斤)	Y						Y	90.0	12.9	2009.10	2009.10	2009.10	2009.10-2011.12	高密项目办
SD-G-2009002	1	气候适应新品种示范(花生31000公斤)	Y						Y	186.0	26.6	2009.10	2009.10	2009.10	2009.10-2011.12	高密项目办
SD-G-2009003	1	气候适应新品种示范(小麦10714公斤)	Y						Y	29.0	4.1	2009.10	2009.10	2009.10	2009.10-2011.12	高密项目办
SD-G-2009004	1	气候适应新品种示范(玉米2100公斤)	Y						Y	22.0	3.1	2009.10	2009.10	2009.10	2009.10-2011.12	高密项目办
SD-G-2009005	1	气候适应新品种示范(玉米3万公斤)	Y						Y	120.0	17.1	2009.10	2009.10	2009.10	2009.10-2011.12	阳谷项目办
SD-G-2009006	1	气候适应新品种示范(小麦4万公斤)	Y						Y	120.0	17.1	2009.10	2009.10	2009.10	2009.10-2011.12	阳谷项目办
河南																
HN-G-2009001	1	适应气候变化的作物品种示范（5.5万公斤）	Y						Y	270.0	38.6	2009.6	2009.6	2009.6	2009.6-2010.11	宛城
HN-G-2009002	1	适应气候变化的作物品种示范（6.5万公斤）	Y						Y	325.0	46.4	2009.6	2009.6	2009.6	2009.6-2010.11	梁园
宁夏																
NX-G-2009002	1	中草药种子7000公斤	Y						Y	350.0	50.0	2009.4	2009.5	2009.5	2009.5-6	同心
NX-G-2009003	1	气候适应新品种示范28000	Y						Y	207.0	29.6	2009.4	2009.5	2009.5	2009.5-6	同心
小计										**2924.4**	417.8					

标号	包号	采购内容描述	采购方式					世行审查		估算金额		预计发标日期（年月）	预计开标日期（年月）	预计合同签订日期（年月）	合同执行日期（年月）	项目单位
			Shopping	CP	QBS	CQ	IND	前审	后审.	人民币('000)	相当于USD ('000)					
三、社区参与																
河北																
江苏																
JS-P-2009001	1	沼气池330座（仰化镇）		Y					Y	691.1	98.7	2009.06	2009.07	2009.07	2009.07-12	宿豫
JS-P-2009002	1	沼气池200座（高流镇）		Y					Y	389.3	55.6	2009.08	2009.08	2009.08	2009.8-2010.8	新沂
JS-P-2009003	1	温室大棚6225平米（高流镇）		Y					Y	251.4	35.9	2009.10	2009.10	2009.11	2009.11-2010.12	新沂
安徽																
AHHY-S-200901	1	沼气池50座		Y					Y	102.9	14.7	2009.6	2009.6	2009.6	2009.6-2011.6	怀远陈集乡瓦四村
AHMG-S-200901	1	沼气池100座		Y					Y	200	28.6	2009.10	2009.10	2009.10	2009.10-2011.6	明光涧溪镇
AHHY-S-200902	1	钢构大棚10000平方米		Y					Y	50.5	7.2	2009.6	2009.6	2009.6	2009.6-2011.6	怀远新城区何巷村
山东																
SD-P-2009001	1	“一池三改”沼气池540座(注沟镇、双羊镇)		Y					Y	540.0	77.1	2009.10	2009.10	2009.10	2009.10-2011.12	高密项目办
SD-P-2009002	1	温室大棚40000平方米(双羊镇)		Y					Y	200.0	28.6	2009.10	2009.10	2009.10	2009.10-2011.12	高密项目办
SD-P-2009003	1	“一池三改”沼气池500座(七级镇三个村)		Y					Y	500.0	71.4	2009.10	2009.10	2009.10	2009.10-2011.12	阳谷项目办
河南																
HN-P-2009001	1	温室大棚1.5万平米（水池铺乡、孙福集乡各7.5万平米)		Y					Y	300.0	42.9	2009.6	2009.6	2009.6	2009.7-2009.12	梁园
宁夏																
NX-S-2009001	1	沼气池80座		Y					Y	160.0	22.9	2009.6	2009.7	2009.7	2009.7-8	同心
NX-S-2009002	1	小型集雨工程236座		Y					Y	1200.0	171.4	2009.6	2009.7	2009.7	2009.7-8	同心
NX-S-2009003	1	造林66公顷		Y					Y	351.0	50.1	2009.6	2009.7	2009.7	2009.7-8	同心
小计										**5236.2**	748.0					
四、咨询服务																
河北																
HB-C-2009001	1	适应气候变化的综合水利技术研究与示范				Y			Y	300.0	44.1	05/01/2009	06/01/2009	06/01/2009	2009年6月-2010年12月	省办
HB-C-2009002	1	沧州市水资源综合利用研究				Y			Y	100.0	14.7	05/01/2009	06/01/2009	06/01/2009	2009年6月-2010年12月	沧州市
HB-C-2009003	1	适应性政策研究与建议				Y			Y	100.0	14.7	05/01/2009	06/01/2009	06/01/2009	2009年6月-2010年12月	省办
HB-C-2009004	1	地下水管理计划				Y			Y	510.0	75.0	05/01/2009	06/01/2009	06/01/2009	2009年6月-2010年12月	省办
HB-C-2009005	1	ET监测				Y		Y		1136.0	167.1	05/01/2009	06/01/2009	06/01/2009	2009年6月-2010年12月	省办
HB-C-2009006	1	GEF项目的实施与管理、适应性农业技术示范(省级专家)					Y		Y	150.0	22.1	05/01/2009	06/01/2009	06/01/2009	2009年6月-2010年12月	省办
HB-C-2009007	1	适应气候变化的农业技术示范				Y			Y	100.0	14.7	05/01/2009	06/01/2009	06/01/2009	2009年6月-2010年12月	沧州市
HB-C-2009008	1	监测评价				Y			Y	250.0	36.8	05/01/2009	06/01/2009	06/01/2009	2009年6月-2010年12月	省办
江苏																
JS-C-2009001	1	农业综合开发项目适应气候变化缺陷分析				Y			Y	112.0	16.0	2009.06	2009.07	2009.07	2009.07-2011.12	省办

标号	包号	采购内容描述	采购方式					世行审查		估算金额		预计发标日期（年月）	预计开标日期（年月）	预计合同签订日期（年月）	合同执行日期（年月）	项目单位
			Shopping	CP	QBS	CQ	IND	前审	后审.	人民币('000)	相当于USD ('000)					
JS-C-2009002	1	农业综合开发项目适应气候变化水利措施研究				Y			Y	112.0	16.0	2009.06	2009.07	2009.07	2009.07-2011.12	省办
JS-C-2009003	1	农业综合开发项目适应气候变化农业措施研究				Y			Y	102.1	14.6	2009.06	2009.07	2009.07	2009.07-2011.12	省办
JS-C-2009004	1	农业综合开发项目适应气候变化政策研究				Y			Y	156.4	22.3	2009.06	2009.07	2009.07	2009.07-2011.12	省办
JS-C-2009005	4	适应气候变化的农业技术示范（4项）				Y			Y	197.1	28.2	2009.09	2009.10	2000910	2009.10-2011.12	宿豫
JS-C-2009006	2	适应气候变化的农业技术示范（2项）				Y			Y	40.1	5.7	2009.09	2009.10	2009.10	2009.10-2011.12	新沂
JS-C-2009007	1	适应气候变化理念宣传材料编写及制作					Y		Y	100.2	14.3	2009.10	2009.11	2009.11	2009.11-2011.12	省办
JS-C-2009008	1	应对气候变化的适应性措施及方法的宣传材料制作					Y		Y	94.6	13.5	2009.08	2009.09	2009.09	2009.09-2011.12	宿豫
JS-C-2009009	1	应对气候变化的适应性措施及方法的宣传材料制作					Y		Y	72.4	10.3	2009.09	2009.10	2009.10	2009.10-2011.12	新沂
JS-C-2009010	1	项目监测评价				Y			Y	184.0	26.3	2009.10	2009.11	2009.11	2009.11-2011.12	省办
JS-C-2009011	1	项目监测数据收集与分析				Y			Y	88.1	12.6	2009.09	2009.10	2009.10	2009.10-2011.12	宿豫
JS-C-2009012	1	项目监测数据收集与分析				Y			Y	58.0	8.3	2009.09	2009.10	2009.10	2009.10-2011.12	新沂
JS-C-2010001	1	适应气候变化的农业技术示范（1项)				Y			Y	20.8	3.0	2010.09	2010.10	2010.10	2010.10-2011.12	新沂
安徽																
AH-C-200901	1	适应气候变化的农业技术示范（2项）				Y			Y	100.0	14.3	2009.8	2009.8	2009.8	2009.8-2011.6	省办
AH-C-200902	1	适应性政策研究与制定				Y			Y	51.7	7.4	2009.8	2009.8	2009.8	2009.8-2011.6	
AH-C-200903	1	气候变化背景下农业生态建设适应性研究（课题研究）				Y			Y	257.8	36.8	2009.8	2009.8	2009.8	2009.8-2011.6	省办
AH-C-200904	1	适应气候变化的理念宣传				Y			Y	103.2	14.7	2009.8	2009.8	2009.8	2009.8-2011.6	省办
AH-C-200905	1	省级专家技术服务和支持					Y		Y	103.2	14.7	2009.8	2009.8	2009.8	2009.8-2011.6	省办
AH-C-200906	1	监测评价				Y			Y	247.8	35.4	2009.8	2009.8	2009.8	2009.8-2011.6	省办
AHHY-C-200901	1	适应气候变化的农业技术示范（2项）				Y			Y	102.9	14.7	2009.8	2009.8	2009.8	2009.8-2011.6	怀远
AHMG-C-200901	1	适应气候变化的农业技术示范（2项）				Y			Y	100.0	14.3	2009.8	2009.8	2009.8	2009.8-2011.6	明光
山东																
SD-C-2009001	1	气候变暖对高密市农业的影响及应对措施				Y			Y	210.0	30.0	2009.10	2009.10	2009.10	2009.10-2011.12	高密项目办
SD-C-2009002	1	气候变暖趋势下,高密市的主要气象灾害及防御对策				Y			Y	120.0	17.1	2009.10	2009.10	2009.10	2009.10-2011.12	高密项目办
SD-C-2009003	1	专家技术咨询援助					Y		Y	52.0	7.4	2009.10	2009.10	2009.10	2009.10-2011.12	高密项目办
SD-C-2009004	1	小麦、玉米平衡施肥技术推广示范				Y			Y	260.0	37.1	2009.10	2009.10	2009.10	2009.10-2011.12	阳谷项目办
SD-C-2009005	1	农作物病虫害综合防治的推广与示范				Y			Y	190.0	27.1	2009.10	2009.10	2009.10	2009.10-2011.12	阳谷项目办
SD-C-2009006	1	技术援助(聘任省、市有关专家指导项目建设)					Y		Y	200.0	28.6	2009.10	2009.10	2009.10	2009.10-2011.12	阳谷项目办
SD-C-2009007	1	适应性理念与技术宣传(印发技术资料、播放电视、广播专题节目，制作网络软件，书写标语、标牌)				Y			Y	60.0	8.8	2009.10	2009.10	2009.10	2009.10-2011.12	阳谷项目办
SD-C-2009008	1	气候变化对病虫害发生规律的影响及应对措施研究				Y			Y	260.0	37.1	2009.10	2009.10	2009.10	2009.10-2011.12	省项目办
SD-C-2009009	1	气候变化对土壤肥力的影响及应对措施研究				Y			Y	260.0	37.1	2009.10	2009.10	2009.10	2009.10-2011.12	省项目办
SD-C-2009010	1	气候变化对粮食等主要农作物生长发育规律的影响及应对措施研究				Y			Y	260.0	37.1	2009.10	2009.10	2009.10	2009.10-2011.12	省项目办

标号	包号	采购内容描述	采购方式					世行审查		估算金额		预计发标日期（年月）	预计开标日期（年月）	预计合同签订日期（年月）	合同执行日期（年月）	项目单位
			Shopping	CP	QBS	CQ	IND	前审	后审.	人民币('000)	相当于USD ('000)					
SD-C-2009011	1	气候变化背景下农业综合开发项目的政策研究				Y			Y	80.0	11.4	2009.10	2009.10	2009.10	2009.10-2011.12	省项目办
SD-C-2009012	1	适应性理念与应对措施宣传(印发技术资料、制作VCD电视节目、广播专题节目，制作网络软件，书写标语、标牌)				Y			Y	200.0	28.6	2009.10	2009.10	2009.10	2009.10-2011.12	省项目办
SD-C-2009013	1	监测评价					Y		Y	80.0	11.4	2009.10	2009.10	2009.10	2009.10-2011.12	省项目办
河南																
HN-C-2009001	1	河南省农业综合开发适应气候变化政策研究				Y			Y	111.0	15.9	2009.6	2009.6	2009.6	2009.6-2011.12	省办
HN-C-2009002	1	河南省粮食核心区适应气候变化水资源持续利用措施研究				Y			Y	140.0	20.0	2009.6	2009.6	2009.6	2009.6-2011.12	省办
HN-C-2009003	1	河南省农业综合开发适应气候变化缺陷性分析				Y			Y	130.0	18.6	2009.6	2009.6	2009.6	2009.6-2011.12	省办
HN-C-2009004	1	气候变化对河南省粮食生产影响评估及气候适应性对策研究				Y			Y	110.0	15.7	2009.6	2009.6	2009.6	2009.6-2011.12	省办
HN-C-2009005	1	适应气候变化的理念宣传（在省级报刊刊登文章，省级电视台系列讲座，编制发放宣传手册）				Y			Y	112.0	16.0	2009.6	2009.6	2009.6	2009.6-2011.12	省办
HN-C-2009006	1	省级专家技术服务和支持					Y		Y	210.0	30.0	2009.6	2009.6	2009.6	2009.6-2011.12	省办
HN-C-2009007	1	项目监测评价				Y			Y	150.0	21.4	2009.6	2009.6	2009.6	2009.6-2011.12	省办
HN-C-2009008	1	适应气候变化的理念宣传（宣传会议，制作宣传片在县级电视台播放，编制面向农民的宣传手册，宣传车广播，制作宣传标语、条幅等）				Y			Y	100.0	14.3	2009.6	2009.7	2009.8	2009.8-2011.12	宛城
HN-C-2009009	1	适应气候变化的理念宣传（宣传会议，制作宣传片在县级电视台播放，编制面向农民的宣传手册，宣传车广播，宣传标语等）				Y			Y	50.0	7.1	2009.6	2009.7	2009.8	2009.8-2011.12	梁园
HN-C-2009010	1	适应气候变化的农业技术示范（9项）				Y			Y	270.0	38.6	2009.6	2009.6	2009.6	2009.6-2011.6	宛城
HN-C-2009011	1	适应气候变化的农业技术示范（3项）				Y			Y	195.0	27.9	2009.6	2009.6	2009.6	2009.6-2011.6	梁园
HN-C-2009012	1	项目监测评价				Y			Y	60.0	8.6	2009.6	2009.6	2009.6	2009.6-2011.12	宛城
HN-C-2009013	1	项目监测评价				Y			Y	60.0	8.6	2009.6	2009.6	2009.6	2009.6-2011.12	梁园
宁夏																
NX-C-2009001	1	农业综合开发适应气候变化技术服务与支持（省级专家组）					Y		Y	18.0	2.6	2009.6	2009.7	2009.7	2009.7-2011.12	省办
NX-C-2009003	1	宁夏农业综合开发应对气候变化政策及措施的研究				Y			Y	290.0	41.4	2009.6	2009.7	2009.7	2009.7-2011.12	省办
NX-C-2009004	1	气候变化对宁夏中部干旱带农业生产及生态环境的影响评估和适应对策				Y			Y	200.0	28.6	2009.6	2009.7	2009.7	2009.7-2011.12	省办
国家办																
SOCAD-C-2009001	1	农业综合开发适应气候变化课题研究				Y		Y		1292.00	190.0	2009.5	2009.6	2009.7	2009.7-2011.12	国家办
SOCAD-C-2009002		适应气候变化的农业综合开发技术支持与指导(国家项目办专家组)					Y		Y	952.00	140.0	2009.6	2009.7	2009.8	2009.9-2011.12	国家办
小计										**12848.9**	**1835.6**					
五、农民专业协会																
河北																

标号	包号	采购内容描述	采购方式					世行审查		估算金额		预计发标日期（年月）	预计开标日期（年月）	预计合同签订日期（年月）	合同执行日期（年月）	项目单位
			Shopping	CP	QBS	CQ	IND	前审	后审.	人民币('000)	相当于USD ('000)					
	1	大褚村乡和黄递铺镇各1个农民专业协会 1							Y	200.0	26.0	2009.6	2009.7	2009.7	2009.7-12	沧县
江苏																
		稻米专业协会							Y	50.5	7.2	2009.6	2009.7	2009.7	2009.7-2011.12	宿豫
安徽																
AHHY-F-200901	1	蔬菜专业协会							Y	50.00	7.1	2009.6	2009.6	2009.6	2009.6-2011.6	怀远新城区何巷村
AHHY-F-200901	1	农民用水协会							Y	50.00	7.1	2009.6	2009.6	2009.6	2009.6-2011.6	明光石坝镇
山东																
1	1	高密注沟镇沼气协会							Y	50.0	7.1	2009.10	2009.10	2009.10	2009.10-2011.12	高密项目办
2	1	高密双羊镇中药种植协会							Y	50.0	7.1	2009.10	2009.10	2009.10	2009.10-2011.12	高密项目办
3	1	阳谷县蔬菜协会							Y	50.0	7.1	2009.10	2009.10	2009.10	2009.10-2011.12	阳谷项目办
4	1	阳谷县再生能源保护利用协会							Y	50.0	7.1	2009.10	2009.10	2009.10	2009.10-2011.12	阳谷项目办
5	1	阳谷县赵王河用水协会							Y	50.0	7.1	2009.10	2009.10	2009.10	2009.10-2011.12	阳谷项目办
河南																
1	1	水池铺乡蔬菜专业协会							Y	50.0	7.1	2009.6	2009.6	2009.6	2009.6-12	梁园
2	1	孙福集乡山药专业协会							Y	50.0	7.1	2009.6	2009.6	2009.6	2009.6-12	梁园
3	1	茶庵乡袁黄庄蔬菜种植协会							Y	50.0	7.1	2009.6	2009.6	2009.6	2009.6-12	宛城
4	1	红泥湾镇三户寨村农民用水者协会							Y	50.0	7.1	2009.6	2009.6	2009.6	2009.6-12	宛城
宁夏																
NX-X-2009001	1	农民专业协会							Y	**50.0**	**7.1**	2009.6	2009.7	2009.7	2009.7-8	同心
小计										**850.5**	**121.5**					
合计										**23500.22**	**3357.2**					

GEF/SCCF CC Adaptaion project procurement plan

Bidding No.	Package No.	Content	Procurement Method					WB Review		Cost estimated		Expected bidding issuing date	Expected bidding open date	Expected contract signing date	Expected implementation date
			Shopping	CP	QBS	CQS	IND	Prior Re.	Post Re.	RMB ('000)	Eq. USD ('000)				
I, Civil works															
Jiangsu Province															
JS-W-2009001	1	31 works for rain collection	Y						Y	157.8	22.5	2009.08	2009.08	2009.08	2009.08-2010.8
Anhui Province															
AHHY-W-200901	1	17 works for rain collection	Y						Y	525	75.0	2009.6	2009.6	2009.6	2009.6-2011.6
Henan Province															
HN-W-2009001	1	4 works for rain collection (2 for Shuichipu Township and 2 for Sunfuji Township)	Y						Y	120.0	17.1	2009.6	2009.6	2009.6	2009.6-12
Sub-total										**1640.2**	234.3				
II, Goods															
Hebei Province															
Jiangsu Province															
JS-G-2009001	1	Crop seeds （12800kg）	Y						Y	60.6	8.7	2009.08	2009.09	2009.09	2009.09-12
JS-G-2009002	1	Crop seeds （15332kg）	Y						Y	120.2	17.2	2009.08	2009.09	2009.09	2009.09-12
JS-G-2010001	1	Crop seeds （12800kg）	Y						Y	62.1	8.9	2010.08	2010.09	2010.09	2010.09-12
JS-G-2010002	1	Crop seeds （7668kg）	Y						Y	62.6	8.9	2010.08	2010.09	2010.09	2010.09-12
JS-G-2011001	1	Crop seeds （12800kg）	Y						Y	63.9	9.1	2011.08	2011.09	2011.09	2011.09-12
Anhui Province															
AHHY-G-200901	1	Adaptation crop variety demonstration (30,000 kg)	Y						Y	120.0	17.1	2009.6	2009.6	2009.6	2009.6-2011.6
AHMG-G-200901	1	Adaptation crop variety demonstration (28,000 kg)	Y						Y	111.0	15.9	2009.6	2009.6	2009.6	2009.6-2011.6
Shandong province															
SD-G-2009001	1	Introducing new technology for climate adaptation (4,500 kg degradable farm mulch)	Y						Y	90.0	12.9	2009.10	2009.10	2009.10	2009.10-2011.12
SD-G-2009002	1	Demonstration of new crop varieties for climate adaptation (31,000 kg peanut)	Y						Y	186.0	26.6	2009.10	2009.10	2009.10	2009.10-2011.12
SD-G-2009003	1	Demonstration of new crop varieties for climate adaptation (10,714 kg wheat)	Y						Y	29.0	4.1	2009.10	2009.10	2009.10	2009.10-2011.12
SD-G-2009004	1	Demonstration of new crop varieties for climate adaptation (2,100 kg corn)	Y						Y	22.0	3.1	2009.10	2009.10	2009.10	2009.10-2011.12
SD-G-2009005	1	Demonstration of new crop varieties for climate adaptation (30,000 kg corn)	Y						Y	120.0	17.1	2009.10	2009.10	2009.10	2009.10-2011.12
SD-G-2009006	1	Demonstration of new crop varieties for climate adaptation (40,000 kg wheat)	Y						Y	120.0	17.1	2009.10	2009.10	2009.10	2009.10-2011.12
Henan Province															
HN-G-2009001	1	Adaptation crop variety demonstration (55000 kg)	Y						Y	270.0	38.6	2009.6	2009.6	2009.6	2009.6-2010.11
HN-G-2009002	1	Adaptation crop variety demonstration (65000 kg)	Y						Y	325.0	46.4	2009.6	2009.6	2009.6	2009.6-2010.11
Ningxia															
NX-G-2009002	1	7000kg seeds of Chinese medicinal herbs	Y						Y	350.0	48.6	2009.4	2009.5	2009.5	2009.5-6

Bidding No.	Package No.	Content	Procurement Method					WB Review		Cost estimated		Expected bidding issuing date	Expected bidding open date	Expected contract signing date	Expected implementation date
			Shopping	CP	QBS	CQS	IND	Prior Re.	Post Re.	RMB ('000)	Eq. USD ('000)				
NX-G-2009003	1	28000 kg new adaptive crop varieties	Y						Y	207.0	29.6	2009.4	2009.5	2009.5	2009.5-6
Sub-total										**2926.8**	418.1				
III, Community participating															
Hebei Province															
Jiangsu Province									Y						
JS-P-2009001	1	330 biogas pits (Yanghua Town)	0.00	Y					Y	691.1	98.7	2009.06	2009.07	2009.07	2009.07-12
JS-P-2009002	1	200 biogas pits (Gaoliu Town)	0.00	Y					Y	389.3	55.6	2009.08	2009.08	2009.08	2009.8-2010.8
JS-P-2009003	1	6225m² greenhouses (Gaoliu Town)	0.00	Y					Y	251.4	35.9	2009.10	2009.10	2009.11	2009.11-2010.12
Anhui Province															
AHHY-S-200901	1	50 biogas pits		Y					Y	102.9	14.7	2009.6	2009.6	2009.6	2009.6-2011.6
AHMG-S-200901	1	100 biogas pits		Y					Y	200	28.6	2009.10	2009.10	2009.10	2009.10-2011.6
AHHY-S-200902	1	10,000 m² steel reinforced greenhouses		Y					Y	50.5	7.2	2009.6	2009.6	2009.6	2009.6-2011.6
Shandong province															
SD-P-2009001	1	540 biogas systems of "one pit plus three reconstructions" (Zhugou Town and Shuangyang Town)		Y					Y	540.0	77.1	2009.10	2009.10	2009.10	2009.10-2011.12
SD-P-2009002	1	40,000 m² greenhouses (Shuangyang Town)		Y					Y	200.0	28.6	2009.10	2009.10	2009.10	2009.10-2011.12
SD-P-2009003	1	500 biogas systems of "one pit plus three reconstructions" (three villages in Qiji Town)		Y					Y	500.0	71.4	2009.10	2009.10	2009.10	2009.10-2011.12
Henan Province											0.0				
HN-P-2009001	1	150,000 m² greenhouses (75,000 m² for Shuichipu Township and 75,000 m² for Sunfuji Township)		Y					Y	300.0	42.9	2009.6	2009.6	2009.6	2009.7-2009.12
Ningxia Province															
NX-S-2009001	1	80 biogas pits		Y					Y	160.0	22.9	2009.6	2009.7	2009.7	2009.7-8
NX-S-2009002	1	236water wells of 50 m³capacity		Y					Y	1200.0	171.4	2009.6	2009.7	2009.7	2009.7-8
NX-S-2009003	1	66 ha afforestation		Y					Y	351.0	50.1	2009.6	2009.7	2009.7	2009.7-8
Sub-total										**5236.2**	748.0				
IV,Consulting services															
Hebei Province															
HB-C-2009001	1	Reaserch and demonstration of adaptation comprehensive hydro-tech.				Y			Y	300.0	44.1	2009.5	2009.6	2009.6	2009.6-2010.12
HB-C-2009002	1	reaserch on water resourse intergration utilization of Changzhou city				Y			Y	100.0	14.7	2009.5	2009.6	2009.6	2009.6-2010.12

Bidding No.	Package No.	Content	Procurement Method					WB Review		Cost estimated		Expected bidding issuing date	Expected bidding open date	Expected contract signing date	Expected implementation date
			Shopping	CP	QBS	CQS	IND	Prior Re.	Post Re.	RMB ('000)	Eq. USD ('000)				
HB-C-2009003	1	Reaserch and recommendation of adaptation policies				Y			Y	100.0	14.7	2009.5	2009.6	2009.6	2009.6-2010.12
HB-C-2009004	1	Undergound water management plan				Y			Y	510.0	75.0	2009.5	2009.6	2009.6	2009.6-2010.12
HB-C-2009005	1	ET Monitoring				Y		Y		1136.0	167.1	2009.5	2009.6	2009.6	2009.6-2010.12
HB-C-2009006	1	GEF Pro. Management and implementation, adaptation agro-tech.(Provincial level)					Y		Y	150.0	22.1	2009.5	2009.6	2009.6	2009.6-2010.12
HB-C-2009007	1	Demonstration of adaptation agro-tech.				Y			Y	100.0	14.7	2009.5	2009.6	2009.6	2009.6-2010.12
HB-C-2009008	1	M&E				Y			Y	250.0	36.8	2009.5	2009.6	2009.6	2009.6-2010.12
Jiangsu Province															
JS-C-2009001	1	Adaptation gap analysis for CAD project				Y			Y	112.0	16.0	2009.06	2009.07	2009.07	2009.07-2011.12
JS-C-2009002	1	Measure research of water conservancy for CAD adaptation to climate change				Y			Y	112.0	16.0	2009.06	2009.07	2009.07	2009.07-2011.12
JS-C-2009003	1	Measure research of agricultural measure for CAD adaptation to climate change				Y			Y	102.1	14.6	2009.06	2009.07	2009.07	2009.07-2011.12
JS-C-2009004	1	Policies research of CAD adaptation to climate change				Y			Y	156.4	22.3	2009.06	2009.07	2009.07	2009.07-2011.12
JS-C-2009005	4	Agro-technical demonstration for CC adaptation (4 items)				Y			Y	197.1	28.2	2009.09	2009.10	2000910	2009.10-2011.12
JS-C-2009006	2	Agro-technical demonstration for CC adaptation (2 item)				Y			Y	40.1	5.7	2009.09	2009.10	2009.10	2009.10-2011.12
JS-C-2009007	1	Preparation of CC adaptation concept dissemination materials					Y		Y	100.2	14.3	2009.10	2009.11	2009.11	2009.11-2011.12
JS-C-2009008	1	Preparation of dissemination materials on CC adaptation measures and methods					Y		Y	94.6	13.5	2009.08	2009.09	2009.09	2009.09-2011.12
JS-C-2009009	1	Preparation of dissemination materials on CC adaptation measures and methods					Y		Y	72.4	10.3	2009.09	2009.10	2009.10	2009.10-2011.12
JS-C-2009010	1	Project monitoring and evaluation				Y			Y	184.0	26.3	2009.10	2009.11	2009.11	2009.11-2011.12
JS-C-2009011	1	Collection and analysis of project monitoring data				Y			Y	88.1	12.6	2009.09	2009.10	2009.10	2009.10-2011.12
JS-C-2009012	1	Collection and analysis of project monitoring data				Y			Y	58.0	8.3	2009.09	2009.10	2009.10	2009.10-2011.12
JS-C-2010001	1	Agro-technical demonstration for CC adaptation (1 item)				Y			Y	20.8	3.0	2010.09	2010.10	2010.10	2010.10-2011.12
Anhui Province															
AH-C-200901	1	Adaptation agrotechnical demonstration (2 items)				Y			Y	100.0	14.3	2009.8	2009.8	2009.8	2009.8-2011.6
AH-C-200902	1	Adaptation policy studies and formulation				Y			Y	51.7	7.4	2009.8	2009.8	2009.8	2009.8-2011.6
AH-C-200903	1	Agro-ecological development adaptation research under climate change (special topic research)				Y			Y	257.8	36.8	2009.8	2009.8	2009.8	2009.8-2011.6
AH-C-200904	1	Adaptation concept dissemination				Y			Y	103.2	14.7	2009.8	2009.8	2009.8	2009.8-2011.6
AH-C-200905	1	Provincial level experts'technical service and support					Y		Y	103.2	14.7	2009.8	2009.8	2009.8	2009.8-2011.6
AH-C-200906	1	Monitoring and evaluation				Y			Y	247.8	35.4	2009.8	2009.8	2009.8	2009.8-2011.6

Bidding No.	Package No.	Content	Procurement Method					WB Review		Cost estimated		Expected bidding issuing date	Expected bidding open date	Expected contract signing date	Expected implementation date
			Shopping	CP	QBS	CQS	IND	Prior Re.	Post Re.	RMB ('000)	Eq. USD ('000)				
AHHY-C-200901	1	Adaptation agrotechnical demonstration (2 items)				Y			Y	102.9	14.7	2009.8	2009.8	2009.8	2009.8-2011.6
AHMG-C-200901	1	Adaptation agrotechnical demonstration (2 items)				Y			Y	100.0	14.3	2009.8	2009.8	2009.8	2009.8-2011.6
Shandong province															
SD-C-2009001	1	Research on the variation trend of agricultural production adaptation to climate change pattern for Gaomi City				Y			Y	210.0	30.0	2009.10	2009.10	2009.10	2009.10-2011.12
SD-C-2009002	1	Main climatic calamities and their resilience measures of Gaomi City under the climate warming trend				Y			Y	120.0	17.1	2009.10	2009.10	2009.10	2009.10-2011.12
SD-C-2009003	1	Experts' assistance in technical consultation					Y		Y	52.0	7.4	2009.10	2009.10	2009.10	2009.10-2011.12
SD-C-2009004	1	Extension and demonstration of wheat and corn balance fertilization techniques				Y			Y	260.0	37.1	2009.10	2009.10	2009.10	2009.10-2011.12
SD-C-2009005	1	Extension and demonstration of IPM				Y			Y	190.0	27.1	2009.10	2009.10	2009.10	2009.10-2011.12
SD-C-2009006	1	TA (engaging provincial and municipal experts to provide guidance project development)					Y		Y	200.0	28.6	2009.10	2009.10	2009.10	2009.10-2011.12
SD-C-2009007	1	Adaptation concept and techniques dissemination (distribute technical materials, broadcast special topic programs on TV and radio, prepare internet software, publize with posters and banners)				Y			Y	60.0	8.6	2009.10	2009.10	2009.10	2009.10-2011.12
SD-C-2009008	1	Research on the CC impact on pest incidence rules and corresponding measures				Y			Y	260.0	37.1	2009.10	2009.10	2009.10	2009.10-2011.12
SD-C-2009009	1	Research on CC impact soil quality and fertilizing				Y			Y	260.0	37.1	2009.10	2009.10	2009.10	2009.10-2011.12
SD-C-2009010	1	Research on the CC impact on the growth and development pattern of grains and other main crops and corresponding measures				Y			Y	260.0	37.1	2009.10	2009.10	2009.10	2009.10-2011.12
SD-C-2009011	1	Research on CAD project design gaps and their rectification trend under climate change with policies and recommendations proposed				Y			Y	80.0	11.4	2009.10	2009.10	2009.10	2009.10-2011.12
SD-C-2009012	1	Disseminating adaptation concept and solutions (distribute technical materials, prepare VCD materials and broadcast special topic programs on TV and radio, prepare internet software,publize with posters and banners)				Y			Y	200.0	28.6	2009.10	2009.10	2009.10	2009.10-2011.12
SD-C-2009013	1	M & E					Y		Y	80.0	11.4	2009.10	2009.10	2009.10	2009.10-2011.12
Henan Province															
HN-C-2009001	1	Comprehensive agricultural development in Henan Province to adapt to climate change policy research				Y			Y	111.0	15.9	2009.6	2009.6	2009.6	2009.6-2011.12

Bidding No.	Package No.	Content	Procurement Method					WB Review		Cost estimated		Expected bidding issuing date	Expected bidding open date	Expected contract signing date	Expected implementation date
			Shopping	CP	QBS	CQS	IND	Prior Re.	Post Re.	RMB ('000)	Eq. USD ('000)				
HN-C-2009002	1	The core area of food in Henan Province to adapt to climate change measures for sustainable use of water resources research				Y			Y	140.0	20.0	2009.6	2009.6	2009.6	2009.6-2011.12
HN-C-2009003	1	Comprehensive agricultural development in Henan Province to adapt to climate change analysis of defects				Y			Y	130.0	18.6	2009.6	2009.6	2009.6	2009.6-2011.12
HN-C-2009004	1	Of climate change on grain production in Henan Province impact assessment and adaptation strategies to climate research				Y			Y	110.0	15.7	2009.6	2009.6	2009.6	2009.6-2011.12
HN-C-2009005	1	Adaptation concept dissemination (publish articles in provincial level papers and periodicals, broadcast series lectures on provincial level TV stations and prepare and distribute dissemination manuals)				Y			Y	112.0	16.0	2009.6	2009.6	2009.6	2009.6-2011.12
HN-C-2009006	1	Provincial level experts'technical service and support					Y		Y	210.0	30.0	2009.6	2009.6	2009.6	2009.6-2011.12
HN-C-2009007	1	Project monitoring and evaluation				Y			Y	150.0	21.4	2009.6	2009.6	2009.6	2009.6-2011.12
HN-C-2009008	1	Adaptation concept dissemination (hold dissemination meetings, prepare and broardcast dissemination videos on county level TV stations, prepare dissemination manuals for farmers, publicize with propaganda cars, posters, banners,and so on)				Y			Y	100.0	14.3	2009.6	2009.7	2009.8	2009.8-2011.12
HN-C-2009009	1	Adaptation concept dissemination (hold dissemination meetings, prepare and broardcast dissemination videos on county level TV stations, prepare dissemination manuals for farmers, publicize with propaganda cars, posters, banners,and so on)				Y			Y	50.0	7.1	2009.6	2009.7	2009.8	2009.8-2011.12
HN-C-2009010	1	Agro-technique demonstration for CC adaptation (9 items)				Y			Y	270.0	38.6	2009.6	2009.6	2009.6	2009.6-2011.6
HN-C-2009011	1	Agro-technique demonstration for CC adaptation (3 items)				Y			Y	195.0	27.9	2009.6	2009.6	2009.6	2009.6-2011.6
HN-C-2009012	1	Project monitoring and evaluation				Y			Y	60.0	8.6	2009.6	2009.6	2009.6	2009.6-2011.12
HN-C-2009013	1	Project monitoring and evaluation				Y			Y	60.0	8.6	2009.6	2009.6	2009.6	2009.6-2011.12
Ningxia Province															
NX-C-2009001	1	In retroactive Technical service and support for CAD adaptation to climate change (provincial level expert group)					Y		Y	18.0	2.6	2009.6	2009.7	2009.7	2009.7-2011.12
NX-C-2009003	1	Ningxia comprehensive agricultural development that control the climate change The policies and measures research				Y			Y	290.0	41.4	2009.6	2009.7	2009.7	2009.7-2011.12

Bidding No.	Package No.	Content	Procurement Method					WB Review		Cost estimated		Expected bidding issuing date	Expected bidding open date	Expected contract signing date	Expected implementation date
			Shopping	CP	QBS	CQS	IND	Prior Re.	Post Re.	RMB ('000)	Eq. USD ('000)				
NX-C-2009004	1	The climate change for Ningxia central arid zone that agricultural production Ecological and environmental impact assessment and adaptation options				Y			Y	200.0	28.6	2009.6	2009.7	2009.7	2009.7-2011.12
SOCAD															
SOCAD-C-2009001	1	Climate change adaptaiton research of CAD				Y		Y		1292.00	190.0	2009.5	2009.6	2009.7	2009.7-2011.12
SOCAD-C-2009002		Technical support and guidance on climate change adaptation CAD (SOCAD expert team)					Y		Y	952.00	140.0	2009.6	2009.7	2009.8	2009.9-2011.12
Sub-total										**12649.0**	**1807.0**				
V, FA/WUA															
Hebei Province															
	1	1 FA for Dazhucun Town and 1 FA for Huangdipu Town							Y	203.8	29.1	2009.6	2009.7	2009.7	2009.7-12
Jiangsu Province															
		Rice FA							Y	50.5	7.2	2009.6	2009.7	2009.7	2009.7-2011.12
Anhui Province															
AHHY-F-200901	1	Vegetable FA							Y	50.00	7.1	2009.6	2009.6	2009.6	2009.6-2011.6
AHHY-F-200901	1	WUA							Y	50.00	7.1	2009.6	2009.6	2009.6	2009.6-2011.6
Shandong province															
1		Zhugou Town biogas association in Gaomi City							Y	50.0	7.1	2009.10	2009.10	2009.10	2009.10-2011.12
2		Shuangyang Town Chinese Medicinal Herbs Growing Association in Gaomi City							Y	50.0	7.1	2009.10	2009.10	2009.10	2009.10-2011.12
3		Vegetable Association of Yanggu County							Y	50.0	7.1	2009.10	2009.10	2009.10	2009.10-2011.12
4		Renewable resource protection and utilization association of Yanggu County							Y	50.0	7.1	2009.10	2009.10	2009.10	2009.10-2011.12
5		Zhaowanghe WUA, Yanggu County							Y	50.0	7.1	2009.10	2009.10	2009.10	2009.10-2011.12
Henan Province															
1		Shuichi Township Vegetable FA							Y	50.0	7.1	2009.6	2009.6	2009.6	2009.6-12
2		Sunfuji Township Chinese Yam FA							Y	50.0	7.1	2009.6	2009.6	2009.6	2009.6-12
3		Yuanhuang Village Vegetable FA, Chayan Township							Y	50.0	7.1	2009.6	2009.6	2009.6	2009.6-12
4		Sanhuzhai Village WUA, Hongniwan Town							Y	50.0	7.1	2009.6	2009.6	2009.6	2009.6-12
Ningxia Province															
NX-X-2009001	1	FA							Y	50.0	7.1	2009.6	2009.7	2009.7	2009.7-8
Sub-total										**854.3**	**122.0**				
Total										**23306.50**	**3329.5**				

Implement Unit
Xinyi
Chenji、xincheng Township
Liangyuan
Suyu
Xinyi
Suyu
Xinyi
Suyu
Huaiyuan
Mingguang
Gaomi
Gaomi
Gaomi
Gaomi
Yanggu
Yanggu
Wancheng
Liangyuan
Tongxin

Implement Unit
Tongxin
Suyu
Xinyi
Xinyi
Chenjixiangwasi Village (Huaiyuan County)
Jianxi Township (Mingguang County)
Xinchengquhexiang Village (Huaiyuan County)
Gaomi
Gaomi
Yanggu
Liangyuan
Tongxin
Tongxin
Tongxin
POCAD
Changzhou

Implement Unit
POCAD
POCAD
POCAD
POCAD
Changzhou
POCAD
POCAD
POCAD
POCAD
POCAD
Suyu
Xinyi
POCAD
Suyu
Xinyi
POCAD
Suyu
Xinyi
Xinyi
POCAD
POCAD
POCAD
POCAD
POCAD

Implement Unit
Huaiyuan
Mingguang
Gaomi
Gaomi
Gaomi
Yanggu
Yanggu
Yanggu
Yanggu
POCAD
POCAD
POCAD
POCAD
POCAD
POCAD
POCAD

Implement Unit
POCAD
POCAD
POCAD
POCAD
POCAD
POCAD
Wancheng
Liangyuan
Wancheng
Liangyuan
Wancheng
Liangyuan
POCAD
POCAD

Implement Unit
POCAD
SOCAD
SOCAD
Cang County
Suyu
Xincheng District Hexiang Village (Huaiyuan)
Shiba Town (Mingguang)
Gaomi
Gaomi
Yanggu
Yanggu
Yanggu
Liangyuan
Liangyuan
Wancheng
Wancheng
Tongxin