Public Disclosure Authorized
Public Disclosure Copy
Public Disclosure Authorized
Public Disclosure Copy

Implementation Status & Results

El Salvador

EL SALVADOR: Agricultural and Energy Risk Management: An Integral Strategy to Cope with Drought and Food Insecurity (P132415)

Operation Name:	EL SALVADOR: Agricultural and Energy Risk Management: An Integral Strategy to Cope with Drought and Food Insecurity (P132415)	Project Stage:	Implementation	Seq.No:	2	Status: ARCHIVED	Archive Date: 01-Jul-2014

		Country:	El Salvador	Approval FY:	2012
Product Line:	Recipient Executed Activities	Region:	LATIN AMERICA AND CARIBBEAN	Lending Instrument:	Technical Assistance Loan
Implementing Agency(ies):					

Key Dates

Board Approval Date	25-Jun-2012	Original Closing Date	09-Nov-2015	Planned Mid Term Review Date	30-Oct-2014	Last Archived ISR Date	24-Apr-2013
Effectiveness Date	09-Nov-2012	Revised Closing Date	09-Nov-2015	Actual Mid Term Review Date	24-Nov-2014		

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The name of the Project has been reduced as AGRO-ENERGIA.

The grant will assist poor farmers living in the dry eastern region adapt their farming practices to better cope with drought, food insecurity, and high and volatile prices of agricultural and energy inputs. The farmers have been affected by the global crisis which severely contracted the economy, and which was only partly mitigated by a temporary safety net mostly for vulnerable urban poor. These farmers are increasingly more vulnerable as their traditional agricultural practices are becoming less productive as a result of climate changes and more costly as a result of the price volatilitiesof their essential inputs caused by the global crisis.

Has the Project Development Objective been changed since Board Approval of the Project?

○ Yes ◉ No

Component(s)

Component Name	Component Cost
Component 1. Participatory Assessments and Preparation of Resilience Plans for Agricultural and Energy RiskManagement	0.18
Component 2. Community Development Investments	1.20
Component 3.Building the Resilience Capacity of Small Farmer	0.17
Component 4. Supervision, Participatory Evaluation and Project Administration	0.27

Overall Ratings

	Previous Rating	Current Rating
Progress towards achievement of PDO	Satisfactory	Moderately Satisfactory
Overall Implementation Progress (IP)	Satisfactory	Moderately Satisfactory

Public Disclosure Copy

	Previous Rating	Current Rating
Overall Risk Rating	Moderate	Moderate

Implementation Status Overview

The ISR is based on the results of a supervision support mission that visited El Salvador from May 20 to May 25th, 2014. The mission recommend that the Project needs to improve performance, including increasing the number of subprojects and beneficiaries.

Locations

Country	First Administrative Division	Location	Planned	Actual
El Salvador	Morazan	Departamento de Morazan	✓	
El Salvador	La Union	Departamento de La Union	✓	

Results

Project Development Objective Indicators

Indicator Name	Core	Unit of Measure		Baseline	Current	End Target
Direct project beneficiaries	☒	Number	Value	0.00	700.00	2000.00
			Date	15-May-2012	15-Apr-2014	13-Apr-2015
			Comments			benefited from subprojects
Female beneficiaries	☒	Percentage Sub Type Supplemental	Value	0.00	60.00	300.00

Intermediate Results Indicators

Indicator Name	Core	Unit of Measure		Baseline	Current	End Target
Resilience Plans	☐	Number	Value	0.00	0.00	4.00
			Date		07-May-2014	09-Feb-2015
			Comments			

Data on Financial Performance (as of 21-Apr-2014)

Financial Agreement(s) Key Dates

Project	Ln/Cr/Tf	Status	Approval Date	Signing Date	Effectiveness Date	Original Closing Date	Revised Closing Date
P132415	TF-13124	Effective	09-Nov-2012	09-Nov-2012	09-Nov-2012	09-Nov-2015	09-Nov-2015

Disbursements (in Millions)

Project	Ln/Cr/Tf	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	% Disbursed
P132415	TF-13124	Effective	USD	1.83	1.83	0.00	0.74	1.09	41.00

Public Disclosure Copy

Disbursement Graph



Key Decisions Regarding Implementation

One of the main technical issues is the preparation of sound indicators and M&E system to measure the impact of the Project. To resolve this issue the Project and the Bank would support the project with a consultant. The next supervision and implementation mission is planned for July 21-26, 2014.

Restructuring History

There has been no restructuring to date.

Related Projects

There are no related projects.

Public Disclosure Copy