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	1.  Basic Information

	Project ID & Name
	[bookmark: basprojid_fld][bookmark: basprojnam_fld]P096823: LOCAL SERVICES DELIVERY

	Country
	[bookmark: basctry_fld]Serbia

	Task Team Leader
	[bookmark: basttl_fld]Christoph Kurowski

	Sector Manager/Director
	[bookmark: bassmd_fld]Roberta V. Gatti

	Country Director
	[bookmark: basctryd_fld]Jane Armitage

	Original Board Approval Date
	[bookmark: piobad_fld]03/18/2008

	[bookmark: pioclo_date_lbl]Original Closing Date:
	[bookmark: pioclo_date]12/31/2012

	Current Closing Date
	[bookmark: picurclosdate_fld]12/31/2012

	Proposed Closing Date [if applicable]
	[bookmark: piproclosdate_fld]12/31/2013

	EA Category
	[bookmark: basenvcat_fld]B-Partial Assessment

	Revised EA Category
	[bookmark: basenvcatnew_fld]B-Partial Assessment-Partial Assessment

	EA Completion Date
	[bookmark: basenvdate_fld]02/21/2008

	Revised EA Completion Date
	[bookmark: basrevenvdate_fld]




	2.  Revised Financing Plan (US$m)

	Source
	Original
	Revised

	 BORR
	0.00
	0.00

	 IBRD
	46.40
	46.40

	[bookmark: REV_FIN_PLAN_COL_1] Total
	[bookmark: REV_FIN_PLAN_COL_2]46.40
	[bookmark: REV_FIN_PLAN_COL_3]46.40


[bookmark: REV_FIN_PLAN]

	3.  Borrower

	Organization
	Department
	Location

	[bookmark: BORR_INFO_COL_1] Ministry of Finance, Republic of Serbia
	[bookmark: BORR_INFO_COL_2]
	[bookmark: BORR_INFO_COL_3]Serbia


[bookmark: BORR_INFO]

	4.   Implementing Agency

	Organization
	Department
	Location

	 Ministry of Labor and Social Policy
	
	Serbia

	 Ministry of Health
	
	Serbia

	[bookmark: IMP_AGEN_COL_1] Ministry of Education and Science
	[bookmark: IMP_AGEN_COL_2]
	[bookmark: IMP_AGEN_COL_3]Serbia


[bookmark: IMP_AGEN]

	5.   Disbursement Estimates (US$m)

	[bookmark: disb_fld_lbl][bookmark: disb_fld]Actual amount disbursed as of 11/30/2012	24.09

	Fiscal Year
	Annual
	Cumulative

	 2012
	0.00
	24.09

	 2013
	11.00
	35.09

	 2014
	11.31
	46.40

	[bookmark: DISB_ESTM_COL_1] 
	[bookmark: DISB_ESTM_COL_2]Total
	[bookmark: DISB_ESTM_COL_3]46.40


[bookmark: DISB_ESTM]

	6.   Policy Exceptions and Safeguard Policies

	[bookmark: pibankexp_fld_lbl]Does the restructured project require any exceptions to Bank policies?
	[bookmark: pibankexp_fld]N

	[bookmark: piaprbanmng_fld_lbl]
	[bookmark: piaprbanmng_fld]

	[bookmark: piaprexpboard_fld_lbl]
	[bookmark: piaprexpboard_fld]

	[bookmark: pisfg_fld_lbl]Does the restructured projects trigger any new safeguard policies? If yes, please select from the checklist below  and update ISDS accordingly before submitting the package.
	[bookmark: pisfg_fld]N



[bookmark: SG_INFO]

	7a.  Project Development Objectives/Outcomes
Original/Current Project Development Objectives/Outcomes

	[bookmark: PDO]The project will help to increase the capacity of institutional actors and Beneficiaries in order to improve access to and the efficiency, equity and quality of local delivery of health, education and social protection services, in a decentralizing environment. 





	7b.  Revised Project Development Objectives/Outcomes [if applicable]
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