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1. Country and Sector Background 
Cape Verde is an archipelago, consisting of ten islands, covering an area of 4,039 square 
kilometers.  In the year 2000, the population was about 435,000, living on nine of the ten islands.  
The country has few natural resources that can be exploited economically. In the years prior to 
2000, the economy grew at an annual rate of 6.4%, with the growth sectors being services, 
tourism, fishing and light industry.  In 2002 the overall poverty rate for the country was 
estimated at 37%, with a poverty rate of 51.3% in rural areas and 24.5% in urban areas.   
 
Cape Verde’s Growth and Poverty Reduction Strategy Paper (GPRSP) (revised September 
2004) is organized along five strategic pillars: (i) Promote good governance, reinforcing 
effectiveness and guaranteeing equity; (ii) Promote competitiveness to foster economic growth 
and employment creation; (iii) Develop and upgrade human capital; (iii) Develop the 
infrastructures, promote land use planning and protect the environment; and (v) Improve the 
effectiveness and sustainability of the social security system. 
 
The GPRSP’s long-term growth and transformation strategy focuses on exploiting advantages 
offered by the country’s geographic location, i.e. promoting air and maritime infrastructure for 
sea-linked industries, such as fish processing and commercialisation, as well as establishing Cape 
Verde as an air transport hub for goods and passengers, with continued development of tourism 
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potential.  Strong emphasis is also placed on agricultural development, aimed at establishing a 
national agro-food system to ensure an adequate and permanent supply of food products to the 
population, through distribution and the commercialization of the agricultural products.  A 
dependable road system, linked with air and sea connections, is a fundamental element in 
establishing effective input, marketing and distribution systems to pursue these strategies. 
 
The road network consists of 1,350 km spread among the nine inhabited islands.  These 
relatively small island networks are characterized by: (i) major roads (often a “ring road” around 
the island) which extend from each island’s principal port and airport to municipalities and serve 
many small town and rural communities; (ii) secondary roads which serve smaller ports and 
fishing and agricultural communities farther off the main axes; and (iii) and municipal town 
roads and tracks leading to very small communities or homesteads.  The technical characteristics 
of the islands’ roads reflect the volcanic origins of the archipelago and the ready availability of 
basalt stone – most roads are paved with basalt cobblestones, with either an “improved” or a 
“basic” standard, although the availability of suitable basalt varies among the islands. 
 
Due to the lack of maintenance, certain sections of each island’s network have deteriorated 
seriously, while in other cases, lack of investment has left the basic network incomplete.  
 
Traditionally, road network management has been hampered by the absence of a dedicated road 
management agency, while responsibilities for managing various portions of the network have 
not been clear. There has been no systematic program for maintenance, which is frequently 
postponed in the face of emergency operations.   
 
The Government is addressing the above constraints through a balanced approach of meeting 
critical road infrastructure needs, accompanied by institutional reform and capacity building to 
ensure rational planning, sustainable maintenance and delivery of transport services.  The 
approach is articulated in its Letter of Road Sector Policy, which lays out a strategic vision for 
the Road Sector, namely: (i) each island has a basic road network which links administrative 
centers, markets, ports and airports; (ii) each island has a system of local roads that provide rural 
communities with at least minimum reliable access to markets, services and the core network; 
and (iii) the country has an efficient, transparent and sustainable system for managing and 
maintaining its core and local road networks. To these ends, the Government will: (i) rationalize 
management of the road network, in line with its overall policy of promoting commercial 
management approaches and sustainable maintenance financing based on user-fees; and (ii) 
progressively establish a “maintainable network” through a priority investment program on the 
basic road networks. This will involve:

• Classification of the Road Network. 

• Reformed Institutions. In its Letter of Sector Policy the Government has established an 
Institutional Action Plan for a Road Agency and Road Maintenance Fund. 

• Assignment of Responsibilities. The newly created Road Agency will be responsible for 
overall planning and management of the nation’s road network, while the General 
Directorate of Infrastructure and Basic Sanitation will manage investment contracts. The 



municipalities, for their part, are responsible for maintenance of their respective 
municipal networks, albeit with technical assistance and guidance from the Road Agency. 

• Funding Sources. Funds for road maintenance will be generated from user fees and will 
be deposited directly to the new Road Maintenance Fund, while road investment will be 
financed by Government and donor funds.  

• Road Investment and Technical Management Strategy. The Government’s road 
investment strategy is linked to its capacity to maintain its network. As part of this 
strategy the Road Agency will introduce on a pilot basis Performance-Based Road 
Maintenance and Management Contracts (Gestão e Manutencão por Nivel de Servicio - 
GMANS), with funding from the New Road Maintenance Fund. 

 
2. Objectives 
Development objective: The populations on five islands will have improved access to social 
services and markets via improved and less vulnerable road networks. Two types of network 
interventions will be pursued in achieving this objective: (i) filling network gaps characterized 
by poor access, thus reducing extreme isolation; and (ii) rehabilitation on key links, thus 
preserving the integrity of the network. 
 
The project will contribute to the higher level poverty reduction objectives, stated in the GPRSP, 
of promoting economic growth and improving living conditions.  This will be done by 
supporting improved management of the roads and infrastructure sectors and reducing the 
vulnerability of road networks, thus facilitating physical access of the poor to market 
opportunities and social services.  A draft CAS for Cape Verde is complete and the project has 
been identified as part of the CAS’s base case scenario. 
 
3. Rationale for Bank Involvement 
The rationale for the Bank’s involvement (and underlying development hypothesis) is that 
improved and sustainably maintained road networks underpin economic growth, poverty 
reduction and national integration strategies.  The absence of complete and reliable island road 
networks constitutes a serious constraint to development, and Cape Verde’s efforts to remedy 
this situation therefore merits Bank support. 
 
The Bank has been assisting the transport sector in Cape Verde since July 1993 through the 
Infrastructure and Transport Program (TIP) (Credit Nos. IDA-24660 and IDA-24661).  With 
support from this Program, the Government took its first steps towards rationalizing management 
of its Road Sector.  In particular, TIP financed the first road network inventory in 2000, and 
supported the development of a logical framework for the Road Sector, in which the strategic 
axes for road sector institutional reform were laid out.  Through TIP, an ongoing Road Sector 
dialogue has been established, which has been enriched by the Government’s participation in 
Bank-sponsored Sub-Saharan African Transport Program (SSATP). 
 
4. Description 
IDA will join with other donors in financing a package of sector reforms, capacity building and 
civil works to meet priority needs in the road network. IDA will take a lead role in the 



institutional aspects, particularly road management, while financing selected civil works to fill 
priority gaps not covered by other donor or domestic resources. 
 
Component 1: Institutional Support – Total including contingencies: US$ 3.2 million; Bank 
Financing US$ 3.0 million.

This component will support the Government’s program for reforming management of the Road 
Sector, as stated in its Letter of Sector Policy.  In addition, support will be provided to the 
Ministry of Infrastructure and Transport (MIT), who is undertaking to enhance its capacity to 
assume its role as sector planner and guarantor of quality, in the face of expanding infrastructure 
and civil works sectors. It will consist of the following sub-components: 
 
1.1 Support to Road Sector Program Coordination Office. The Program Coordination Office 
was established in the MIT in August 2004 to ensure overall management of this Project, as well 
as coordination of other donor-related support for the National Transport Program.   
 
1.2 Technical assistance and capacity building to the Road Agency and Road Maintenance 
Fund. The Road Agency was established in August 2004 and is already staffed and operational, 
while the Road Maintenance Fund is presently being established and is expected to be 
operational in March 2005.  
 
1.3 Assistance to Civil Engineering Laboratory of Cape Verde (LEC). The Civil Engineering 
Laboratory of Cape Verde is an autonomous public agency under the titular responsibility of the 
MIT.  Based on Diagnostic Study recommendations, the Project will finance the acquisition of 
equipment for laboratory testing, information management, security and communications; 
improvement of physical plant; vehicles; and training for personnel. 
 
1.4 Assistance to the General Inspectorate of Public and Private Works (IGOPP). The 
General Inspectorate of Public and Private Works (IGOPP) is presently the core service for 
regulation of all civil engineering works. A Diagnostic Study recommended that, as a long term 
measure, these regulatory functions are more appropriately lodged in an independent body.  In 
the meantime, the Study recommended that as a first step, relevant legislation and regulations 
should be reviewed and revised for housing, public works and construction.  The Project will 
finance technical assistance for this purpose. 
 
1.5 Assistance to the Studies and Planning Unit (GEP). The GEP which is the core service for 
studies and planning for the Ministry.  The Project will complete this assistance with financing 
for updating and operationalizing information management and external communication 
services. 
 
1.6 Other Studies and Technical Assistance. The Project will finance monitoring and 
evaluation studies, in particular a survey of the beneficiary population at the end of the project, 
annual audits and other studies and technical assistance, to be determined.  The Project will also 
support policy and strategy formulation and implementation for the Transport Sector at large, in 
conjunction with the Bank financed Growth and Competitiveness Project. 



Component 2: Road Infrastructure – Total Program Including Contingencies:$ 41.8 M; 
Bank Financing: US$ 12.0 m

2.1 Priority Road Network Improvements. In its Priority Strategic Programme for 
Infrastructure and Land Management, the Government identified potential road network 
improvements on each of the nine inhabited islands. Among these projects, the Government has 
identified a program of twelve top priority improvements on five islands.  
 
IDA will fund up to US$ 12.0 million out of the total program amounting to US$ 41.8 million. 
Below is a summary list of the investment program, followed by a summary description of the 
projects. 
 

No
.

Project 
km 

Description 

1 Orgãos-Pedra Badejo (Santiago) 11 Asphalt rehabilitation of principal secondary road 
2 Cruz Grand – Calhetona (Santiago) 14 Asphalt rehabilitation of principal secondary road 
3 Volta Monte- Ribeira Prata 

(Santiago) 
15 Cobblestone rehabilitation/ reconstruction to isolated area 

4 Assomada-Rincão (Santiago) 16 Cobblestone rehabilitation/ reconstruction to isolated area 
5 Fonte Lima-João Bernardo 

(Santiago) 
9 Cobblestone rehabilitation/ reconstruction to isolated area 

6 Alcatraz-Figueira (Maio) 11 Cobblestone reconstruction to complete island’s main ring 
axis 

7 Ribiera Brava-Tarrafal (São 
Nicolau) 

27 Asphalt rehabilitation on island’s main axis 

8 Tarrafal-Praia Branca-Ribiera Prata 
(São Nicolau) 

22 Cobblestone rehabilitation/reconstruction to isolated area 

9 Caleijão-Cabeçalinho-Tarrafal (São 
Nicolau) 

8 Construction of new road through mountain pass 
(recommended not funded at this time) 

10 Salamansa-Norte de Baia Diversion 
(São Vicente) 

3 Asphalt reconstruction of access road to tourist 
development zone  

11 2 Small bridges on Ribeira Grande 
(Santo Antão) 

2x 
60m 
Br.+ 
200
m

Box culvert bridges leading to commercial center; present 
access through river bed and cut off during rains. 

12 1 Small bridge at Vila das Pombas 
and Liaison Vila das Pombas-Eito 
(Santo Antão) 

40m 
Br.+ 
1km 

Box culvert bridge and access road to commercial center; 
present access through river bed and cut off during rains.  

Santiago Island. Priority improvements to the Santiago Island network include: (i) rehabilitation 
of two heavily traveled east-west axes, which also serve agricultural communities along their 
alignments; and (iii) rehabilitation/reconstruction of three rural roads linking isolated agricultural 
and fishing communities to the main network. 
 
Road # 1: Orgãos-Pedra Badejo (11 km). This road is the primary east-west link in the southern 
part of the island. It is cobblestone surface, with an average width of 4 meters and 50 cm. 
shoulders. It is generally in poor condition – certain sections are considerably degraded and there 
is a lack of fine material between the paving stones, many of which have been washed away. The 
road lacks adequate drainage structures; culverts, in particular, are obstructed by stones and 
debris. Protection of the side slopes is inadequate.  The road is located in the Ribeira Seca river 
basin, which is one of the most agriculturally productive zones in the country, and which 



provides produce to the capital city of Praia.  In addition to its regional importance, the road 
directly serves over 10 rural communities with a population of 3,693. Intervention will involve 
establishing a uniform width of 6 meters with upgrading to asphalt surface. 
 
Road # 2: Cruz Grand – Calhetona (14 km). This road is the primary east-west link in the center 
of the island, connecting the two major north-south axes, both of which culminate in the northern 
tourist area and town of Tarrafal. It is cobblestone surface with an average width of 5 meters.  
Constructed in 1995, it is in very bad condition, characterized by many potholes, loss of riding 
surface and deformation of the roadbed. Several sections are considered dangerous because of 
sliding conditions caused by erosion. Much of the road’s deterioration is due to poor drainage. 
The road is heavily traveled and located in the Ribeira de Flamengos Seca and serves numerous 
communities with a population of 6,472, practicing both irrigated and rainfed agriculture, serving 
the major markets of Tarrafal, Assomada and Praia. Intervention will involve upgrading to paved 
asphalt standard. 
 
Road # 3: Volta Monte- Ribeira Prata (15 km). Located in the northwest part of Santiago Island, 
this road was formerly part of the north-south axis, but abandoned with the construction of the 
present ring road.  It is on very windy, mountainous terrain. Although some of the original 
drainage structures exist, most of the road has reverted to dirt track, with only a few remnants of 
previous cobblestone surface. Over eleven farming and fishing communities, with a total 
population of 2,850, along this road are severely isolated due to its poor condition.  The area 
includes suitable grazing areas, yet the introduction of drilling and other water development 
equipment has been constrained because of lack of access for drilling facilities. Because of its 
condition, there is presently very little traffic. Intervention will involve reconstructing the road to 
improved cobblestone standard. 
 
Road # 4: Assomada-Rincão (16 km). This road provides the sole access to seven communities 
and the fishing port of Rincão to the rest of the island.  It runs from the major town of Assomada 
(population 50,000), on the main road, and serves another 3,500 farming and fishing populations, 
including the agricultural zone of Chão de Tanque and the fishing port of Rincão. The first 7 km 
from Assomada is cobblestone in very poor condition, while the rest is basically an earth track, 
requiring reconstruction.  The 2 km section on the Achada Grande Plateau leading to Rincão 
contains very fine material, which makes access difficult especially during the rainy season. 
Intervention will involve reconstructing the road to improved cobblestone standard. 
 
Road # 5: Fonte Lima-João Bernardo (9 km). This road links 10 rural communities with a 
population of 4.100 to the main north-south axis and the rest of the island. The first 250 meters 
off the main road are cobblestone, after which the road is a narrow earth track, permitting 
passage only of light vehicles and small trucks, often without capacity for two-way traffic.  The 
alignment is very windy and on steep slopes, particularly after the village of Toupana.  
Intervention will involve reconstructing the road to improved cobblestone standard.  
 
Maio Island. Improvement to the Maio Island network involves filling a gap in the principal ring 
road around the island. 
 



Road # 6: Alcatraz-Figueira (11 km). The road is currently an earth road, passable only with 4 
wheel drive vehicles, and thus presents a gap in the island’s basic network. The rest of the island 
ring road is characterized by 6 meter width cobblestone and 0.5 m. shoulders.  The road provides 
direct access to the communities in the area, which are located on or very near the road, and 
passes through an agricultural zone, with motorized irrigation and an agricultural research center. 
Intervention will involve reconstructing the road to improved cobblestone standard. 
 
Sao Nicolau Island. Improvement of the Sao Nicolau Island Network involves: (i) rehabilitating 
the major axis linking the island’s administrative center with its primary port, and serving 
numerous communities in mountainous terrain; and (ii) a continuation of the main axis to less 
populated, but isolated zones. 
 
Road # 7: Ribiera Brava-Tarrafal (27 km). This is the principal road of the island, linking the 
main city of Ribeira Brava with the second major town of Tarrafal, site of the island’s main port 
and fishing and commercial center, including a tuna canning factory. The road passes through 
several river basins, including the irrigated zone fed by the Galerie de Fajã.  It directly serves a 
population of 8,100, not counting the town of Ribiera Brava. It is virtually the lifeline for all 
marketing of agricultural, livestock and fishing products, as well as access to social and 
administrative services. Following a northern route from Ribeira Brava, it loops around a 
mountainous area to the south where it arrives at Tarrafal. The road is currently cobblestone in a 
deteriorating condition; the width is mostly 5 meters, in some places as narrow as 4 meters.  For 
a 5 km stretch Faja de Baixo – Cachaco, the alignment is very narrow and consists of only rough 
stones.  Intervention will involve upgrading to asphalt paved standard.  
 
Road # 8: Tarrafal-Praia Branca-Ribiera Prata (19 km). This road is the continuation of the 
principal road of the island from Tarrafal, circling the island’s western and northwestern areas. 
The road is currently cobblestone.  The first 6.5 km are in fair condition, with a width of 5 m.  
Most drainage structures are in good condition, however, the Irish crossings are in need of repair.  
The remaining section is in poor condition; the cobblestones are not cut or laid in parallel and are 
considerably damaged.  The last sections are mountainous and narrow, with irregular 
cobblestone coverage.  The last km before the village of Ribeira pose serious danger of falling 
stones and unstable slopes.  The road links agricultural production areas to the port of Tarrafal. A 
tourism village is being constructed at km 1.5 from Tarrafal. Intervention will involve 
establishing a uniform width of 6 meters improved cobblestone surface and establishment of 
adequate drainage structures. 
 
Road # 9 : Caleijão-Cabeçalinho-Tarrafal (6 km). This is presently only a footpath through a 
mountainous zone.  If a road was built, it would link the two sections from Ribeira Brava to 
Tarrafal which presently loop around the north (Road # 7), and would reduce the traveling 
distance between Ribeira Prata and Tarrafal by about 10 km. A main difficulty to construct this 
road is the steep incline up the mountain, about 650 meters, between Calejao and Cabecalinho.  
For this reason, this activity has been dropped from the program. 
 
São Vicente Island
Road # 10: Salamanca-Norte de Baia (11km). In the northeast of the island, the road links 
Salamanca, at the main, along the northeast coast to the Nord de Baia, a zone in the process of 



tourism development. A 45 hectare, �45 million physical development plan has been conceived 
by the Baìas Development Group for the “Baìas das Gatas Resort Project”.  The Plan consists of 
a five star hotel with 400 beds and two luxury housing units. It aims to attract investors among 
foreign tour operators, émigrés with savings and the Cape Verde Diaspora. The plan includes a 
social and environmental component, which will assist fishing communities through improved 
infrastructure and lobster fishing.  Without this road, The Development Plan is unlikely to occur. 
The road will also serve a population of 1,200 engaged in fishing and livestock, and currently 
with marketing access to Mindelo, the major town in the north. 
 
Santo Antão Island. Improvement to the Santo Antão Island network involves ensuring all 
weather access to two major towns, located at the confluence of rivers and cut off during heavy 
rains. Both towns are located on the island’s primary network, which has a minimum level of 
service and the absence of these bridges prevents connectivity to significant levels of traffic. 
 
Road # 11 : Bridges at Ribeira Grande (200 m) and Ribeira Torre (60 m). In the northeast, the 
town of Ribeira Grande (population 21, 480) is located at the confluence of two seasonal rivers: 
Ribeira Grande and Ribeira da Torre.  The island’s main road from Porto Novo arrives along the 
Ribiera Grande, and at a certain point, four roads converge along these rivers at the town.  When 
it rains, the river banks flood the southern end of the town on the road to Paul. Intervention will 
involve the construction of two small bridges, one on the Ribeira Grande and one on the Ribeira 
da Torre, as well as protection works along the river banks. 
 
Road # 12 : Bridges at Villa da Pombas and Liason Vila da Pombas – Eito. The road from Eito to 
Paul (population 8,380) follows the Ribeira da Paul, then is located in the river bed, which makes 
travel impossible when it rains. Residents in the immediate area grow sugar cane, sold to an 
agro-industrial complex producing a sugar-based alcoholic drink, grog. It should also be noted 
that an EU funded project is constructing a road from Porto Novo along the west coast to Paul, 
and the construction of this bridge would guarantee continuity along the cost to Ribeira Grande. 
Intervention will replace the present access within the riverbed to the adjacent side for a length of 
1 km and construct a small bridge to assure access into the town of Paul. 
 
2.2 Pilot Performance Based Road Management and Maintenance Contracts (Gestão e 
Manutencão por Nivel de Servicio - GMANS). This activity will be wholly financed through 
the Road Maintenance Fund. Its objective is to test and adapt a new approach for assuring cost-
effective road maintenance on the National Road Network through a service-level approach.  
Cape Verde has been selected as one of four countries to receive grant funds to finance the 
preparation of pilot performance based road management and maintenance (GMANS) contracts. 
The preparation of these contracts is being funded by a grant from the Global Partnership for 
Output-Based Aid (GPOBA), which receives most of its financing from the United Kingdom 
Department for International Development (DFID).  
 

5. Financing 
Source: ($m.) 
BORROWER/RECIPIENT 4 
INTERNATIONAL DEVELOPMENT ASSOCIATION 15 



TBD 27.5 
 Total 46.5 
 
6. Implementation 
 
The project will be managed directly by the Ministry of Infrastructure and Transport (MIT), 
through a Program Coordination Office, attached directly to the Minister’s Office.  The primary 
responsibility of this Office will be to ensure overall management of the project and coordination 
of other related donor support for the overall Transport Sector Program, as well as technical and 
fiduciary oversight of the Road Sector Support Project. 
 
7. Sustainability 
The Government’s commitment to and ownership of the project may be seen in the concrete 
steps it has taken to reform road sector institutions, as set out in the Letter of Road Sector Policy. 
This includes the creation of the Road Agency and the commitment to reform the Road Fund to 
ensure stable and sustainable maintenance financing.  The Government has also committed 
significant domestic resources to the achievement of the overall Priority Strategic Programme for 
Infrastructures and Land Use Management, to which this project contributes. 
 
Critical to the sustainability of the project will be establishing the new Road Agency and 
reformed Road Maintenance Fund on a solid footing. The project addresses this factor in the 
design by emphasizing institutional support to both these agencies. 
 
8. Lessons Learned from Past Operations in the Country/Sector 
The project design reflects several lessons learned in Cape Verde and similar countries, through 
the Sub Saharan Africa Transport Policy Program (SSATP) and sector projects. First, it has been 
shown that the application of purely economic investment criteria is not sufficient for securing 
minimum access requirements, in support of economic development and poverty reduction 
activities, particularly on small island networks.  Rather, investment and maintenance programs 
need to maintain a network and service-level perspective, so as to understand connectivity needs 
within the islands and their linkages to maritime and air transport nodes. Economic analysis tools 
are then applied to achieve economically justifiable and/or cost effective technical solutions for 
achieving minimum access service levels on the network as a whole. Second, the technical 
approach for road management reflects Cape Verde’s successful and cost-effective approach for 
lower volume roads of using basalt cobblestones, which are in abundance in the country.  Third, 
the project design supports one of the main conclusions of the Government’ Priority Strategic 
Programme – that physical investments must be accompanied by viable maintenance 
management systems and sustainable finance arrangements, if the benefits of these investments 
are not to be short-lived. In this regard, past experience in Cape Verde has shown that without a 
dedicated agency for road management, one cannot hope to achieve a standard of service needed 
to support economic development and poverty reduction objectives.  The project will benefit 
from Cape Verde’s participation in the SSATP, which promotes exchange of knowledge and 
experience in road sector management among 30 member countries in Sub Saharan Africa. 
 

9. Safeguard Policies (including public consultation) 



Safeguard Policies Triggered by the Project Yes No 

Environmental Assessment (OP/BP/GP 4.01) [x] [ ] 
Natural Habitats (OP/BP 4.04) [ ] [x] 
Pest Management (OP 4.09) [ ] [x] 
Cultural Property (OPN 11.03, being revised as OP 4.11) [ ] [x] 
Involuntary Resettlement (OP/BP 4.12) [ ] [x] 
Indigenous Peoples (OD 4.20, being revised as OP 4.10) [ ] [x] 
Forests (OP/BP 4.36) [ ] [x] 
Safety of Dams (OP/BP 4.37) [ ] [x] 
Projects in Disputed Areas (OP/BP/GP 7.60)* [ ] [x] 
Projects on International Waterways (OP/BP/GP 7.50) [ ] [x] 

Abbreviated Compensation Plan. The construction of a box culvert bridge on the Vila das 
Pombas and 1 km liaison between Vila das Pombas and Eito will involve a widening of the road, 
which is presently only 3 meters wide at the south end.  This will involve minor land taking 
concerning existing stone walls, which will require compensation. For this, an Abbreviated 
Compensation Plan was disclosed in the country on January 28, 2005 and disclosed in the 
InfoShop February 8, 2005. 
 
Implementation capacity.  The Program Coordination Office in the Ministry of Infrastructure 
and Transport, will be responsible for the overall implementation of the safeguards policies.   
 
Consultations. Consultations were carried out during the development of individual road 
Environmental Management Plans.  
 
Disclosure. The draft Environmental Impact Study has been made available in the country for 
comment on January 28, 2005 and was made available to the InfoShop on February 9, 2005.  The 
Resettlement Action Plan Framework Policy was made available in the country on January 28, 
2005 and was made available to the InfoShop on February 8, 2005. 
 

10. Contact point 
Contact: Gylfi Palsson 
Title: Sr. Transport Specialist 
Tel: (202) 473-6713 
Fax: (202) 473-8038 
Email: gpalsson@worldbank.org 
 
11. For more information contact: 

The InfoShop 
The World Bank 
1818 H Street, NW 

* By supporting the proposed project, the Bank does not intend to prejudice the final determination of the parties’ claims on the 
disputed areas 



Washington, D.C. 20433 
Telephone:  (202) 458-5454 
Fax:  (202) 522-1500 
Web: http://www.worldbank.org/infoshop 

 


