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	Panama, PA GEF Rural Productivity (Project ID:P083045 -- Loan/Credit No.:-Trust Fund No.:TF56628)

	This Report Relates to the Totality of project P083045 which may be financed by several trust funds


	ISR DATE: 06/30/2010

	Sequence #8 


		

	Project Data 

	Original GEF Grant amount
	USD 6.00M
	Last Archived ISR Date:
	12/29/2009

	Revised GEF Grant amount
	USD 6.00M
	End Date of Last Field/Site Visit:
	06/25/2010

	Board Approval Date:
	06/15/2006
	Mid Term Review Date(Planned):
	09/30/2008

	Effectiveness Date:
	01/18/2007
	Mid Term Review Date(Actual):
	

	Original Closing Date:
	01/01/1950
	Restructuring/Change Date (if changed):
	

	Formally Revised Closing Date:
	06/28/2013
	Restructuring Level:
	

	Number Of Closing Date Extensions:
	
	Previous Restructuring/Change Date(s):
	

	Environmental Category:
	B-Partial Assessment
	
	

	

		Implementing Agency::[from PAD data sheet] 

	Name
	Country
	URL
	Contact #

	Autoridad Nacional del Ambiente
	Panama
	cbmap.org
	(507) 232-9600






	






	

	Global Environment Objectives and Outcomes

	Global Environment Objective (from Project Appraisal Document):[text from PAD] 
The Project Development Objective of the partially-blended Rural Productivity and Sustainable Development Project is to contribute to increased income and employment of small-scale rural producers in Panama. 

The Global Environmental Objective is to conserve biodiversity of global importance and protect important forest, mountain and marine-coastal ecosystems in Panama. 

	Board Approved Revised Global Environment Objective : [if project is formally restructured][if project is formally restructured] 



	

	Check this box to certify that you have reviewed the current list of Core Indicators and ensured that those applicable to this project have been included in this ISR. 



	

	These Results are at: Project Level Program Level 



	

	Status of agreed outcomes indicators:

	Indicators
	Measurement
Insert the measured value, or a qualitative indicator, or a brief explanation of why indicators are not available, together with the date of  the information 

	
	Baseline Value
	Progress To Date
	End-of-Project Target Value

	
	Number or text
	Date
	Number or text
	Date
	Number or text
	Date

	PDO indicator(s)
	
	
	
	
	
	

	GEO indicator(s)
	
	
	
	
	
	

	Local and national institutional capacity is improved, as measured by the WWF/Bank Management Effectiveness (GEF BD SP 1) Tracking Tool to manage 14 protected areas (675,775 ha) (Text) - Custom Indicator
	Baseline data for each Protected Area. 
	06/15/2006
	4 protected areas have improved their ratings since the last evaluation. 
	06/25/2010
	14 protected areas (675,775 ha) with ratings improved. 
	03/30/2012

	
	Comments: 
	Comments: These results come fome the 2009 evaluation that was conducted last November. 
	Comments: 

	At least 50,000 ha of forests and other natural ecosystems of global biodiversity significance in buffer zones and corrido rs under effective conservation (protection and sustainable management) (Text) - Custom Indicator
	1472 hectares. 
	06/15/2006
	30,000 ha 
	06/25/2010
	50,000 ha. 
	03/30/2012

	
	Comments: 
	Comments: The project has surpassed the goal for this year of the project. 
	Comments: 

	Biodiversity of global significance is under effective conservation, as measured by vegetation cover and indicator species of conservation interest. (Text) - Custom Indicator
	To be determined during FY 09 
	06/15/2006
	Ecosystem map updated and baselines for land use change defined. Monitoring of habitat quality in representative areas (e.g. Rio Changuinola, RÃo Tonosi) under way. Census of Manaties in Rio San San concluded. Trainig for ma nagement and M&E of populations of endangered marine Turtles concluded. 
	06/25/2010
	TBD based on site specific information. 
	03/30/2012

	
	Comments: 
	Comments: 
	Comments: 

	60% of districts in the project area have incorporated biodiversity aspects into sector policies and plans and adopted app ropriate regulations and implementation plans accordingly. (Text) - Custom Indicator
	None. 
	06/15/2006
	Progress to be evaluated at MTR. 
	06/25/2010
	60% of districts. 
	03/30/2012

	
	Comments: 
	Comments: 
	Comments: 

	Intermediate outcome indicator(s)
	
	
	
	
	
	

	Community associations and rural producer associations implement at least 450 natural resources, sustainable agriculture a nd conservation subprojects in the project area. (Text) - Custom Indicator
	None 
	06/15/2006
	A total of 136 subprojects approved and under implementation. An additional 93 subprojects are currently under evaluation for funding in 2010. 
	06/25/2010
	450 
	03/30/2012

	
	Comments: 
	Comments: Environmental investment fund to be evaluated at MTR. 
	Comments: 

	Protected area co-management agreements under implementation increases by at least 100%.(Text) - Custom Indicator
	13 protected areas with co-management agreements signed. 
	06/15/2006
	New strategy and resolution for the implementation of co-management agreements o fficialy approved. National Committee for Co-management of PAs created. Diagnos tic study to identify co-management opportunities underway. 3 co-management pro jects identified and underway. 
	06/25/2010
	100% increase. 
	03/30/2012

	
	Comments: 
	Comments: Viability of co-management strategy to be evaluated during MTR. 
	Comments: 

	28 district-level CCAs and at least two UAMs established, trained and operating with financial plans.(Text) - Custom Indicator
	18 CCAs and 0 UMAs. 
	06/15/2006
	New descentralization strategy being discused by the new administration. Time ta ble and methodology established to crete ans strengthen CCAs and UAMs. One Comar cal (Ngobe Buble), and 5 provincial CCAS established. 
	06/25/2010
	28 CCAs and 2 UMAs. 
	03/30/2012

	
	Comments: 
	Comments: Limited impact of CCAs and UAMs in supporting management and conservation of PAs. This indicator will be revised and probably modified during the MTR. 
	Comments: 

	PES program piloted in two project sites and replication strategy developed.(Text) - Custom Indicator
	None 
	06/15/2006
	Limited progress achieved for this indicator. No institutional decision made re garding the approach the GOP wants to follow regarding PAS (e.g. national or pro ject-based). One pilot PAS project identified. 
	06/25/2010
	Two PES projects 
	03/30/2012

	
	Comments: 
	Comments: Indicator to be re-evaluated, and probably modified durint MTR. 
	Comments: 

	By end of year three, monitoring systems developed by the project are incorporated into national (SINIA) and other interna tional systems. (Text) - Custom Indicator
	None. 
	06/15/2006
	SMAP system designed and under implementation. Indicator species for the SNMDB identifyed and monitoring initiated. 
	06/25/2010
	Monitoring Systems incorporated into SINIA. 
	03/30/2012

	
	Comments: 
	Comments: Incorporation of these systems into SINIA and IABIN is still pending. This indicator will also be evaluated in detail during MTR, and probably modified. 
	Comments: 



	

	



	

	
	Last ISR
	This ISR

	Progress toward achievement of
	
	

	GEO :
	MS
	S

	Ratings:HS=Highly Satisfactory;S=Satisfactory;MS=Moderately Satisfactory;MU=Moderately Unsatisfactory;U=Unsatisfactory;HU=Highly Unsatisfactory
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