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[bookmark: status_fld_lbl][bookmark: status_fld]Restructuring	Status: Draft

	[bookmark: piboaorrvp_fld]Restructuring Type: 

	[bookmark: basdate_fld_lbl][bookmark: basdate_fld]Last modified on date : 08/01/2010



	1.  Basic Information

	Project ID & Name
	[bookmark: basprojid_fld][bookmark: basprojnam_fld]P070899: PH LAGUNA DE BAY INSTITUTIONAL STRENGTHE

	Country
	[bookmark: basctry_fld]Philippines

	Task Team Leader
	[bookmark: basttl_fld]Josefo Tuyor

	Sector Manager/Director
	[bookmark: bassmd_fld]

	Country Director
	[bookmark: basctryd_fld]

	Original Board Approval Date
	[bookmark: piobad_fld]12/04/2003

	[bookmark: pioclo_date_lbl]Original Closing Date:
	[bookmark: pioclo_date]01/31/2009

	Current Closing Date
	[bookmark: picurclosdate_fld]07/31/2010

	Proposed Closing Date [if applicable]
	[bookmark: piproclosdate_fld]

	EA Category
	[bookmark: basenvcat_fld]B-Partial Assessment

	Revised EA Category
	[bookmark: basenvcatnew_fld]

	EA Completion Date
	[bookmark: basenvdate_fld]

	Revised EA Completion Date
	[bookmark: basrevenvdate_fld]




	2.  Revised Financing Plan (US$)

	Source
	Original
	Revised

	 BOAG
	2.05
	2.05

	 BORR
	0.00
	0.00

	 IBRD
	5.00
	5.00

	 LOCA
	0.40
	0.40

	 NETH
	5.00
	5.00

	[bookmark: REV_FIN_PLAN_COL_1] Total
	[bookmark: REV_FIN_PLAN_COL_2]12.45
	[bookmark: REV_FIN_PLAN_COL_3]12.45


[bookmark: REV_FIN_PLAN]

	3.  Borrower

	Organization
	Department
	Location


[bookmark: BORR_INFO]

	4.   Implementing Agency

	Organization
	Department
	Location

	[bookmark: IMP_AGEN_COL_1] Laguna Lake Development Authority
	[bookmark: IMP_AGEN_COL_2]
	[bookmark: IMP_AGEN_COL_3]Philippines


[bookmark: IMP_AGEN]

	5.   Disbursement Estimates (US$m)

	[bookmark: disb_fld_lbl][bookmark: disb_fld]Actual amount disbursed as of 08/03/2010	3.34

	Fiscal Year
	Annual
	Cumulative

	 2010
	0.00
	3.34

	[bookmark: DISB_ESTM_COL_1] 
	[bookmark: DISB_ESTM_COL_2]Total
	[bookmark: DISB_ESTM_COL_3]3.34


[bookmark: DISB_ESTM]

	6.   Policy Exceptions and Safeguard Policies

	[bookmark: pibankexp_fld_lbl]Does the restructured project require any exceptions to Bank policies?
	[bookmark: pibankexp_fld]N

	[bookmark: piaprbanmng_fld_lbl]
	[bookmark: piaprbanmng_fld]

	[bookmark: piaprexpboard_fld_lbl]
	[bookmark: piaprexpboard_fld]

	[bookmark: pisfg_fld_lbl]Does the restructured projects trigger any new safeguard policies? If yes, please select from the checklist below  and update ISDS accordingly before submitting the package.
	[bookmark: pisfg_fld]N



[bookmark: SG_INFO]

	7a.  Project Development Objectives/Outcomes
Original/Current Project Development Objectives/Outcomes

	[bookmark: PDO]The overarching objective of the project is to assist the Laguna Lake Development Authority (LLDA), Local Government Units (LGUs) and other stakeholders to improve the environmental quality of the Laguna de Bay watershed through: (1) behavioral changes and activities undertaken by watershed users; and (2) improved planning, regulatory instruments and incentives, and participation in the environmental management of the Laguna de Bay watershed.     





	7b.  Revised Project Development Objectives/Outcomes [if applicable]


	[bookmark: RPDO] 
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