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  Draft



                                                                                                                             COMPONENT-C (Original) / 3 (Restructured)   Strengthening Flood management Capacity                                                                        Plan (GOS/WKS)




                                                     BIHAR KOSI FLOOD RECOVERY PROJECT
                                                                   

                                                                   

                     






            WB LOAN/ CREDIT No 4802 IN




                             16 Dec, 2013      
Implementing Agency – Water Resources Department, Govt. of Bihar
	
	SL No.
	Package No.


	Description of 

Works/Goods 
	Estimated Cost

(Rs. in Mill-ions)
	Method of  Procurement                                                   ( ICB/ NCB )
	Review by Bank (Prior or 
Post )
	Estimate Prepared & 

Sanctioned (Date and Value)
	Preparation of Bid Document  

   (Date)
	Bank’s No Objection to

Bidding Document (Date)**
	Bids


	Contract Award

decided 

(Date/  Value/ Currency)
	Bank’s No Objection

to Contract  Award

(Date)**


	Contract  Signed

(Date/ Value/Currency)
	Contract No.
	Name of Contractor/ Nationality & ZIP Code
	Contract completion date/period
	Expenditure incurred to Date(Rs. in Mill-ions)


	Remarks

	
	
	
	
	
	
	
	
	
	
	Invitation (Date)
	Opened on

     (Date)
	
	
	
	
	
	
	
	

	
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14
	15
	16
	17
	18
	19

	PP
	1
	2.0b.1
	Field stations to set up automated measuring network 
	104.175
	ICB
	Prior
	
	
	
	
	
	31.03.11
	
	
	
	
	30.11.12
	
	This activity will constitute Real   Time Data Acquisition System(RTDAS)

	R
	
	2.0b.1
	
	104.175
	ICB
	Prior
	15.12.13
	05.01.14
	20.01.14
	25.01.14
	07.03.14
	31.03.14
	07.04.14
	15.04.14
	
	
	18

months
	
	

	A
	
	2.0b.1
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	PP
	2
	3.0a
	 Roads Development on Western Kosi Embankment 
	231.5
	NCB
	Post
	-
	-
	-
	-
	-
	30.11.10
	-
	-
	-
	-
	31.07.11
	
	Activity 3.0a is renamed as Strengthening of  Road on Western Kosi Embankment from 15.0 km to 23.0 km 



	R
	
	3.0a.
	
	224.55
	NCB
	Post
	21.05.12 ,30.08.12 (Tech)

21.05.12 (Adm)
	21.11.12
	14.02.12
	01.10.12-02.11.12
	03.11.12
	23.03.13/

INR 184.68 million


	20.02.13
	23.03.13

INR 184677854.76


	SBD-02/12-13
	M/sHardev Construction Pvt.Ltd, Deoghar, Jharkhand
	18

months
	
	

	A
	
	3.0a
	
	224.55


	NCB
	Post
	21.05.12,  30.08.12 (Tech)

21.05.12 (Adm)
	21.11.12
	14.02.12
	01.10.12-02.11.12
	03.11.12
	23.03.13/

INR 184.68 million


	20.02.13
	23.03.13

INR 184677854.76


	SBD-02/12-13
	M/sHardev Construction Pvt.Ltd, Deoghar, Jharkhand


	
	 30.07
	

	PP
	3
	3.0b.1
	Pilot strengthening works- 
	81.025
	NCB
	Several contracts, 1st contract for Prior review
	-
	-
	-
	-
	-
	30.11.10
	-
	-
	-
	-
	31.03.12
	
	Activity 3.0b.1 is renamed as Restoration of Sanjay Dhar



	R
	
	3.0b.1
	
	25.542
	NCB
	
	27.09.12       ( Admin)

03.11.12 (Tech)
	31.01.13
	06.03.13
	15.03.13
	09.05.13
	06.09.13
	-
	15.10.13

INR18139080
	1 SBD/ 13-14-
	M/sHardev Construction Pvt.Ltd, Deoghar,

Jharkhand
	12 months


	
	

	A
	
	3.0b.1
	
	25.542
	NCB
	
	27.09.12             ( Admin)

03.11.12 (Tech)
	31.01.13
	06.03.13
	15.03.13
	09.05.13
	06.09.13
	
	15.10.13

INR18139080
	1 SBD/ 13-14-
	M/sHardev Construction Pvt.Ltd, Deoghar,

Jharkhand
	
	
	

	
	SL No.
	Package No.


	Description of 

Works/Goods 
	Estimated Cost

(Rs. in Mill-ions)
	Method of  Procurement                                                                                                       ( ICB/ NCB )
	Review by Bank (Prior or Post )
	Estimate Prepared & 

Sanctioned (Date and Value)
	Preparation of Bid Document  

   (Date)
	Bank’s No Objection to

Bidding Document (Date)**
	Bids


	Contract Award

decided 

(Date/  Value/ Currency)
	Bank’s No Objection

to Contract  Award

(Date)**


	Contract  Signed

(Date/ Value/Currency)
	Contract No.
	Name of Contractor/ Nationality & ZIP Code
	Contract completion date/period
	Expenditure incurred toDate(Rs. in Millions)


	Remarks

	
	
	
	
	
	
	
	
	
	
	Invitation (D ate)
	Opened on

  (Date)
	
	
	
	
	
	
	
	

	PP
	4
	3.0b.2
	Pilot strengthening works
	81.025
	NCB
	Several contracts, 1st contract for Prior review
	-
	-
	-
	-
	-
	30.11.10
	
	
	
	
	31.03.12
	
	Activity 3.0b.2 is renamed as Restoration of Bochaha Dhar

	R
	
	3.0b.2
	
	50.288
	NCB
	
	27.09.12       ( Admin)

03.11.12 (Tech)
	31.01.13
	06.03.13
	15.03.13
	09.05.13
	06.09.13
	-
	15.10.13

INR38019587
	2SBD/13-14-
	M/sHardev Construction Pvt. Ltd,
	12 months
	
	

	A
	
	3.0b.2
	
	50.288
	NCB
	
	27.09.12       ( Admin)

03.11.12 (Tech)
	31.01.13
	06.03.13
	15.03.13
	09.05.13
	06.09.13
	
	15.10.13

INR38019587
	2SBD/13-14-
	M/sHardev Construction Pvt.Ltd,
	
	
	

	PP
	5
	3.0b.3
	Pilot strengthening works 
	81.025
	NCB
	
	-
	-
	-
	-
	-
	30.11.10
	-
	
	
	
	31.03.12
	
	Activity 3.0b.3 is renamed as Restoration of Haiyya Dhar

	R
	
	3.0b.3
	
	42.46
	NCB
	
	27.09.12       ( Admin)

03.11.12 (Tech)
	31.01.13
	06.03.13
	15.03.13
	09.05.13
	06.09.13
	-
	15.10.13

INR29271892
	3SBD/13-14
	-
	12 months
	
	

	A
	
	3.0b.3
	
	42.46
	NCB
	
	27.09.12        ( Admin)

03.11.12 (Tech)
	31.01.13
	06.03.13
	15.03.13
	09.05.13
	06.09.13
	-
	15.10.13

INR29271892
	3SBD/13-14
	M/s Rajbir Construction P. Ltd
	
	
	

	PP
	6
	3.0b.4
	Pilot strengthening works -
	81.025
	NCB
	
	-
	-
	-
	-
	-
	30.11.10
	-
	
	
	
	31.03.12
	
	Activity 3.0b.4 is not identified.

	R
	
	-
	
	-
	
	
	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	
	
	

	A
	
	-
	-
	-
	
	
	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	
	
	

	PP
	7
	
	
	-
	
	
	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	
	
	1.Activities 3.0c.1 & 3.0c.2 are  new additions in BKFRP (restructured)



	R
	
	3.0c.1
	Revetment work with reno mattresses and gabion mattresses of Eastern Kosi Embankment, spurs and river edge between 78.00 Km and 84.00 Km.
	1400
	NCB
	Prior
	10.11.13
	28.11.13
	13.12.13
	16.12.14
	14.01.14
	21.01.14
	25.01.14
	31.01.14
	-
	-
	15

months
	
	

	A
	
	
	-
	-
	
	
	25.11.13
	-
	-
	-
	-
	-
	-
	-
	-
	-
	
	
	

	
	SL No.
	Package No.


	Description of 

Works/Goods 
	Estimated Cost

(Rs. in Mill-ions)
	Method of  Procurement                                                     ( ICB/ NCB )
	Review by Bank (Prior or Post )
	Estimate Prepared & 

Sanctioned (Date and Value)
	Preparation of Bid Document  

   (Date)
	Bank’s No Objection to

Bidding Documen(Date)**
	Bids


	Contract Award

decided 

(Date/  Value/ Currency
	Bank’s No Objection

to Contract  Award

(Date)**


	Contract  Signed

(Date/ Value/Currency)
	Contract No.
	Name of Contractor/ Nationality & ZIP Code
	Contract completion date/period
	Expenditure incurred toDate(Rs. in Millions)


	Remarks

	
	
	
	
	
	
	
	
	
	
	 Invitation (Date)
	Opened on

     (Date)
	
	
	
	
	
	
	
	

	PP
	8
	
	
	-
	
	
	-
	-
	-
	
	
	-
	-
	-
	-
	-
	
	
	Activity3.0c.2 is proposed to   be  fast forwarded and initiated in  BKFRP(Kosi I) and the rest balance work to  be completed in BKBDP (Kosi II)

	R
	
	3.0c.2
	Revetment work with reno mattresses and gabion mattresses of Eastern Kosi Embankment, spurs and river edge between 0.00 Km and. 28.02 Km 
	3583.1
	NCB
	Prior
	25.11.13
	06.12.13
	13.12.13
	16.12.14
	14.01.14
	21.01.14
	25.01.14
	31.01.14
	-
	-
	15

months
	
	

	A
	
	
	
	-
	
	
	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	
	
	

	PP
	9
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	New Introduction for BKFRP

	R
	
	5.0
	Oracle11G for Data base Management
	4.0
	DC
	Post
	
	25.12.2013
	04.01.2014
	
	
	10.03.14
	25.03.14
	02.04.14
	
	
	3 months
	
	

	A
	
	
	
	-
	
	
	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	
	
	

	TOTAL (Original Proc. Plan)
	659.775
	
	

	  TOTAL (Restructured Proc. Plan)           ‘R’
	5434.116
	
	


	Asstt Dir

FMISC, WRD
	Dy Dir

FMISC, WRD
	Joint Dir.

FMISC, WRD
	In Charge

PIU, WRD


           PP: Original Procurement Plan- 28 July, 10; (1 USD=46.13 INR)

 
  R:  Proposed Procurement Plan (Restructured); (1 USD=60.00 INR)
  


  A: Actual, NCB: National Competitive Bidding, ICB: International Competitive Bidding
















 PP: Target dates agreed as per Procurement Plan             R: revision 1,2 etc.          A: actual dates         WBR No.: World Bank Reference Number                      ** Applicable in case of ‘Prior Review’ by Bank.

      Note: For Column 5, state ICB/NCB/Direct Contracting/Shopping as appropriate.  For Column Nos. 6 to 19, fill the information for all the three elements i.e.       PP, R and A, as applicable, against each contract.                          
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