PROCUREMENT PLAN (Textual Part)

Project information: [country] [Project name] [P-number]

Project Implementation agency: [insert legal name]

Date of the Procurement Plan: [insert date]

Period covered by this Procurement Plan: [insert from – to period]

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in [insert appropriate references to the national procurement legislation], such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

List only the applicable conditions required to ensure consistency with paragraph 5.4 of the Procurement Regulations. If no conditions apply, delete the phrase “and the following conditions”.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.
**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. Otherwise state “Not Applicable”

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables Otherwise state “Not Applicable”

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works). Specify for each

- Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables];
- Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]

**Hands-on Expanded Implementation Support (HEIS)** as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable. [Include this sentence only if the Bank has formally agreed to provide the Borrower with HEIS. Otherwise delete]

**Other Relevant Procurement Information.**

Provide any other relevant procurement information such as procedures for CDD components, Procurement in Situations of Urgent Need of Assistance or Capacity Constraints etc.
**General Information**

- **Country:** Georgia
- **Loan Code:** SRMIDP/CW/NCB/46-2019
- **Project ID:** P147521
- **GPN Date:**
- **Project Name:** Second Regional and Municipal Infrastructure Development Project
- **Municipality:** Zugdidi

**Receiving Agency:** Municipal Development Fund of Georgia

---

### WORK

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>SRMIDP/CW/NCB/46-2019</td>
<td>Rehabilitation of Street from Palanez (Community Center in Gelati) to Trabantskhe, Municipality</td>
<td>SRMIDP / 4600</td>
<td>Infrastructure Investments</td>
<td>Post</td>
<td>Request for Bids - Open - National</td>
<td>Single Stage - One Envelope</td>
<td>1,030,891.40</td>
<td>1,090,014.28</td>
<td>Signed</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SRMIDP/CW/NCB/46-2019</td>
<td>Rehabilitation of Street from Godoli to Tsalenjikha</td>
<td>SRMIDP / 4600</td>
<td>Infrastructure Investments</td>
<td>Post</td>
<td>Request for Bids - Open - National</td>
<td>Single Stage - One Envelope</td>
<td>1,030,891.40</td>
<td>1,090,014.28</td>
<td>Signed</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SRMIDP/CW/NCB/46-2019</td>
<td>Rehabilitation of Sewage System in Zugdidi</td>
<td>SRMIDP / 4600</td>
<td>Infrastructure Investments</td>
<td>Post</td>
<td>Request for Bids - Open - National</td>
<td>Single Stage - One Envelope</td>
<td>1,030,891.40</td>
<td>1,090,014.28</td>
<td>Signed</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SRMIDP/CW/NCB/46-2019</td>
<td>Rehabilitation of Water Supply System in Zugdidi</td>
<td>SRMIDP / 4600</td>
<td>Infrastructure Investments</td>
<td>Post</td>
<td>Request for Bids - Open - National</td>
<td>Single Stage - One Envelope</td>
<td>1,030,891.40</td>
<td>1,090,014.28</td>
<td>Signed</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

---

### GOCD

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>SRMIDP/CW/NCB/46-2019</td>
<td>Supply of Compact Water Treatment Operations Equipment for Shatili, Poti and Zeleni Moscheluri</td>
<td>SRMIDP / 4600</td>
<td>Infrastructure Investments</td>
<td>Post</td>
<td>Request for Bids - Open - International</td>
<td>Single Stage - One Envelope</td>
<td>1,030,891.40</td>
<td>850,842.29</td>
<td>Signed</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
### Planning, Strengthening Accounting Fiscal Governments

**SRMIDP/C/QCBS/03-2015**
- Equipment for English National Garden
  - Description: Consulting for English National Garden
  - Procurement: Request for Quotations
  - Estimated Amount: 8,900.00 (US$)
  - Estimated Amount (E38): 8,900.00
  - Finalized: 2020-03-11

**SRMIDP/C/QCBS/04-2015**
- Equipment, Shelters, Trees etc. for English National Garden
  - Description: Consulting for English National Garden
  - Procurement: Request for Quotations
  - Estimated Amount: 10,700.00 (US$)
  - Estimated Amount (E38): 10,700.00
  - Finalized: 2020-03-11

**SRMIDP/G/SH/04-2020**
- Equipment, Shelters, Trees etc. for English National Garden
  - Description: Consulting for English National Garden
  - Procurement: Request for Quotations
  - Estimated Amount: 300,500.00 (US$)
  - Estimated Amount (E38): 300,500.00
  - Finalized: 2020-03-11

**SRMIDP/G/SH/03-2020**
- Equipment, Shelters, Trees etc. for English National Garden
  - Description: Consulting for English National Garden
  - Procurement: Request for Quotations
  - Estimated Amount: 1,103,000.00 (US$)
  - Estimated Amount (E38): 1,103,000.00
  - Finalized: 2020-03-11

**SRMIDP/G/NCB/01-2014**
- Equipment, Shelters, Trees etc. for English National Garden
  - Description: Consulting for English National Garden
  - Procurement: Request for Quotations
  - Estimated Amount: 2,616,783.06 (US$)
  - Estimated Amount (E38): 2,616,783.06
  - Finalized: 2020-03-11

**SRMIDP/G/NCB/03-2020**
- Equipment, Shelters, Trees etc. for English National Garden
  - Description: Consulting for English National Garden
  - Procurement: Request for Quotations
  - Estimated Amount: 300,500.00 (US$)
  - Estimated Amount (E38): 300,500.00
  - Finalized: 2020-03-11

**SRMIDP/G/SH/02-2019**
- Equipment, Shelters, Trees etc. for English National Garden
  - Description: Consulting for English National Garden
  - Procurement: Request for Quotations
  - Estimated Amount: 42,700.00 (US$)
  - Estimated Amount (E38): 42,700.00
  - Finalized: 2020-03-11

**SRMIDP/G/NCB/01-2014**
- Equipment, Shelters, Trees etc. for English National Garden
  - Description: Consulting for English National Garden
  - Procurement: Request for Quotations
  - Estimated Amount: 6,850.00 (US$)
  - Estimated Amount (E38): 6,850.00
  - Finalized: 2020-03-11

### Consulting Firms

**Hydro Consulting Services**
- Activity: Strengthening the Institutional Capacity of Georgian Local Self-Governments to Improve Public Finance and Accounting Systems
  - Description: Consulting for Georgian Local Self-Governments
  - Procurement: Request for Quotations
  - Estimated Amount (E38): 1,800,000.00
  - Finalization: 2020-02-20

**Hydro Consulting Services**
- Activity: Strengthening the Institutional Capacity of Georgian Local Self-Governments to Improve Public Finance and Accounting Systems
  - Description: Consulting for Georgian Local Self-Governments
  - Procurement: Request for Quotations
  - Estimated Amount (E38): 1,902,000.00
  - Finalization: 2020-02-20

**Hydro Consulting Services**
- Activity: Strengthening the Institutional Capacity of Georgian Local Self-Governments to Improve Public Finance and Accounting Systems
  - Description: Consulting for Georgian Local Self-Governments
  - Procurement: Request for Quotations
  - Estimated Amount (E38): 2,552,394.00
  - Finalization: 2020-02-20
### PROCUREMENT OF DESIGN AND CONTRACT FOR UPGRADING AND EXPANSION OF VILLAGE WATER SUPPLY SYSTEM IN THE VILLAGE "VILLA-GODOLI" IN THE VILLAGE "VILLA-GODOLI".

<table>
<thead>
<tr>
<th>Project Title</th>
<th>Description</th>
<th>Code</th>
<th>Amount (US$)</th>
<th>Date Signed</th>
<th>Date Planned</th>
<th>Planned Contract Amount (US$)</th>
<th>Contract Completion Date</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### PROCUREMENT OF DESIGN AND CONTRACT FOR UPGRADING AND EXPANSION OF VILLAGE WATER SUPPLY SYSTEM IN THE VILLAGE "VILLA-GODOLI" IN THE VILLAGE "VILLA-GODOLI".

<table>
<thead>
<tr>
<th>Project Title</th>
<th>Description</th>
<th>Code</th>
<th>Amount (US$)</th>
<th>Date Signed</th>
<th>Date Planned</th>
<th>Planned Contract Amount (US$)</th>
<th>Contract Completion Date</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### PROCUREMENT OF DESIGN AND CONTRACT FOR UPGRADING AND EXPANSION OF VILLAGE WATER SUPPLY SYSTEM IN THE VILLAGE "VILLA-GODOLI" IN THE VILLAGE "VILLA-GODOLI".

<table>
<thead>
<tr>
<th>Project Title</th>
<th>Description</th>
<th>Code</th>
<th>Amount (US$)</th>
<th>Date Signed</th>
<th>Date Planned</th>
<th>Planned Contract Amount (US$)</th>
<th>Contract Completion Date</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### PROCUREMENT OF DESIGN AND CONTRACT FOR UPGRADING AND EXPANSION OF VILLAGE WATER SUPPLY SYSTEM IN THE VILLAGE "VILLA-GODOLI" IN THE VILLAGE "VILLA-GODOLI".

<table>
<thead>
<tr>
<th>Project Title</th>
<th>Description</th>
<th>Code</th>
<th>Amount (US$)</th>
<th>Date Signed</th>
<th>Date Planned</th>
<th>Planned Contract Amount (US$)</th>
<th>Contract Completion Date</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### PROCUREMENT OF DESIGN AND CONTRACT FOR UPGRADING AND EXPANSION OF VILLAGE WATER SUPPLY SYSTEM IN THE VILLAGE "VILLA-GODOLI" IN THE VILLAGE "VILLA-GODOLI".

<table>
<thead>
<tr>
<th>Project Title</th>
<th>Description</th>
<th>Code</th>
<th>Amount (US$)</th>
<th>Date Signed</th>
<th>Date Planned</th>
<th>Planned Contract Amount (US$)</th>
<th>Contract Completion Date</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### PROCUREMENT OF DESIGN AND CONTRACT FOR UPGRADING AND EXPANSION OF VILLAGE WATER SUPPLY SYSTEM IN THE VILLAGE "VILLA-GODOLI" IN THE VILLAGE "VILLA-GODOLI".

<table>
<thead>
<tr>
<th>Project Title</th>
<th>Description</th>
<th>Code</th>
<th>Amount (US$)</th>
<th>Date Signed</th>
<th>Date Planned</th>
<th>Planned Contract Amount (US$)</th>
<th>Contract Completion Date</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### PROCUREMENT OF DESIGN AND CONTRACT FOR UPGRADING AND EXPANSION OF VILLAGE WATER SUPPLY SYSTEM IN THE VILLAGE "VILLA-GODOLI" IN THE VILLAGE "VILLA-GODOLI".

<table>
<thead>
<tr>
<th>Project Title</th>
<th>Description</th>
<th>Code</th>
<th>Amount (US$)</th>
<th>Date Signed</th>
<th>Date Planned</th>
<th>Planned ContractAmount (US$)</th>
<th>Contract Completion Date</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### PROCUREMENT OF DESIGN AND CONTRACT FOR UPGRADING AND EXPANSION OF VILLAGE WATER SUPPLY SYSTEM IN THE VILLAGE "VILLA-GODOLI" IN THE VILLAGE "VILLA-GODOLI".

<table>
<thead>
<tr>
<th>Project Title</th>
<th>Description</th>
<th>Code</th>
<th>Amount (US$)</th>
<th>Date Signed</th>
<th>Date Planned</th>
<th>Planned Contract Amount (US$)</th>
<th>Contract Completion Date</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### PROCUREMENT OF DESIGN AND CONTRACT FOR UPGRADING AND EXPANSION OF VILLAGE WATER SUPPLY SYSTEM IN THE VILLAGE "VILLA-GODOLI" IN THE VILLAGE "VILLA-GODOLI".

<table>
<thead>
<tr>
<th>Project Title</th>
<th>Description</th>
<th>Code</th>
<th>Amount (US$)</th>
<th>Date Signed</th>
<th>Date Planned</th>
<th>Planned Contract Amount (US$)</th>
<th>Contract Completion Date</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### PROCUREMENT OF DESIGN AND CONTRACT FOR UPGRADING AND EXPANSION OF VILLAGE WATER SUPPLY SYSTEM IN THE VILLAGE "VILLA-GODOLI" IN THE VILLAGE "VILLA-GODOLI".

<table>
<thead>
<tr>
<th>Project Title</th>
<th>Description</th>
<th>Code</th>
<th>Amount (US$)</th>
<th>Date Signed</th>
<th>Date Planned</th>
<th>Planned Contract Amount (US$)</th>
<th>Contract Completion Date</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Contract#</td>
<td>Project</td>
<td>Type</td>
<td>Consultant</td>
<td>Consultant Type</td>
<td>Start Date</td>
<td>End Date</td>
<td>Contract Amount</td>
</tr>
<tr>
<td>----------</td>
<td>---------</td>
<td>------</td>
<td>------------</td>
<td>----------------</td>
<td>------------</td>
<td>----------</td>
<td>----------------</td>
</tr>
<tr>
<td>SRMIDP/C/IC/02-2014</td>
<td>TF / 14880</td>
<td>Infrastructure Investments</td>
<td>Individual Consultant</td>
<td>Action</td>
<td>Sep 2014</td>
<td>264,360.88</td>
<td>Beyond</td>
</tr>
<tr>
<td>SRMIDP/C/IC/03-2015</td>
<td>TF / 14880</td>
<td>Infrastructure Investments</td>
<td>Individual Consultant</td>
<td>Action</td>
<td>Sep 2015</td>
<td>294,147.78</td>
<td>Beyond</td>
</tr>
<tr>
<td>SRMIDP/C/IC/07-2019</td>
<td>IBRD / 83800</td>
<td>Infrastructure Investments</td>
<td>Post Individual Consultant</td>
<td>Selection</td>
<td>Sep 2019</td>
<td>0.00</td>
<td>Cancelled</td>
</tr>
<tr>
<td>SRMIDP/C/IC/05-2016</td>
<td>IBRD / 83800</td>
<td>Infrastructure Investments</td>
<td>Post Individual Consultant</td>
<td>Selection</td>
<td>Sep 2016</td>
<td>15,000.00</td>
<td>2016-06-06</td>
</tr>
<tr>
<td>SRMIDP/C/IC/05-2018</td>
<td>IBRD / 83800</td>
<td>Infrastructure Investments</td>
<td>Post Individual Consultant</td>
<td>Selection</td>
<td>Sep 2018</td>
<td>9,916.00</td>
<td>2018-10-16</td>
</tr>
<tr>
<td>SRMIDP/C/IC/05-2019</td>
<td>IBRD / 83800</td>
<td>Infrastructure Investments</td>
<td>Post Individual Consultant</td>
<td>Selection</td>
<td>Sep 2019</td>
<td>9,050.00</td>
<td>2019-02-21</td>
</tr>
</tbody>
</table>