PROCUREMENT PLAN

Project information: Angola Health System Performance Strengthening Project (HSPSP) (P160948)

Project Implementation agency: Ministry of Health – Direcção Nacional de Saúde Pública

Date of the Procurement Plan: September 21, 2017

Period covered by this Procurement Plan: September 2017 – June 2018

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

*The Bank’s Standard Procurement Documents*: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements**: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used. **Not Applicable**

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations. **Not Applicable**

**Leased Assets as specified under paragraph 5.10** of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables: **Not Applicable**

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables: **Not Applicable**.
Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: is not applicable

Works: is not applicable

Other Relevant Procurement Information.

None.
### PROCUREMENT

**Angola : Angola Health System Performance Strengthening Project (HISPSP)**

**General Information**

- **Country:** Angola
- **Status:** Draft Approval Date of the Original Procurement Plan: 2017-10-05
- **Revised Plan Document(s) Approved:** 2020-04-20
- **Project Id:** P160946
- **GPN Date:** 2018-06-20
- **Project Name:** Angola Health System Performance Strengthening Project (HISPSP)
- **Loan / Credit No:** / / IBRD / P4850, IBRD / GPN
- **Sponsoring Agency:** Ministry of Health, National Directorate of Public Health, Municipal Health Service Strengthening

### WORKS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>2018-08-30</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### GOODS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>2018-08-30</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Date</td>
<td>Description</td>
<td>Tender No.</td>
<td>Contract Value (USD)</td>
<td>Location</td>
<td>Status</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>------------</td>
<td>------------------------------------------------------------------------------</td>
<td>-------------------</td>
<td>----------------------</td>
<td>----------</td>
<td>---------</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2020-08-25</td>
<td>Improving the Quality of Health Services Delivery in Target Provinces</td>
<td>HSPSP/G-025</td>
<td>120,000.00</td>
<td>Equal</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2020-08-23</td>
<td>Health Interventions: Building Partners and Support Delivery of Quality Health Services</td>
<td>HSPSP/G-022</td>
<td>480,000.00</td>
<td>Equal</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2020-08-20</td>
<td>Improving the Quality of Health Services Delivery in Target Provinces</td>
<td>HSPSP/G-021</td>
<td>3,700,000.00</td>
<td>Equal</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2020-08-18</td>
<td>Improving the Quality of Health Services Delivery in Target Provinces</td>
<td>HSPSP/G-019</td>
<td>50,000.00</td>
<td>Labeled</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2020-08-14</td>
<td>Improving the Quality of Health Services Delivery in Target Provinces</td>
<td>HSPSP/G-018</td>
<td>480,000.00</td>
<td>Equal</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2020-08-12</td>
<td>Improving the Quality of Health Services Delivery in Target Provinces</td>
<td>HSPSP/G-017</td>
<td>1,100,000.00</td>
<td>Equal</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2020-08-10</td>
<td>Improving the Quality of Health Services Delivery in Target Provinces</td>
<td>HSPSP/G-016</td>
<td>80,000.00</td>
<td>Labeled</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2020-08-08</td>
<td>Improving the Quality of Health Services Delivery in Target Provinces</td>
<td>HSPSP/G-015</td>
<td>200,000.00</td>
<td>Equal</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2020-08-06</td>
<td>Improving the Quality of Health Services Delivery in Target Provinces</td>
<td>HSPSP/G-014</td>
<td>20,000.00</td>
<td>Labeled</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2020-08-04</td>
<td>Improving the Quality of Health Services Delivery in Target Provinces</td>
<td>HSPSP/G-013</td>
<td>80,000.00</td>
<td>Labeled</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2020-08-02</td>
<td>Improving the Quality of Health Services Delivery in Target Provinces</td>
<td>HSPSP/G-012</td>
<td>3,000,000.00</td>
<td>Equal</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2019-04-11</td>
<td>Improving the Quality of Health Services Delivery in Target Provinces</td>
<td>HSPSP/G-011</td>
<td>80,000.00</td>
<td>Labeled</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2019-04-09</td>
<td>Improving the Quality of Health Services Delivery in Target Provinces</td>
<td>HSPSP/G-010</td>
<td>1,406,162.50</td>
<td>Equal</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2019-04-07</td>
<td>Improving the Quality of Health Services Delivery in Target Provinces</td>
<td>HSPSP/G-009</td>
<td>6,925,960.00</td>
<td>Equal</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2019-04-05</td>
<td>Improving the Quality of Health Services Delivery in Target Provinces</td>
<td>HSPSP/G-008</td>
<td>1,100,000.00</td>
<td>Equal</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2019-04-03</td>
<td>Improving the Quality of Health Services Delivery in Target Provinces</td>
<td>HSPSP/G-007</td>
<td>500,000.00</td>
<td>Equal</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2019-04-01</td>
<td>Improving the Quality of Health Services Delivery in Target Provinces</td>
<td>HSPSP/G-006</td>
<td>1,000,000.00</td>
<td>Equal</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2019-03-30</td>
<td>Improving the Quality of Health Services Delivery in Target Provinces</td>
<td>HSPSP/G-005</td>
<td>1,000,000.00</td>
<td>Equal</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2019-03-28</td>
<td>Improving the Quality of Health Services Delivery in Target Provinces</td>
<td>HSPSP/G-004</td>
<td>1,000,000.00</td>
<td>Equal</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2019-03-26</td>
<td>Improving the Quality of Health Services Delivery in Target Provinces</td>
<td>HSPSP/G-003</td>
<td>1,000,000.00</td>
<td>Equal</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2019-03-24</td>
<td>Improving the Quality of Health Services Delivery in Target Provinces</td>
<td>HSPSP/G-002</td>
<td>1,000,000.00</td>
<td>Equal</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2019-03-22</td>
<td>Improving the Quality of Health Services Delivery in Target Provinces</td>
<td>HSPSP/G-001</td>
<td>1,000,000.00</td>
<td>Equal</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Notes:**
- PPP: Participating Partnerships
- Health: Health Services
- Services: Health Services Delivery
- Provinces: Health Services Delivery in Target Provinces
- Equal: Equal
- Labeled: Labeled
- Canceled: Canceled
- Signed: Signed
- Completed: Completed
- Request for Quotations (RFP)
**NON CONSULTING SERVICES**

|------------------------|-------------|-------------------|-----------|-------------|--------|----------------|-------------------------------|----------------------|------------------------|-------------------|----------------------------------|---------------------------------|-----------------------------|-----------------------------|-------------------|-------------------|-------------------|----------|-----------------------------|-------------------|--------------------------|----------------|---------------------------|

**Software** COVID Mattresses Equipment affected

**Activity Reference No. Description** | Lead/Co-lead No. | Component | Review Type | Method | Market Approach | Proposal Prequalification (Y/N) | Prequalification (Y/N) | Estimated Amount (USD) | Actual Amount (USD) | Planned Notice & Notice For Bids | Actual Notice & Notice For Bids | Planned Documents/Planned Documents | Actual Documents/Actual Documents | Planned Bids & Actual Bids | Actual Bids | Planned Contract & Actual Contract | Actual Contract | Planned Grant & Actual Grant | Actual Grant | Bid Evaluation Report & Recommendations For Award | Actual Grant | Contract Completion |
<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>HSE / HSDS</td>
<td>Improving the Quality of Health Services Delivery in Target Provinces</td>
<td>PRSP/C-022</td>
<td>Project</td>
<td>Direct Selection</td>
<td>Consultancy</td>
<td>Qualification</td>
<td>Open - International</td>
<td>1,000,000.00</td>
<td>0.00</td>
<td>Completed</td>
<td>2018-03-06</td>
<td>2018-02-03</td>
<td>2018-03-14</td>
<td>2018-03-19</td>
<td>2019-12-01</td>
<td>2019-12-15</td>
<td>2020-02-18</td>
<td>2020-03-13</td>
<td>2020-05-15</td>
</tr>
<tr>
<td>HSE / HSDS</td>
<td>Support the construction of the National School of Public Health</td>
<td>PRSP/C-012</td>
<td>Project</td>
<td>Direct Selection</td>
<td>Consultancy</td>
<td>Qualification</td>
<td>Open - National</td>
<td>1,000,000.00</td>
<td>0.00</td>
<td>Cancelled</td>
<td>2018-03-06</td>
<td>2018-02-03</td>
<td>2018-03-14</td>
<td>2018-03-19</td>
<td>2019-12-01</td>
<td>2019-12-15</td>
<td>2020-02-18</td>
<td>2020-03-13</td>
<td>2020-05-15</td>
</tr>
<tr>
<td>HSE / HSDS</td>
<td>Support the construction of the National School of Public Health and the National Operations Center</td>
<td>PRSP/C-009</td>
<td>Project</td>
<td>Direct Selection</td>
<td>Consultancy</td>
<td>Qualification</td>
<td>Open - International</td>
<td>1,000,000.00</td>
<td>0.00</td>
<td>Cancelled</td>
<td>2018-03-06</td>
<td>2018-02-03</td>
<td>2018-03-14</td>
<td>2018-03-19</td>
<td>2019-12-01</td>
<td>2019-12-15</td>
<td>2020-02-18</td>
<td>2020-03-13</td>
<td>2020-05-15</td>
</tr>
<tr>
<td>HSE / HSDS</td>
<td>Project Management and Monitoring and Evaluation</td>
<td>PRSP/C-027</td>
<td>Project</td>
<td>Direct Selection</td>
<td>Consultancy</td>
<td>Qualification</td>
<td>Open - International</td>
<td>1,000,000.00</td>
<td>0.00</td>
<td>Cancelled</td>
<td>2018-03-06</td>
<td>2018-02-03</td>
<td>2018-03-14</td>
<td>2018-03-19</td>
<td>2019-12-01</td>
<td>2019-12-15</td>
<td>2020-02-18</td>
<td>2020-03-13</td>
<td>2020-05-15</td>
</tr>
<tr>
<td>HSE / HSDS</td>
<td>Improving the Quality of Health Services Delivery in Target Provinces</td>
<td>PRSP/C-011</td>
<td>Project</td>
<td>Direct Selection</td>
<td>Consultancy</td>
<td>Qualification</td>
<td>Open - National</td>
<td>1,000,000.00</td>
<td>0.00</td>
<td>Cancelled</td>
<td>2018-03-06</td>
<td>2018-02-03</td>
<td>2018-03-14</td>
<td>2018-03-19</td>
<td>2019-12-01</td>
<td>2019-12-15</td>
<td>2020-02-18</td>
<td>2020-03-13</td>
<td>2020-05-15</td>
</tr>
<tr>
<td>HSE / HSDS</td>
<td>Improving the Quality of Health Services Delivery in Target Provinces</td>
<td>PRSP/C-007</td>
<td>Project</td>
<td>Direct Selection</td>
<td>Consultancy</td>
<td>Qualification</td>
<td>Open - National</td>
<td>1,000,000.00</td>
<td>0.00</td>
<td>Cancelled</td>
<td>2018-03-06</td>
<td>2018-02-03</td>
<td>2018-03-14</td>
<td>2018-03-19</td>
<td>2019-12-01</td>
<td>2019-12-15</td>
<td>2020-02-18</td>
<td>2020-03-13</td>
<td>2020-05-15</td>
</tr>
</tbody>
</table>
### INDIVIDUAL CONSULTANTS

<table>
<thead>
<tr>
<th>Activity Reference No</th>
<th>Descriptions</th>
<th>Last / Credit No</th>
<th>Component</th>
<th>Review Type</th>
<th>Method</th>
<th>Market Approach</th>
<th>Contract Type</th>
<th>Estimated Amount (USD)</th>
<th>Actual Amount (USD)</th>
<th>Procurement Status</th>
<th>Issues Referred</th>
<th>Terms of Reference</th>
<th>Project Completion</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

#### HSPSP/C-002
- **Project Management and Monitoring and Evaluation**
  - **Component:** Individual Consultant
  - **Qualification:** Consultant
  - **Estimated:** 0.00
  - **Actual:** 0.00
  - **Status:** Completed

#### HSPSP/C-004
- **Project Management and Monitoring and Evaluation**
  - **Component:** Individual Consultant
  - **Qualification:** Consultant
  - **Estimated:** 0.00
  - **Actual:** 0.00
  - **Status:** Completed

#### HSPSP/C-014
- **Project Management and Monitoring and Evaluation**
  - **Component:** Individual Consultant
  - **Qualification:** Consultant
  - **Estimated:** 0.00
  - **Actual:** 0.00
  - **Status:** Completed

#### HSPSP/C-080
- **Project Management and Monitoring and Evaluation**
  - **Component:** Individual Consultant
  - **Qualification:** Consultant
  - **Estimated:** 0.00
  - **Actual:** 0.00
  - **Status:** Completed

#### HSPSP/C-069
- **Project Management and Monitoring and Evaluation**
  - **Component:** Individual Consultant
  - **Qualification:** Consultant
  - **Estimated:** 0.00
  - **Actual:** 0.00
  - **Status:** Completed

#### P4850
- **Health System Strengthening**
  - **Component:** Individual Consultant
  - **Qualification:** Consultant
  - **Estimated:** 0.00
  - **Actual:** 0.00
  - **Status:** Completed

#### 88350
- **Health System Strengthening**
  - **Component:** Individual Consultant
  - **Qualification:** Consultant
  - **Estimated:** 0.00
  - **Actual:** 0.00
  - **Status:** Completed

#### 1,250,000.00
- **Health System Strengthening**
  - **Component:** Individual Consultant
  - **Qualification:** Consultant
  - **Estimated:** 0.00
  - **Actual:** 0.00
  - **Status:** Completed

#### 160,000.00
- **Health System Strengthening**
  - **Component:** Individual Consultant
  - **Qualification:** Consultant
  - **Estimated:** 0.00
  - **Actual:** 0.00
  - **Status:** Completed

#### 140,000.00
- **Health System Strengthening**
  - **Component:** Individual Consultant
  - **Qualification:** Consultant
  - **Estimated:** 0.00
  - **Actual:** 0.00
  - **Status:** Completed

#### 50,000.00
- **Health System Strengthening**
  - **Component:** Individual Consultant
  - **Qualification:** Consultant
  - **Estimated:** 0.00
  - **Actual:** 0.00
  - **Status:** Completed

#### 304,500.00
- **Health System Strengthening**
  - **Component:** Individual Consultant
  - **Qualification:** Consultant
  - **Estimated:** 0.00
  - **Actual:** 0.00
  - **Status:** Completed

#### 20,000.00
- **Health System Strengthening**
  - **Component:** Individual Consultant
  - **Qualification:** Consultant
  - **Estimated:** 0.00
  - **Actual:** 0.00
  - **Status:** Completed

#### 0.00
- **Health System Strengthening**
  - **Component:** Individual Consultant
  - **Qualification:** Consultant
  - **Estimated:** 0.00
  - **Actual:** 0.00
  - **Status:** Completed

#### 0.00
- **Health System Strengthening**
  - **Component:** Individual Consultant
  - **Qualification:** Consultant
  - **Estimated:** 0.00
  - **Actual:** 0.00
  - **Status:** Completed

#### 0.00
- **Health System Strengthening**
  - **Component:** Individual Consultant
  - **Qualification:** Consultant
  - **Estimated:** 0.00
  - **Actual:** 0.00
  - **Status:** Completed

#### 0.00
- **Health System Strengthening**
  - **Component:** Individual Consultant
  - **Qualification:** Consultant
  - **Estimated:** 0.00
  - **Actual:** 0.00
  - **Status:** Completed

#### 0.00
- **Health System Strengthening**
  - **Component:** Individual Consultant
  - **Qualification:** Consultant
  - **Estimated:** 0.00
  - **Actual:** 0.00
  - **Status:** Completed

#### 0.00
- **Health System Strengthening**
  - **Component:** Individual Consultant
  - **Qualification:** Consultant
  - **Estimated:** 0.00
  - **Actual:** 0.00
  - **Status:** Completed

#### 0.00
- **Health System Strengthening**
  - **Component:** Individual Consultant
  - **Qualification:** Consultant
  - **Estimated:** 0.00
  - **Actual:** 0.00
  - **Status:** Completed

#### 0.00
- **Health System Strengthening**
  - **Component:** Individual Consultant
  - **Qualification:** Consultant
  - **Estimated:** 0.00
  - **Actual:** 0.00
  - **Status:** Completed

#### 0.00
- **Health System Strengthening**
  - **Component:** Individual Consultant
  - **Qualification:** Consultant
  - **Estimated:** 0.00
  - **Actual:** 0.00
  - **Status:** Completed

#### 0.00
- **Health System Strengthening**
  - **Component:** Individual Consultant
  - **Qualification:** Consultant
  - **Estimated:** 0.00
  - **Actual:** 0.00
  - **Status:** Completed
<table>
<thead>
<tr>
<th>Project Code</th>
<th>Title</th>
<th>Phase</th>
<th>Consultant/Member</th>
<th>Duration</th>
<th>Budget</th>
<th>Implementation Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>HSPSP/C-053</td>
<td>Improving the Quality of Health Services Delivery in Target Provinces</td>
<td>Open</td>
<td>Individual/Member</td>
<td></td>
<td></td>
<td>2019-05-15</td>
</tr>
<tr>
<td>HSPSP/C-050</td>
<td>Improving the Quality of Health Services Delivery in Target Provinces</td>
<td>Open</td>
<td>Individual/Member</td>
<td></td>
<td></td>
<td>2019-05-15</td>
</tr>
<tr>
<td>HSPSP/C-049</td>
<td>Improving the Quality of Health Services Delivery in Target Provinces</td>
<td>Open</td>
<td>Individual/Member</td>
<td></td>
<td></td>
<td>2019-05-15</td>
</tr>
<tr>
<td>HSPSP/C-048</td>
<td>Improving the Quality of Health Services Delivery in Target Provinces</td>
<td>Open</td>
<td>Individual/Member</td>
<td></td>
<td></td>
<td>2019-05-15</td>
</tr>
<tr>
<td>HSPSP/C-043</td>
<td>Improving the Quality of Health Services Delivery in Target Provinces</td>
<td>Open</td>
<td>Individual/Member</td>
<td></td>
<td></td>
<td>2019-05-15</td>
</tr>
<tr>
<td>HSPSP/C-045</td>
<td>Improving the Quality of Health Services Delivery in Target Provinces</td>
<td>Open</td>
<td>Individual/Member</td>
<td></td>
<td></td>
<td>2019-05-15</td>
</tr>
<tr>
<td>HSPSP/C-042</td>
<td>Improving the Quality of Health Services Delivery in Target Provinces</td>
<td>Open</td>
<td>Individual/Member</td>
<td></td>
<td></td>
<td>2019-05-15</td>
</tr>
<tr>
<td>HSPSP/C-039</td>
<td>Improving the Quality of Health Services Delivery in Target Provinces</td>
<td>Open</td>
<td>Individual/Member</td>
<td></td>
<td></td>
<td>2019-05-15</td>
</tr>
</tbody>
</table>

**Project Impact:***
- Improve the delivery of health services in target provinces
- Enhance public health outcomes
- Strengthen healthcare systems

**Project Objectives:**
- Improve access to quality health services
- Strengthen health systems
- Increase public health awareness

**Project Activities:**
- Training and Capacity Building
- Research and Development
- Policy Analysis and Advocacy
- Health System Strengthening

**Expected Outcomes:**
- Increased access to quality health services
- Improved health outcomes
- Strengthened healthcare systems

**Budget Breakdown:**
- Personnel: 60,000.00
- Travel: 80,000.00
- Equipment: 90,000.00
- Consultancy: 120,000.00
- Total: 390,000.00
<table>
<thead>
<tr>
<th>Project Title</th>
<th>Position</th>
<th>Consultant</th>
<th>Status</th>
<th>Amount</th>
<th>Signed Date</th>
<th>Start Date</th>
<th>End Date</th>
<th>Monthly Financial Report Date</th>
<th>Quarterly Financial Report Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Improving the Quality of Health Services Delivery in Target Provinces</td>
<td>Internal Audit</td>
<td>Limited</td>
<td>Signed</td>
<td>100,000.00</td>
<td>2020-01-27</td>
<td>2020-03-30</td>
<td>2020-05-31</td>
<td>2020-07-31</td>
<td>2020-09-30</td>
</tr>
<tr>
<td>Improving the Quality of Health Services Delivery in Target Provinces</td>
<td>Assistant for Accounting and Treasury</td>
<td>Limited</td>
<td>Signed</td>
<td>88,026.12</td>
<td>2020-02-27</td>
<td>2020-03-12</td>
<td>2020-03-03</td>
<td>2020-04-07</td>
<td>2020-03-24</td>
</tr>
<tr>
<td>Improving the Quality of Health Services Delivery in Target Provinces</td>
<td>Assistant for Public Health</td>
<td>Limited</td>
<td>Signed</td>
<td>96,132.12</td>
<td>2020-02-27</td>
<td>2020-03-12</td>
<td>2020-03-03</td>
<td>2020-03-17</td>
<td>2020-03-24</td>
</tr>
<tr>
<td>Improving the Quality of Health Services Delivery in Target Provinces</td>
<td>Technical Manager - Redisse IV</td>
<td>Limited</td>
<td>Open Funding Implementation</td>
<td>168,000.00</td>
<td>2020-03-31</td>
<td>2020-03-12</td>
<td>2020-04-05</td>
<td>2020-03-17</td>
<td>2020-04-26</td>
</tr>
<tr>
<td>Improving the Quality of Health Services Delivery in Target Provinces</td>
<td>Procurement Professional - Part Time</td>
<td>Limited</td>
<td>Under Implementation</td>
<td>42,000.00</td>
<td>2020-03-30</td>
<td>2020-03-25</td>
<td>2020-04-04</td>
<td>2020-04-25</td>
<td>2020-05-30</td>
</tr>
</tbody>
</table>