Implementation Status & Results
Gambia, The
Support of NGO Network TANGO (P122285)

Operation Name: Support of NGO Network TANGO (P122285)
Project Stage: Implementation
Seq.No: 1
Status: ARCHIVED
Archive Date: 30-Dec-2011

Country: Gambia, The
Approval FY: 2010
Region: AFRICA
Lending Instrument: Technical Assistance Loan

Implementing Agency(ies):

Key Dates
Board Approval Date: 01-Jun-2010
Original Closing Date
Planned Mid Term Review Date
Last Archived ISR Date
Effectiveness Date
Revised Closing Date
Actual Mid Term Review Date

Project Development Objectives
Project Development Objective (from Project Appraisal Document)

To enhance the efficiency and accountability of non-Governmental Organizations (NGO’s) in delivering basic services to the poor in the member country.

Has the Project Development Objective been changed since Board Approval of the Project?

☐ Yes  ☐ No

Component(s)
Component Name
Component Cost

Overall Ratings
Previous Rating
Current Rating
Progress towards achievement of PDO
Moderately Satisfactory
Overall Implementation Progress (IP)
Moderately Satisfactory
Overall Risk Rating
Low

Implementation Status Overview
All implementations issues have been resolved and, the Grant is on course to achieving its objective.

Locations
No Location data has been entered

Results
### Project Development Objective Indicators

<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>Direct project beneficiaries</td>
<td></td>
<td>Number</td>
<td>Value</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Date</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Comments</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Female beneficiaries</td>
<td></td>
<td>Percentage</td>
<td>Value</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>Sub Type</td>
<td>Date</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>Supplemental</td>
<td>Comments</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Intermediate Results Indicators

<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>Direct project beneficiaries</td>
<td></td>
<td>Number</td>
<td>Value</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Date</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Comments</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Female beneficiaries</td>
<td></td>
<td>Percentage</td>
<td>Value</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>Sub Type</td>
<td>Date</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>Supplemental</td>
<td>Comments</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Data on Financial Performance (as of 20-Jun-2011)

#### Financial Agreement(s) Key Dates

<table>
<thead>
<tr>
<th>Project</th>
<th>Loan No.</th>
<th>Status</th>
<th>Approval Date</th>
<th>Signing Date</th>
<th>Effectiveness Date</th>
<th>Closing Date</th>
</tr>
</thead>
</table>

#### Disbursements (in Millions)

<table>
<thead>
<tr>
<th>Project</th>
<th>Loan No.</th>
<th>Status</th>
<th>Currency</th>
<th>Original</th>
<th>Revised</th>
<th>Cancelled</th>
<th>Disbursed</th>
<th>Undisbursed</th>
<th>% Disbursed</th>
</tr>
</thead>
<tbody>
<tr>
<td>P122285</td>
<td>TF-91829</td>
<td>Effective</td>
<td>USD</td>
<td>0.22</td>
<td>0.22</td>
<td>0.00</td>
<td>0.03</td>
<td>0.19</td>
<td>14.00</td>
</tr>
</tbody>
</table>

**Disbursement Graph**
Key Decisions Regarding Implementation
The need to fast track the implementation process.

Restructuring History
There has been no restructuring to date.

Related Projects
There are no related projects.