Procurement Plan – Additional financing (AF) USD 27,000,000-TSRP-

I. General

1. Project information:

Country: Republic of Cabo Verde
Borrower: Government of the Republic of Cabo Verde
Project Name: Additional financing (AF) Transport Sector Reform Project
ID: P126516
Credit No.: IDA 6100
Project Implementing Agency (PIA): Project Coordination Unit (PCU), located at the Ministry of Finance-MF.

Implementation of Procurement: Procurement activities will be carried out by the PCU except for the road works activities which will be carried out by the Road Institute under the supervision of the PCU.

2. Date of General Procurement Notice: May 26, 2013

3. Period covered by this procurement plan: January to December 2018.

II. Goods and Works and non-consulting services.

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

<table>
<thead>
<tr>
<th>No.</th>
<th>Procurement Method</th>
<th>Prior Review Threshold</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>1.</td>
<td>ICB and LIB (Goods)</td>
<td>= or &gt;US$500,000</td>
<td>ICB and LIB for goods will be used for US$500,000 and above</td>
</tr>
<tr>
<td>2.</td>
<td>NCB (Goods)</td>
<td>On a case by case basis</td>
<td>NCB for goods will be used for less than US$500,000</td>
</tr>
<tr>
<td>3.</td>
<td>ICB (Works)</td>
<td>= or &gt;US$5,000,000</td>
<td>ICB for works will be used for US$5,000,000 and above</td>
</tr>
<tr>
<td>4.</td>
<td>NCB (Works)</td>
<td>On a case by case basis</td>
<td>NCB for works will be used for less than US$5,000,000</td>
</tr>
<tr>
<td>5.</td>
<td>ICB (Non-Consultant Services), if any</td>
<td>= or &gt;US$300,000</td>
<td>ICB for non-consultant services will be used for US$300,000 and above</td>
</tr>
<tr>
<td>6.</td>
<td>NCB (Non-Consultant Services)</td>
<td>On a case by case basis</td>
<td>NCB for non-consultants services will be used for less than US$300,000</td>
</tr>
<tr>
<td>7.</td>
<td>Shopping</td>
<td>= or &gt;US$100,000 and the first two contract under US$100,000</td>
<td>Shopping for works, goods and non-consultants services, will be used for less than or equivalent to US$100,000. If more than US$100,000, prior clearance is needed</td>
</tr>
</tbody>
</table>
from IBRD with relevant justifications. The cost estimate will not exceed US$100,000.

<table>
<thead>
<tr>
<th>Shopping in the case of emergency</th>
<th>= or &gt;US$200,000</th>
<th>This method will be used only in case of emergency situation when a more competitive method cannot be used. All contracts under this procedure will be audited.</th>
</tr>
</thead>
</table>

8. Direct contracting

<table>
<thead>
<tr>
<th>Works: = or &gt; US$ 5,000,000</th>
<th>= or &gt;US$5,000,000</th>
<th>The thresholds for competitive bidding processes for contracts of same nature apply</th>
</tr>
</thead>
</table>

9. Performance based procurement

<table>
<thead>
<tr>
<th>= or &gt;US$5,000,000</th>
<th></th>
</tr>
</thead>
</table>

2. **Prequalification.** None.

3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines):** No CDD component in the project design.


5. **Any Other Special Procurement Arrangements:** None.

### III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

<table>
<thead>
<tr>
<th>No.</th>
<th>Selection Method</th>
<th>Prior Review Threshold</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>1.</td>
<td>Competitive Methods (Firms)</td>
<td>= or &gt;US$300,000 Except first contract</td>
<td>None</td>
</tr>
<tr>
<td>2.</td>
<td>Single Source (Firms)</td>
<td>= or &gt;US$300,000</td>
<td>The thresholds for competitive bidding processes for selection of firms apply</td>
</tr>
<tr>
<td>3.</td>
<td>Individual Consultants</td>
<td>= or &gt;US$100,000</td>
<td>None</td>
</tr>
</tbody>
</table>
2. **Short list comprising entirely of national consultants**: Short list of consultants for services, estimated to cost less than $300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. **Any Other Special Selection Arrangements**: None

**CQS** - The contracts for services estimated to cost the equivalent of US$200,000 or less per contract may be procured under contracts based on Consultants' Qualifications in accordance with the provisions of paragraphs 3.1 and 3.7 of the Consultant Guidelines.

**Individual Consultants** - Consulting services meeting the requirements of Section V of the Consultant Guidelines may be selected under the provisions for the Selection of Individual Consultants, i.e. in essence through the comparison of the qualifications of at least three (3) qualified individuals.

All TORs, regardless of the estimated cost of the contract, must be submitted to the World Bank for prior review.
### WORKS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>IFA-20/17 / Réhabilitation route Santo Antão - Monte Trigo</td>
<td>Component 1: Road Area Intervention</td>
<td>Final</td>
<td>Request for Bid</td>
<td>Consult</td>
<td>Single Stage - One Envelope</td>
<td>2,022,195.50</td>
<td>2,022,195.71</td>
<td>Signed</td>
<td>2017-09-15</td>
<td>2017-09-15</td>
<td>2017-09-15</td>
<td>2017-09-15</td>
<td>2017-10-06</td>
<td>2017-10-06</td>
<td>2017-10-06</td>
<td>2017-10-06</td>
<td>2017-10-06</td>
</tr>
<tr>
<td>IFA-18/17 / Réhabilitation route Santo Antão - Monte Trigo</td>
<td>Component 1: Road Area Intervention</td>
<td>Final</td>
<td>Request for Bid</td>
<td>Consult</td>
<td>Single Stage - One Envelope</td>
<td>6,067,500.00</td>
<td>6,067,500.00</td>
<td>Signed</td>
<td>2017-09-15</td>
<td>2017-09-15</td>
<td>2017-09-15</td>
<td>2017-09-15</td>
<td>2017-10-06</td>
<td>2017-10-06</td>
<td>2017-10-06</td>
<td>2017-10-06</td>
<td>2017-10-06</td>
</tr>
</tbody>
</table>

### GOODS

|---------------|-----------|------|--------|------------------|---------------------|------------------------|------------------------|----------------------|----------------|------------------------|-----------------------------|---------------------|---------------------|-----------------------------|--------------------------------|------------------|---------------------|

### CONSULTING SERVICES

|---------------|-----------|------|--------|------------------|---------------------|------------------------|------------------------|----------------------|----------------|------------------------|-----------------------------|---------------------|---------------------|-----------------------------|--------------------------------|------------------|---------------------|

### CONTRACT TIMELINE

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>Code</td>
<td>Component</td>
<td>Inter-island transport Strategy</td>
<td>Final Consultant Qualification Selection</td>
<td>Open International</td>
<td>Open National</td>
<td>Open</td>
<td>Pending Implementation</td>
<td>Published</td>
<td>Pending</td>
<td>Draft Recommended Contract</td>
<td>Draft Recommended Contract</td>
<td>Signed Contract</td>
<td>Contract Completion</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>------</td>
<td>-----------</td>
<td>---------------------------------</td>
<td>------------------------------------------</td>
<td>-------------------</td>
<td>--------------</td>
<td>------</td>
<td>------------------------</td>
<td>-----------</td>
<td>--------</td>
<td>--------------------------</td>
<td>--------------------------</td>
<td>----------------</td>
<td>---------------------</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>R04</td>
<td>04/1000</td>
<td>Component 2</td>
<td>Inter-island transport Strategy</td>
<td>Final Consultant Qualification Selection</td>
<td>Open International</td>
<td>Open National</td>
<td>Open</td>
<td>Pending Implementation</td>
<td>Published</td>
<td>Pending</td>
<td>Draft Recommended Contract</td>
<td>Draft Recommended Contract</td>
<td>Signed Contract</td>
<td>Contract Completion</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>R04</td>
<td>04/1000</td>
<td>Component 2</td>
<td>Inter-island transport Strategy</td>
<td>Final Consultant Qualification Selection</td>
<td>Open International</td>
<td>Open National</td>
<td>Open</td>
<td>Pending Implementation</td>
<td>Published</td>
<td>Pending</td>
<td>Draft Recommended Contract</td>
<td>Draft Recommended Contract</td>
<td>Signed Contract</td>
<td>Contract Completion</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**INSTITUTIONAL COSTS**

<table>
<thead>
<tr>
<th>Loan/ Credit No.</th>
<th>Component</th>
<th>Inter-island transport Strategy</th>
<th>Final Consultant Qualification Selection</th>
<th>Open International</th>
<th>Open National</th>
<th>Open</th>
<th>Pending Implementation</th>
<th>Published</th>
<th>Pending</th>
<th>Draft Recommended Contract</th>
<th>Draft Recommended Contract</th>
<th>Signed Contract</th>
<th>Contract Completion</th>
</tr>
</thead>
<tbody>
<tr>
<td>R122000</td>
<td>Component 2</td>
<td>Inter-island transport Strategy</td>
<td>Final Consultant Qualification Selection</td>
<td>Open International</td>
<td>Open National</td>
<td>Open</td>
<td>Pending Implementation</td>
<td>Published</td>
<td>Pending</td>
<td>Draft Recommended Contract</td>
<td>Draft Recommended Contract</td>
<td>Signed Contract</td>
<td>Contract Completion</td>
</tr>
<tr>
<td>R122000</td>
<td>Component 2</td>
<td>Inter-island transport Strategy</td>
<td>Final Consultant Qualification Selection</td>
<td>Open International</td>
<td>Open National</td>
<td>Open</td>
<td>Pending Implementation</td>
<td>Published</td>
<td>Pending</td>
<td>Draft Recommended Contract</td>
<td>Draft Recommended Contract</td>
<td>Signed Contract</td>
<td>Contract Completion</td>
</tr>
</tbody>
</table>

**INDIVIDUAL CONTRACT TANKS**

<table>
<thead>
<tr>
<th>Loan/ Credit No.</th>
<th>Component</th>
<th>Inter-island transport Strategy</th>
<th>Final Consultant Qualification Selection</th>
<th>Open International</th>
<th>Open National</th>
<th>Open</th>
<th>Pending Implementation</th>
<th>Published</th>
<th>Pending</th>
<th>Draft Recommended Contract</th>
<th>Draft Recommended Contract</th>
<th>Signed Contract</th>
<th>Contract Completion</th>
</tr>
</thead>
<tbody>
<tr>
<td>R122000</td>
<td>Component 2</td>
<td>Inter-island transport Strategy</td>
<td>Final Consultant Qualification Selection</td>
<td>Open International</td>
<td>Open National</td>
<td>Open</td>
<td>Pending Implementation</td>
<td>Published</td>
<td>Pending</td>
<td>Draft Recommended Contract</td>
<td>Draft Recommended Contract</td>
<td>Signed Contract</td>
<td>Contract Completion</td>
</tr>
<tr>
<td>R122000</td>
<td>Component 2</td>
<td>Inter-island transport Strategy</td>
<td>Final Consultant Qualification Selection</td>
<td>Open International</td>
<td>Open National</td>
<td>Open</td>
<td>Pending Implementation</td>
<td>Published</td>
<td>Pending</td>
<td>Draft Recommended Contract</td>
<td>Draft Recommended Contract</td>
<td>Signed Contract</td>
<td>Contract Completion</td>
</tr>
</tbody>
</table>

**TRANSPORT**

<table>
<thead>
<tr>
<th>Loan/ Credit No.</th>
<th>Component</th>
<th>Inter-island transport Strategy</th>
<th>Final Consultant Qualification Selection</th>
<th>Open International</th>
<th>Open National</th>
<th>Open</th>
<th>Pending Implementation</th>
<th>Published</th>
<th>Pending</th>
<th>Draft Recommended Contract</th>
<th>Draft Recommended Contract</th>
<th>Signed Contract</th>
<th>Contract Completion</th>
</tr>
</thead>
<tbody>
<tr>
<td>R122000</td>
<td>Component 2</td>
<td>Inter-island transport Strategy</td>
<td>Final Consultant Qualification Selection</td>
<td>Open International</td>
<td>Open National</td>
<td>Open</td>
<td>Pending Implementation</td>
<td>Published</td>
<td>Pending</td>
<td>Draft Recommended Contract</td>
<td>Draft Recommended Contract</td>
<td>Signed Contract</td>
<td>Contract Completion</td>
</tr>
<tr>
<td>R122000</td>
<td>Component 2</td>
<td>Inter-island transport Strategy</td>
<td>Final Consultant Qualification Selection</td>
<td>Open International</td>
<td>Open National</td>
<td>Open</td>
<td>Pending Implementation</td>
<td>Published</td>
<td>Pending</td>
<td>Draft Recommended Contract</td>
<td>Draft Recommended Contract</td>
<td>Signed Contract</td>
<td>Contract Completion</td>
</tr>
</tbody>
</table>

**TRANSPORTER**

<table>
<thead>
<tr>
<th>Loan/ Credit No.</th>
<th>Component</th>
<th>Inter-island transport Strategy</th>
<th>Final Consultant Qualification Selection</th>
<th>Open International</th>
<th>Open National</th>
<th>Open</th>
<th>Pending Implementation</th>
<th>Published</th>
<th>Pending</th>
<th>Draft Recommended Contract</th>
<th>Draft Recommended Contract</th>
<th>Signed Contract</th>
<th>Contract Completion</th>
</tr>
</thead>
<tbody>
<tr>
<td>R122000</td>
<td>Component 2</td>
<td>Inter-island transport Strategy</td>
<td>Final Consultant Qualification Selection</td>
<td>Open International</td>
<td>Open National</td>
<td>Open</td>
<td>Pending Implementation</td>
<td>Published</td>
<td>Pending</td>
<td>Draft Recommended Contract</td>
<td>Draft Recommended Contract</td>
<td>Signed Contract</td>
<td>Contract Completion</td>
</tr>
<tr>
<td>R122000</td>
<td>Component 2</td>
<td>Inter-island transport Strategy</td>
<td>Final Consultant Qualification Selection</td>
<td>Open International</td>
<td>Open National</td>
<td>Open</td>
<td>Pending Implementation</td>
<td>Published</td>
<td>Pending</td>
<td>Draft Recommended Contract</td>
<td>Draft Recommended Contract</td>
<td>Signed Contract</td>
<td>Contract Completion</td>
</tr>
</tbody>
</table>

**TRANSPORTA**

<table>
<thead>
<tr>
<th>Loan/ Credit No.</th>
<th>Component</th>
<th>Inter-island transport Strategy</th>
<th>Final Consultant Qualification Selection</th>
<th>Open International</th>
<th>Open National</th>
<th>Open</th>
<th>Pending Implementation</th>
<th>Published</th>
<th>Pending</th>
<th>Draft Recommended Contract</th>
<th>Draft Recommended Contract</th>
<th>Signed Contract</th>
<th>Contract Completion</th>
</tr>
</thead>
<tbody>
<tr>
<td>R122000</td>
<td>Component 2</td>
<td>Inter-island transport Strategy</td>
<td>Final Consultant Qualification Selection</td>
<td>Open International</td>
<td>Open National</td>
<td>Open</td>
<td>Pending Implementation</td>
<td>Published</td>
<td>Pending</td>
<td>Draft Recommended Contract</td>
<td>Draft Recommended Contract</td>
<td>Signed Contract</td>
<td>Contract Completion</td>
</tr>
<tr>
<td>R122000</td>
<td>Component 2</td>
<td>Inter-island transport Strategy</td>
<td>Final Consultant Qualification Selection</td>
<td>Open International</td>
<td>Open National</td>
<td>Open</td>
<td>Pending Implementation</td>
<td>Published</td>
<td>Pending</td>
<td>Draft Recommended Contract</td>
<td>Draft Recommended Contract</td>
<td>Signed Contract</td>
<td>Contract Completion</td>
</tr>
</tbody>
</table>

**TRANSPORTER**

<table>
<thead>
<tr>
<th>Loan/ Credit No.</th>
<th>Component</th>
<th>Inter-island transport Strategy</th>
<th>Final Consultant Qualification Selection</th>
<th>Open International</th>
<th>Open National</th>
<th>Open</th>
<th>Pending Implementation</th>
<th>Published</th>
<th>Pending</th>
<th>Draft Recommended Contract</th>
<th>Draft Recommended Contract</th>
<th>Signed Contract</th>
<th>Contract Completion</th>
</tr>
</thead>
<tbody>
<tr>
<td>R122000</td>
<td>Component 2</td>
<td>Inter-island transport Strategy</td>
<td>Final Consultant Qualification Selection</td>
<td>Open International</td>
<td>Open National</td>
<td>Open</td>
<td>Pending Implementation</td>
<td>Published</td>
<td>Pending</td>
<td>Draft Recommended Contract</td>
<td>Draft Recommended Contract</td>
<td>Signed Contract</td>
<td>Contract Completion</td>
</tr>
<tr>
<td>R122000</td>
<td>Component 2</td>
<td>Inter-island transport Strategy</td>
<td>Final Consultant Qualification Selection</td>
<td>Open International</td>
<td>Open National</td>
<td>Open</td>
<td>Pending Implementation</td>
<td>Published</td>
<td>Pending</td>
<td>Draft Recommended Contract</td>
<td>Draft Recommended Contract</td>
<td>Signed Contract</td>
<td>Contract Completion</td>
</tr>
<tr>
<td>Component</td>
<td>Road Asset Preservation</td>
<td>Post</td>
<td>Individual Consultant/ Delivered</td>
<td>Total</td>
<td>Amount</td>
<td>Pending Implementation</td>
<td>Start</td>
<td>End</td>
<td>CB Date 1</td>
<td>CB Date 2</td>
<td>CB Date 3</td>
<td>CB Date 4</td>
<td>CB Date 5</td>
</tr>
<tr>
<td>------------</td>
<td>------------------------</td>
<td>------</td>
<td>----------------------------------</td>
<td>-------</td>
<td>--------</td>
<td>-----------------------</td>
<td>-------</td>
<td>-----</td>
<td>------------</td>
<td>------------</td>
<td>------------</td>
<td>------------</td>
<td>------------</td>
</tr>
<tr>
<td>1</td>
<td>Road Asset Preservation</td>
<td>Post</td>
<td>Individual Consultant/ Delivered</td>
<td>Total</td>
<td>Amount</td>
<td>Pending Implementation</td>
<td>Start</td>
<td>End</td>
<td>CB Date 1</td>
<td>CB Date 2</td>
<td>CB Date 3</td>
<td>CB Date 4</td>
<td>CB Date 5</td>
</tr>
<tr>
<td>2</td>
<td>Institutional Strengthen and Project Management</td>
<td>Post</td>
<td>Individual Consultant/ Delivered</td>
<td>Total</td>
<td>Amount</td>
<td>Pending Implementation</td>
<td>Start</td>
<td>End</td>
<td>CB Date 1</td>
<td>CB Date 2</td>
<td>CB Date 3</td>
<td>CB Date 4</td>
<td>CB Date 5</td>
</tr>
<tr>
<td>3</td>
<td>Inter-island Transport Strategy</td>
<td>Post</td>
<td>Individual Consultant/ Delivered</td>
<td>Total</td>
<td>Amount</td>
<td>Pending Implementation</td>
<td>Start</td>
<td>End</td>
<td>CB Date 1</td>
<td>CB Date 2</td>
<td>CB Date 3</td>
<td>CB Date 4</td>
<td>CB Date 5</td>
</tr>
</tbody>
</table>