Supplemental Letter No. 2

REPUBLIC OF BELARUS

June 24, 2013

International Bank for
Reconstruction and Development
1818 H Street, N.W.
Washington, D.C. 20433
United States of America

Re: Loan No. 8281-BY
Additional Financing for Energy Efficiency Project
Performance Monitoring Indicators

Dear Sirs and Mesdames:

This refers to paragraph A.1 of Section II of Schedule 2 to the Loan Agreement of even
date herewith between the Republic of Belarus (the Borrower) and the International Bank for
Reconstruction and Development (the Bank). The Borrower hereby confirms to the Bank that the
indicators set out in the attachment to this letter shall serve as a basis for the Borrower to monitor
and evaluate the progress of the Project and the achievement of the objectives

Very truly yours,

REPUBLIC OF BELARUS

By

Authorized Representative
## Attachment to the Supplemental Letter No. 2

(Additional Financing for Energy Efficiency Project)

### Project Development Objective (PDO):

<table>
<thead>
<tr>
<th>PDO Level Results Indicators¹</th>
<th>Core</th>
<th>UOM²</th>
<th>Baseline Original Project Start (2009)</th>
<th>Progress To Date (2012)³</th>
<th>Cumulative Target Values⁴</th>
<th>Frequency</th>
<th>Data Source/Methodology</th>
<th>Responsibility for Data Collection</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>1. Borisov</td>
<td>☐</td>
<td>%</td>
<td>61.5</td>
<td>61.5</td>
<td>61.5</td>
<td>85.2</td>
<td>85.2</td>
<td>85.2</td>
<td>Semi-annually</td>
</tr>
<tr>
<td>Total efficiency</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2. Borisov</td>
<td>☐</td>
<td>tcm</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>30,000</td>
<td>60,613</td>
<td>60,613</td>
<td></td>
</tr>
<tr>
<td>Gas savings</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>3. Mogilev</td>
<td>☐</td>
<td>%</td>
<td>60.1</td>
<td>60.1</td>
<td>76.7</td>
<td>76.7</td>
<td>76.7</td>
<td>76.7</td>
<td></td>
</tr>
<tr>
<td>Total efficiency</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>4. Mogilev</td>
<td>☐</td>
<td>tcm</td>
<td>0</td>
<td>0</td>
<td>7,000</td>
<td>14,248</td>
<td>14,248</td>
<td>14,248</td>
<td></td>
</tr>
<tr>
<td>Gas savings</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>5. Rechitsa</td>
<td>☐</td>
<td>%</td>
<td>52.4</td>
<td>82.7</td>
<td>82.7</td>
<td>82.7</td>
<td>82.7</td>
<td>82.7</td>
<td></td>
</tr>
<tr>
<td>Total efficiency</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>6. Rechitsa</td>
<td>☐</td>
<td>tcm</td>
<td>0</td>
<td>1,800</td>
<td>3,642</td>
<td>3,642</td>
<td>3,642</td>
<td>3,642</td>
<td></td>
</tr>
<tr>
<td>Gas savings</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>7. Ruba</td>
<td>☐</td>
<td>%</td>
<td>52.4</td>
<td>82.7</td>
<td>82.7</td>
<td>82.7</td>
<td>82.7</td>
<td>82.7</td>
<td></td>
</tr>
<tr>
<td>Total efficiency</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>8. Ruba</td>
<td>☐</td>
<td>tcm</td>
<td>0</td>
<td>3,642</td>
<td>3,642</td>
<td>3,642</td>
<td>3,642</td>
<td>3,642</td>
<td></td>
</tr>
<tr>
<td>Gas savings</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

¹ Please indicate whether the indicator is a Core Sector Indicator (for additional guidance – please see http://coreindicators).

² UOM = Unit of Measurement.

³ For new indicators introduced as part of the additional financing, the progress to date column is used to reflect the baseline value.

⁴ Target values should be entered for the years data will be available, not necessarily annually. Target values should normally be cumulative. If targets refer to annual values, please indicate this in the indicator name and in the “Comments” column.

⁵ Under the baseline scenario, electricity and heat are generated separately. Thus, heat is generated at heat-only boilers (HOBs) and electricity is generated at a condensing power plant. After the project implementation, electricity and heat will be jointly generated at a combined heat and power plant (CHP), which will result in more efficient fuel use. Total efficiency is defined as a sum of electric and heat energy expressed in the same units over the fuel consumption expressed in the same units.
### Project Development Objective (PDO):

<table>
<thead>
<tr>
<th>PDO Level Results Indicators¹</th>
<th>Core</th>
<th>UOM²</th>
<th>Baseline Original Project Start (2009)</th>
<th>Progress To Date (2012)³</th>
<th>Cumulative Target Values⁴</th>
<th>Frequency</th>
<th>Data Source/Methodology</th>
<th>Responsibility for Data Collection</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>9. Oshmiany</td>
<td>☐</td>
<td>%</td>
<td>52.4</td>
<td>82.7</td>
<td>82.7</td>
<td>82.7</td>
<td>82.7</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Total efficiency</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>10. Oshmiany</td>
<td>☐</td>
<td>tcm</td>
<td>0</td>
<td>3,642</td>
<td>3,642</td>
<td>3,642</td>
<td>3,642</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Gas savings</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>11. Borisov</td>
<td>☐</td>
<td>%</td>
<td>54.6</td>
<td>82.0</td>
<td>82.0</td>
<td>82.0</td>
<td>82.0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Total efficiency</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>12. Borisov</td>
<td>☐</td>
<td>tcm</td>
<td>0</td>
<td>1,093</td>
<td>1,093</td>
<td>1,093</td>
<td>1,093</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Gas savings</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>13. Mogilev CHP 1</td>
<td>☐</td>
<td>%</td>
<td>72.2</td>
<td>72.2</td>
<td>72.2</td>
<td>72.2</td>
<td>82.4</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Total efficiency</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>14. Mogilev CHP 1</td>
<td>☐</td>
<td>tcm</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>21,200</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Gas savings</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>15. Gomel CHP 1</td>
<td>☐</td>
<td>%</td>
<td>66.6</td>
<td>66.6</td>
<td>66.6</td>
<td>66.6</td>
<td>82.3</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Total efficiency</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>16. Gomel CHP 1</td>
<td>☐</td>
<td>tcm</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>25,500</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Gas savings</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>17. Generation Capacity of</td>
<td>☒</td>
<td>MW</td>
<td>0</td>
<td>1.5</td>
<td>28.3</td>
<td>90.5</td>
<td>90.5</td>
<td>144.5</td>
<td>Annually</td>
</tr>
<tr>
<td>Conventional Generation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>constructed under the</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>project</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Total Gas Savings</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>133,580</td>
</tr>
<tr>
<td>Beneficiaries²</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>18. Project beneficiaries,</td>
<td>☒</td>
<td>Number</td>
<td>153,146</td>
<td>167,135</td>
<td>242,918</td>
<td></td>
<td></td>
<td></td>
<td>Annually</td>
</tr>
<tr>
<td>(beneficiaries)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>19. Of which female</td>
<td>☒</td>
<td>Number</td>
<td>86,486</td>
<td>94,709</td>
<td>138,271</td>
<td></td>
<td></td>
<td></td>
<td>Annually</td>
</tr>
</tbody>
</table>

---

⁶ All projects are encouraged to identify and measure the number of project beneficiaries. The adoption and reporting on this indicator is required for investment projects which have an approval date of July 1, 2009 or later (for additional guidance – please see [http://coreindicators](http://coreindicators)).
# Intermediate Results and Indicators

<table>
<thead>
<tr>
<th>Intermediate Results Indicators</th>
<th>Core</th>
<th>Unit of Measurement</th>
<th>Baseline Original Project Start (2009)</th>
<th>Progress To Date (2012)</th>
<th>Target Values</th>
<th>Frequency</th>
<th>Data Source/Methodology</th>
<th>Responsibility for Data Collection</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>1. Site specific designs completed</td>
<td>☐</td>
<td>Number</td>
<td>0</td>
<td>6</td>
<td>6</td>
<td>8</td>
<td>8</td>
<td>Semi-annually</td>
<td>PMU Progress Reports</td>
</tr>
<tr>
<td>2. S&amp;I contracts competitively awarded</td>
<td>☐</td>
<td>Number</td>
<td>0</td>
<td>6</td>
<td>6</td>
<td>8</td>
<td>8</td>
<td>Semi-annually</td>
<td>PMU Progress Reports</td>
</tr>
<tr>
<td>3. Construction Progress Borisov</td>
<td>☐</td>
<td>%</td>
<td>0</td>
<td>0</td>
<td>50</td>
<td>100</td>
<td>100</td>
<td>Semi-annually</td>
<td>PMU Progress Reports</td>
</tr>
<tr>
<td>4. Construction Progress Mogilev</td>
<td>☐</td>
<td>%</td>
<td>0</td>
<td>0</td>
<td>50</td>
<td>100</td>
<td>100</td>
<td>Semi-annually</td>
<td>PMU Progress Reports</td>
</tr>
<tr>
<td>5. Construction Progress Rechitsa</td>
<td>☐</td>
<td>%</td>
<td>0</td>
<td>100</td>
<td>100</td>
<td>100</td>
<td>100</td>
<td>Semi-annually</td>
<td>PMU Progress Reports</td>
</tr>
<tr>
<td>6. Construction Progress Ruba</td>
<td>☐</td>
<td>%</td>
<td>0</td>
<td>100</td>
<td>100</td>
<td>100</td>
<td>100</td>
<td>Semi-annually</td>
<td>PMU Progress Reports</td>
</tr>
<tr>
<td>7. Construction Progress Oshmiany</td>
<td>☐</td>
<td>%</td>
<td>0</td>
<td>100</td>
<td>100</td>
<td>100</td>
<td>100</td>
<td>Semi-annually</td>
<td>PMU Progress Reports</td>
</tr>
</tbody>
</table>

**Intermediate Result 1:** Click here to enter the Revised Intermediate Results Statement 1

**Intermediate Result 2:** Click here to enter the Revised Intermediate Results Statement 2

**Intermediate Result 3:** Click here to enter the Revised Intermediate Results Statement 3
## Intermediate Results and Indicators

<table>
<thead>
<tr>
<th>Intermediate Results Indicators</th>
<th>Core</th>
<th>Unit of Measurement</th>
<th>Baseline Original Project Start (2009)</th>
<th>Progress To Date (2012)</th>
<th>Target Values</th>
<th>Frequency</th>
<th>Data Source/Methodology</th>
<th>Responsibility for Data Collection</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>8. Construction Progress Borisov</td>
<td>☐</td>
<td>%</td>
<td>0</td>
<td>100</td>
<td>100 100 100 100 100</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>9. Construction Progress Mogilev CHP 1</td>
<td>☐</td>
<td>%</td>
<td>0</td>
<td>0 0 50 100</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>10. Construction Progress Gomel CHP 1</td>
<td>☐</td>
<td>%</td>
<td>0</td>
<td>0 0 50 100</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Intermediate Result 4: Click here to enter the Revised Intermediate Results Statement 4

<table>
<thead>
<tr>
<th>Intermediate Result 4: Number of CHP commissioned</th>
<th>Core</th>
<th>Number</th>
<th>0</th>
<th>3</th>
<th>5</th>
<th>6</th>
<th>6</th>
<th>8</th>
<th>Annually</th>
<th>PMU Progress Reports</th>
<th>PMU</th>
</tr>
</thead>
</table>

### Intermediate Result 5: Click here to enter the Revised Intermediate Results Statement 4

<table>
<thead>
<tr>
<th>Intermediate Result 5: Training and capacity building of PMU and counterparts to implement S&amp;I contracts (number of staff trained)</th>
<th>Core</th>
<th>Number</th>
<th>0</th>
<th>10</th>
<th>10</th>
<th>14</th>
<th>14</th>
<th>14</th>
<th>Annually</th>
<th>PMU Progress Reports</th>
<th>PMU</th>
</tr>
</thead>
</table>