**PROCUREMENT PLAN**

I. General

1. Project information:
   - Project Name: Innovative Private Sector Development
   - Country: West Bank and Gaza
   - Project Code: P164412

   Date of Bank Approval: 19-Apr-18

II. Goods, information technology and non-consulting services

1. Procurement Methods and Thresholds

<table>
<thead>
<tr>
<th>Category</th>
<th>Method of Procurement</th>
<th>Threshold (US$ Equivalent)</th>
<th>Prior Review Threshold (US$ Equivalent)</th>
</tr>
</thead>
<tbody>
<tr>
<td>Goods, information technology and non-</td>
<td>RFB/RFP-Open International</td>
<td>No threshold</td>
<td>All contracts above US$ 2 million</td>
</tr>
<tr>
<td>consulting services</td>
<td>RFB-Open National</td>
<td>&lt;500,000</td>
<td>None</td>
</tr>
<tr>
<td></td>
<td>RFQ</td>
<td>&lt;100,000</td>
<td>None</td>
</tr>
<tr>
<td></td>
<td>Direct Selection</td>
<td>No threshold</td>
<td>All contracts above US$ 2 million</td>
</tr>
</tbody>
</table>

2. Pre-qualification: NA
3. Reference to Project Operational and Procurement Manual: NA
4. Any Other Special Procurement Arrangements:

III. Selection of Consultants

1. Selection Methods and Thresholds

<table>
<thead>
<tr>
<th>Category</th>
<th>Selection Method</th>
<th>Threshold (US$ Equivalent)</th>
<th>Prior Review Threshold (US$ Equivalent)</th>
</tr>
</thead>
<tbody>
<tr>
<td>Consulting Services Firms</td>
<td>QCBS/QBS</td>
<td>No threshold</td>
<td>All contracts above US$ 1 million</td>
</tr>
<tr>
<td></td>
<td>FBS/LCS/CQS</td>
<td>&lt;300,000</td>
<td>None</td>
</tr>
<tr>
<td></td>
<td>Direct Selection</td>
<td>No threshold</td>
<td>All contracts above US$ 1 million</td>
</tr>
<tr>
<td></td>
<td>IC</td>
<td>No threshold</td>
<td>All contracts above</td>
</tr>
<tr>
<td>---------------------</td>
<td>----------</td>
<td>--------------</td>
<td>---------------------</td>
</tr>
<tr>
<td>Individuals</td>
<td>No threshold</td>
<td>All contracts above</td>
<td></td>
</tr>
<tr>
<td></td>
<td>Direct Selection</td>
<td>All contracts above</td>
<td></td>
</tr>
<tr>
<td></td>
<td>$300,000</td>
<td>$300,000</td>
<td></td>
</tr>
</tbody>
</table>

2. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than $300,000 equivalent per contract, may comprise entirely of national consultants.

3. All TORs will be subject to the Bank’s prior review
# National Consulting Services

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>22-EZ-2202020-0021/CP</td>
<td>Technical Assistance: Financial and Technical Support for Diversification</td>
<td>TP / A7439</td>
<td>Project</td>
<td>Draft</td>
<td>Actual</td>
<td>1.770.00</td>
<td>4.000.00</td>
<td>12/05/2020</td>
<td>Draft</td>
<td>20/06/2020</td>
<td>Draft</td>
<td>20/06/2020</td>
<td>20/06/2020</td>
<td></td>
</tr>
</tbody>
</table>

# COMMISSIONED SERVICES

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>22-EZ-2202020-0021/CP</td>
<td>Technical Assistance: Financial and Technical Support for Diversification</td>
<td>TP / A7439</td>
<td>Project</td>
<td>Draft</td>
<td>Actual</td>
<td>1.770.00</td>
<td>4.000.00</td>
<td>12/05/2020</td>
<td>Draft</td>
<td>20/06/2020</td>
<td>Draft</td>
<td>20/06/2020</td>
<td>20/06/2020</td>
<td></td>
</tr>
</tbody>
</table>

# CONSULTING FIRMS

<table>
<thead>
<tr>
<th>Activity Reference No.</th>
<th>Description</th>
<th>Loan / Credit No.</th>
<th>Component</th>
<th>Review Type</th>
<th>Method</th>
<th>Contract Type</th>
<th>Actual Amount (USD)</th>
<th>Duration of Reference</th>
<th>Expression of Interest</th>
</tr>
</thead>
<tbody>
<tr>
<td>22-EZ-2202020-0021/CP</td>
<td>Technical Assistance: Financial and Technical Support for Diversification</td>
<td>TP / A7439</td>
<td>Project</td>
<td>Draft</td>
<td>Actual</td>
<td>1.770.00</td>
<td>4.000.00</td>
<td>20/06/2020</td>
<td>Draft</td>
</tr>
<tr>
<td>ID</td>
<td>Title</td>
<td>Type</td>
<td>Functional Position</td>
<td>Start Date</td>
<td>End Date</td>
<td>Closed Date</td>
<td>Remarks</td>
<td></td>
<td></td>
</tr>
<tr>
<td>------</td>
<td>----------------------------------------------------------------------</td>
<td>---------------</td>
<td>---------------------</td>
<td>------------</td>
<td>----------</td>
<td>-------------</td>
<td>---------</td>
<td></td>
<td></td>
</tr>
<tr>
<td>1</td>
<td>Entrepreneurship Ecosystem Development</td>
<td>Post</td>
<td>Commercial</td>
<td>2019-12-10</td>
<td>2020-12-07</td>
<td>2020-12-31</td>
<td>Closed</td>
<td></td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>Entrepreneurship Ecosystem Development</td>
<td>Post</td>
<td>Commercial</td>
<td>2019-12-15</td>
<td>2020-12-01</td>
<td>2020-12-31</td>
<td>Closed</td>
<td></td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>Entrepreneurship Ecosystem Development</td>
<td>Post</td>
<td>Commercial</td>
<td>2019-12-20</td>
<td>2020-12-02</td>
<td>2020-12-31</td>
<td>Closed</td>
<td></td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>Entrepreneurship Ecosystem Development</td>
<td>Post</td>
<td>Commercial</td>
<td>2019-12-25</td>
<td>2020-12-03</td>
<td>2020-12-31</td>
<td>Closed</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Notes:**
- GZ-DAI-168817-CS-CCP
- GZ-DAI-168731-CS-CCP
- GZ-DAI-168624-CS-CCP
- GZ-DAI-150532-CS-CCP
- GZ-DAI-150514-CS-CCP
- GZ-DAI-150513-CS-CCP
- GZ-DAI-149979-CS-CCP

**Finance:** Automated and operational subcomponent of the Resident Technical Advisor to the Palestinian Ministry of National Economy.

**Technical Ecosystem:** Building on Out-maturing Hub in Gaza

**Entrepreneurship:** Opening Hub in Gaza in 2020-11-13 and 2020-11-14.

**Projects:**
- Project Manager
- Project Manager
- Project Manager
- Project Manager

**Programmes:**
- Programmes for Regional and International Markets
- Programmes for Regional and International Markets

**Subcomponents:**
- Subcomponent Building on Out-maturing Hub in Gaza
- Subcomponent Building on Out-maturing Hub in Gaza

**Technical Support:**
- Technical Support for Start-up Ecosystem Development
- Technical Support for Start-up Ecosystem Development

**Corporate:**
- Corporate Development
- Corporate Development

**Implementation:**
- Implementation 2019-12-11
- Implementation 2019-12-15
- Implementation 2020-01-26
- Implementation 2019-12-16

**Closed Dates:**
- Closed Date 2020-05-17
- Closed Date 2020-05-31
- Closed Date 2020-06-18
- Closed Date 2020-07-06

**Partial Closing:**
- Partial Closing 2020-07-06
- Partial Closing 2020-07-06

**Sanctions:**
- Sanctions 2020-07-06
- Sanctions 2020-07-06

**Exemption:**
- Exemption 2020-07-06
- Exemption 2020-07-06

**Linkages:**
- Linkages 2020-07-06
- Linkages 2020-07-06

**Postcard:**
- Postcard 2020-07-06
- Postcard 2020-07-06

**Limited:**
- Limited 2020-07-06
- Limited 2020-07-06

**International:**
- International 2020-07-06
- International 2020-07-06

**Pending:**
- Pending 2020-07-06
- Pending 2020-07-06

**Implementation:**
- Implementation 2020-07-06
- Implementation 2020-07-06

**Deadlines:**
- Deadlines 2020-07-06
- Deadlines 2020-07-06

**Signatures:**
- Signatures 2020-07-06
- Signatures 2020-07-06

**End Dates:**
- End Date 2020-07-06
- End Date 2020-07-06

**Duration:**
- Duration 2020-07-06
- Duration 2020-07-06

**Expenditure:**
- Expenditure 2020-07-06
- Expenditure 2020-07-06

**Programmes:**
- Programmes 2020-07-06
- Programmes 2020-07-06

**Projects:**
- Projects 2020-07-06
- Projects 2020-07-06

**Subcomponents:**
- Subcomponents 2020-07-06
- Subcomponents 2020-07-06

**Implementation:**
- Implementation 2020-07-06
- Implementation 2020-07-06

**Closed Dates:**
- Closed Date 2020-07-06
- Closed Date 2020-07-06

**Sanctions:**
- Sanctions 2020-07-06
- Sanctions 2020-07-06

**Exemption:**
- Exemption 2020-07-06
- Exemption 2020-07-06

**Linkages:**
- Linkages 2020-07-06
- Linkages 2020-07-06

**Postcard:**
- Postcard 2020-07-06
- Postcard 2020-07-06

**Limited:**
- Limited 2020-07-06
- Limited 2020-07-06

**International:**
- International 2020-07-06
- International 2020-07-06

**Pending:**
- Pending 2020-07-06
- Pending 2020-07-06

**Implementation:**
- Implementation 2020-07-06
- Implementation 2020-07-06

**Deadlines:**
- Deadlines 2020-07-06
- Deadlines 2020-07-06

**Signatures:**
- Signatures 2020-07-06
- Signatures 2020-07-06

**End Dates:**
- End Date 2020-07-06
- End Date 2020-07-06

**Expenditure:**
- Expenditure 2020-07-06
- Expenditure 2020-07-06

**Programmes:**
- Programmes 2020-07-06
- Programmes 2020-07-06

**Projects:**
- Projects 2020-07-06
- Projects 2020-07-06

**Subcomponents:**
- Subcomponents 2020-07-06
- Subcomponents 2020-07-06

**Implementation:**
- Implementation 2020-07-06
- Implementation 2020-07-06

**Closed Dates:**
- Closed Date 2020-07-06
- Closed Date 2020-07-06

**Sanctions:**
- Sanctions 2020-07-06
- Sanctions 2020-07-06

**Exemption:**
- Exemption 2020-07-06
- Exemption 2020-07-06

**Linkages:**
- Linkages 2020-07-06
- Linkages 2020-07-06

**Postcard:**
- Postcard 2020-07-06
- Postcard 2020-07-06

**Limited:**
- Limited 2020-07-06
- Limited 2020-07-06

**International:**
- International 2020-07-06
- International 2020-07-06

**Pending:**
- Pending 2020-07-06
- Pending 2020-07-06

**Implementation:**
- Implementation 2020-07-06
- Implementation 2020-07-06

**Deadlines:**
- Deadlines 2020-07-06
- Deadlines 2020-07-06

**Signatures:**
- Signatures 2020-07-06
- Signatures 2020-07-06

**End Dates:**
- End Date 2020-07-06
- End Date 2020-07-06

**Expenditure:**
- Expenditure 2020-07-06
- Expenditure 2020-07-06

**Programmes:**
- Programmes 2020-07-06
- Programmes 2020-07-06

**Projects:**
- Projects 2020-07-06
- Projects 2020-07-06

**Subcomponents:**
- Subcomponents 2020-07-06
- Subcomponents 2020-07-06

**Implementation:**
- Implementation 2020-07-06
- Implementation 2020-07-06

**Closed Dates:**
- Closed Date 2020-07-06
- Closed Date 2020-07-06

**Sanctions:**
- Sanctions 2020-07-06
- Sanctions 2020-07-06

**Exemption:**
- Exemption 2020-07-06
- Exemption 2020-07-06

**Linkages:**
- Linkages 2020-07-06
- Linkages 2020-07-06

**Postcard:**
- Postcard 2020-07-06
- Postcard 2020-07-06

**Limited:**
- Limited 2020-07-06
- Limited 2020-07-06

**International:**
- International 2020-07-06
- International 2020-07-06

**Pending:**
- Pending 2020-07-06
- Pending 2020-07-06

**Implementation:**
- Implementation 2020-07-06
- Implementation 2020-07-06
<table>
<thead>
<tr>
<th>Activity Reference No. Description</th>
<th>Component</th>
<th>Review Type</th>
<th>Method</th>
<th>Contract Type</th>
<th>Actual Amount (USD)</th>
<th>Payoff Status</th>
<th>Contract Completion</th>
</tr>
</thead>
<tbody>
<tr>
<td>GZ-DAI-168704-CS-CCP</td>
<td>Enterprise Support Development</td>
<td>Individual Consultant</td>
<td>Limited</td>
<td>Contractual</td>
<td>2020-05-11</td>
<td>2020-05-17</td>
<td>2020-07-02</td>
</tr>
<tr>
<td>GZ-DAI-168707-CS-CCP</td>
<td>Enterprise Support Development</td>
<td>Individual Consultant</td>
<td>Limited</td>
<td>Contractual</td>
<td>2020-07-09</td>
<td>2020-09-11</td>
<td>2021-11-30</td>
</tr>
</tbody>
</table>

**UNSOLVED CONSULTANTS**

<table>
<thead>
<tr>
<th>Activity Reference No. Description</th>
<th>Component</th>
<th>Review Type</th>
<th>Method</th>
<th>Contract Type</th>
<th>Actual Amount (USD)</th>
<th>Payoff Status</th>
<th>Contract Completion</th>
</tr>
</thead>
</table>

**CONSULTANCY**

<table>
<thead>
<tr>
<th>Activity Reference No. Description</th>
<th>Component</th>
<th>Review Type</th>
<th>Method</th>
<th>Contract Type</th>
<th>Actual Amount (USD)</th>
<th>Payoff Status</th>
<th>Contract Completion</th>
</tr>
</thead>
<tbody>
<tr>
<td>GZ-DAI-168733-CS-CCP</td>
<td>Enterprise Support Development</td>
<td>Individual Consultant</td>
<td>Limited</td>
<td>Contractual</td>
<td>2020-05-11</td>
<td>2020-05-17</td>
<td>2020-07-02</td>
</tr>
<tr>
<td>GZ-DAI-168736-CS-CCP</td>
<td>Enterprise Support Development</td>
<td>Individual Consultant</td>
<td>Limited</td>
<td>Contractual</td>
<td>2020-07-09</td>
<td>2020-09-11</td>
<td>2021-11-30</td>
</tr>
<tr>
<td>TF / A7439</td>
<td>Building an Outsourcing Hub in Gaza</td>
<td>Proc.</td>
<td>Individual Consultant</td>
<td>Action</td>
<td>Start Date</td>
<td>End Date</td>
<td></td>
</tr>
<tr>
<td>------------</td>
<td>------------------------------------</td>
<td>------</td>
<td>---------------------</td>
<td>--------</td>
<td>------------</td>
<td>----------</td>
<td></td>
</tr>
<tr>
<td>TF / A7439</td>
<td>Building an Outsourcing Hub in Gaza</td>
<td>Proc.</td>
<td>Individual Consultant</td>
<td>Action</td>
<td>Start Date</td>
<td>End Date</td>
<td></td>
</tr>
<tr>
<td>TF / A7439</td>
<td>Building an Outsourcing Hub in Gaza</td>
<td>Proc.</td>
<td>Individual Consultant</td>
<td>Action</td>
<td>Start Date</td>
<td>End Date</td>
<td></td>
</tr>
<tr>
<td>TF / A7439</td>
<td>Building an Outsourcing Hub in Gaza</td>
<td>Proc.</td>
<td>Individual Consultant</td>
<td>Action</td>
<td>Start Date</td>
<td>End Date</td>
<td></td>
</tr>
<tr>
<td>TF / A7439</td>
<td>Building an Outsourcing Hub in Gaza</td>
<td>Proc.</td>
<td>Individual Consultant</td>
<td>Action</td>
<td>Start Date</td>
<td>End Date</td>
<td></td>
</tr>
<tr>
<td>TF / A7439</td>
<td>Building an Outsourcing Hub in Gaza</td>
<td>Proc.</td>
<td>Individual Consultant</td>
<td>Action</td>
<td>Start Date</td>
<td>End Date</td>
<td></td>
</tr>
<tr>
<td>TF / A7439</td>
<td>Building an Outsourcing Hub in Gaza</td>
<td>Proc.</td>
<td>Individual Consultant</td>
<td>Action</td>
<td>Start Date</td>
<td>End Date</td>
<td></td>
</tr>
<tr>
<td>TF / A7439</td>
<td>Building an Outsourcing Hub in Gaza</td>
<td>Proc.</td>
<td>Individual Consultant</td>
<td>Action</td>
<td>Start Date</td>
<td>End Date</td>
<td></td>
</tr>
<tr>
<td>TF / A7439</td>
<td>Building an Outsourcing Hub in Gaza</td>
<td>Proc.</td>
<td>Individual Consultant</td>
<td>Action</td>
<td>Start Date</td>
<td>End Date</td>
<td></td>
</tr>
<tr>
<td>TF / A7439</td>
<td>Building an Outsourcing Hub in Gaza</td>
<td>Proc.</td>
<td>Individual Consultant</td>
<td>Action</td>
<td>Start Date</td>
<td>End Date</td>
<td></td>
</tr>
</tbody>
</table>