PROCUREMENT PLAN after July 2016

Project information: P161122 Republika Srpska Railways Restructuring Project, Bosnia and Herzegovina

Project Implementation agency: Republika Srpska Railways (ŽRS)

Date of the Procurement Plan: First 18 Months

Period covered by this Procurement Plan: First 18 Months

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

If the Borrower and the Bank agreed to use the Borrower’s national open competitive procurement arrangements, it will be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

ECA Sample bidding documents for “National Competitive Bidding (NCB)” procedures (equivalent to NCB method in Procurement Guidelines) shall be used as needed and as agreed with the Bank.
**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Not Applicable.*

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables. *Not Applicable*

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (*Goods and Works*).

- Goods is not applicable
- Works is not applicable

**Other Relevant Procurement Information.**

*None*
PROCURMENT
Bosnia and Herzegovina : Republika Srpska Railways Restructuring Project

General Information
Country: Bosnia and Herzegovina
Bank’s Approval Date of the Original Procurement Plan: 2018-05-22
Revised Plan Date(s) since Approved, leave blank if none: 2018-10-25
Project ID: P16112E
GNI Date: 2018-04-24
Project Name: Republika Srpska Railways Restructuring Project
Loan / Credit No: IBRD / 69090
Executing Agency(ies): Railways of the Republic of Srpska

WORKS

|-----------------------------------|-------------------|-----------|-------------|--------|----------------|--------------------|-----------------------|-------------------|-------------------|-------------------------------|-----------------------------------|--------------------------------------|------------------------------------------|-----------------|------------------------------------------|----------------|------------------|------------------|----------------|-------------------|

GOODS

|-----------------------------------|-------------------|-----------|-------------|--------|----------------|--------------------|-----------------------|-------------------|-------------------|-------------------------------|-----------------------------------|--------------------------------------|------------------------------------------|-----------------|------------------------------------------|----------------|------------------|------------------|----------------|-------------------|

CONSULTING SERVICES

|-----------------------------------|-------------------|-----------|-------------|--------|----------------|--------------------|-----------------------|-------------------|-------------------|-------------------------------|-----------------------------------|--------------------------------------|------------------------------------------|-----------------|------------------------------------------|----------------|------------------|------------------|----------------|-------------------|

CONSULTING FIRMS

|-----------------------------------|-------------------|-----------|-------------|--------|----------------|---------------|------------------|-------------------|-------------------|-------------------|-------------------------------|------------------------------------------|-----------------|------------------------------------------|----------------|------------------|------------------|----------------|-------------------|

**External Text:**
- **General Information:**
  - Country: Bosnia and Herzegovina
  - Bank’s Approval Date of the Original Procurement Plan: 2018-05-22
  - Revised Plan Date(s) since Approved, leave blank if none: 2018-10-25
  - Project ID: P16112E
  - GNI Date: 2018-04-24
  - Project Name: Republika Srpska Railways Restructuring Project
  - Loan / Credit No: IBRD / 69090
  - Executing Agency(ies): Railways of the Republic of Srpska

**WORKS Table:**

**GOODS Table:**

**CONSULTING SERVICES Table:**

**CONSULTING FIRMS Table:**
<table>
<thead>
<tr>
<th>ID/No.</th>
<th>Type</th>
<th>Title</th>
<th>Consultant</th>
<th>Period</th>
<th>Budget</th>
<th>Implementation</th>
<th>Start Date</th>
<th>End Date</th>
</tr>
</thead>
</table>

**INDIVIDUAL CONSULTANTS**