ERAP Procurement Plan (P145545)

I. General

1. Bank’s approval Date of the procurement Plan: 1 Sep 2017
2. Date of General Procurement Notice: Dec 18, 2013
3. Period covered by this procurement plan: October 2017 to March 2018

II. Goods and Works and non-consulting services.

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

<table>
<thead>
<tr>
<th>Procurement Method</th>
<th>Prior Review Threshold US$</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>1. ICB (Goods &amp; NCS)</td>
<td>Above US$ 500,000</td>
<td></td>
</tr>
<tr>
<td>2. NCB (Goods &amp; NCS)</td>
<td>Above US$ 500,000</td>
<td></td>
</tr>
<tr>
<td>3. Shopping (Goods &amp; NCS)</td>
<td>None</td>
<td></td>
</tr>
<tr>
<td>4. Direct Contracting (Goods &amp; NCS)</td>
<td>None</td>
<td></td>
</tr>
<tr>
<td>5. ICB (Works)</td>
<td>Above US$ 2 million</td>
<td></td>
</tr>
<tr>
<td>6. NCB (Works)</td>
<td>Above US$ 2 million</td>
<td></td>
</tr>
<tr>
<td>7. Shopping (Works)</td>
<td>None</td>
<td></td>
</tr>
</tbody>
</table>

2. Prequalification. Bidders for _Not applicable_ shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines

3. Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)

<table>
<thead>
<tr>
<th>1</th>
<th>2</th>
<th>3</th>
<th>4</th>
<th>5</th>
<th>6</th>
<th>7</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Description</td>
<td>Estimated Cost US$ million</td>
<td>Packages</td>
<td>Domestic Preference (yes/no)</td>
<td>Review by Bank (Prior / Post)</td>
<td>Comments</td>
</tr>
</tbody>
</table>

III. Selection of Consultants

October 3, 2017
1. **Prior Review Threshold**: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

<table>
<thead>
<tr>
<th>Selection Method</th>
<th>Prior Review Threshold</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>1. Competitive Methods (Individual and Firms)</td>
<td>Above US$ 300,000</td>
<td></td>
</tr>
<tr>
<td>2. Single Source (Individual and Firms)</td>
<td>All</td>
<td></td>
</tr>
</tbody>
</table>

2. **Short list comprising entirely of national consultants**: Short list of consultants for services, estimated to cost less than $__equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. **Consultancy Assignments with Selection Methods and Time Schedule**

<table>
<thead>
<tr>
<th>1</th>
<th>2</th>
<th>3</th>
<th>4</th>
<th>5</th>
<th>6</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>Ref. No.</strong></td>
<td><strong>Description of Assignment</strong></td>
<td><strong>Estimated Cost US$ million</strong></td>
<td><strong>Packages</strong></td>
<td><strong>Review by Bank (Prior / Post)</strong></td>
<td><strong>Comments</strong></td>
</tr>
<tr>
<td>2.3.1</td>
<td>Technical Support for Small Bridge Replacement Construction Oversight and Training on the SAMS Cross-drainage Structure Maintenance Optimization Model</td>
<td>240,000</td>
<td>1</td>
<td>Post</td>
<td></td>
</tr>
</tbody>
</table>
## Activity Reference No. Description

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>W1 / LTA-146067-CW-RFB</td>
<td>Road and Bridge Reconstruction</td>
<td>Procure for Role</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>2,920,000.00</td>
<td>3,973,272.00</td>
<td>Under Implementation</td>
<td>2019-08-30</td>
<td>2019-09-01</td>
<td>2019-11-1</td>
<td>2019-12-15</td>
<td>2019-02-10</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>W1 / LTA-144851-CW-RFB</td>
<td>Road and Bridge Reconstruction</td>
<td>Procure for Role</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>480,000.00</td>
<td>6,000</td>
<td>Under Implementation</td>
<td>2018-10-21</td>
<td>2019-11-0</td>
<td>2019-11-15</td>
<td>2019-12-20</td>
<td>2020-06-01</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>W1 / LTA-74219-CW-RFB</td>
<td>Road and Bridge Reconstruction</td>
<td>Procure for Role</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>280,000.00</td>
<td>3,000</td>
<td>Under Implementation</td>
<td>2018-12-30</td>
<td>2019-01-05</td>
<td>2019-11-0</td>
<td>2019-12-20</td>
<td>2020-01-01</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>W1 / LTA-49225-CW-RFB</td>
<td>Road and Bridge Reconstruction</td>
<td>Procure for Role</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>170,000.00</td>
<td>1,975,373.61</td>
<td>Under Review</td>
<td>2018-09-03</td>
<td>2018-09-18</td>
<td>2018-12-03</td>
<td>2019-06-15</td>
<td>2019-06-15</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

## Notes

- **Procurement:** 2017-09-12
- **Plan:** Revised
- **ID:** P145545
- **QP:** 2010-11-20

**Project Name:** Enhanced Road Access Project

**Loan / Credit No.:** IDA / H8840, TF / 13579, TF / 17563

**Bidding Agency:** Land Transport Authority

**Departments:**
- **Transport**
- **Roads**
- **Highways**
- **Land Transit**
- **Coastal Roads**
- **Urban Roads**
- **Central Roads**
- **Airport Roads**
- **Other Roads**

**Countries:**
- **Samoa**
- **Tuvalu**
- **Palau**
- **Kiribati**
- **Nauru**
- **Marshall Islands**
- **Papua New Guinea**
- **Fiji**
- **New Zealand**
- **Australia**
- **United States**
- **European Union**
- **Global Network**

**Resources:**
- **Funds**
- **Technical Assistance**
- **Capacity Development**
- **Training**
- **Technical and Legal Support**
- **Monitoring and Evaluation**
- **Project Management**
- **Financial Management**
- **Procurement**
- **Environmental Management**
- **Social Development**
- **Gender Equality**
- **Access to Information**

**Approach:**
- **Open Bid**
- **Request for Quotation**
- **Request for Proposals**
- **Invitation to Bid**
- **Invitation to Tender**
- **Open Tender**
- **Closed Tender**
- **Request for Expression of Interest**
- **Prequalification**
- **Technical Evaluation**
- **Financial Evaluation**
- **Contractual Relationship**
- **Contract Management**
- **Contract Administration**
- **Contract Termination**

**Standards:**
- **International Standards**
- **Regional Standards**
- **Local Standards**
- **Best Practices**
- **Good Governance**
- **Sustainable Development**
- **Innovation**
- **Inclusivity**
- **Transparency**
- **Compliance**

**Signatories:**
- **Government**
- **Parliament**
- **Ministries**
- **Agencies**
- **Local Authorities**
- **Private Sector**
- **Civil Society**
- **International Organisations**
- **United Nations**
- **Other donor agencies**

**Technical and Financial Supervision:**
- **In-House**
- **External**
- **Bilateral**
- **Multilateral**
- **Consortium**

**Procurement Plan:**
- **2017-2019**
- **2020-2022**
- **2023-2025**
- **2026-2028**

**Monitoring and Evaluation:**
- **Ongoing**
- **Completed**
- **Pending**
- **Under Review**
- **Under Implementation**
- **Under Review**

**Contract Completion:**
- **2017-2019**
- **2020-2022**
- **2023-2025**
- **2026-2028**
### MATERIALS

**Authority**

- Vailoa Services

**2.4.4 Specialist Model**

- Drainage Training & Construction
- Technical Supervision

### NEW CONSULTING SERVICES

<table>
<thead>
<tr>
<th>Reference No.</th>
<th>Client</th>
<th>Description</th>
<th>Type</th>
<th>Method</th>
<th>Project Approach</th>
<th>Contract Type</th>
<th>Project Status</th>
<th>Tender Status</th>
<th>Quantity</th>
</tr>
</thead>
<tbody>
<tr>
<td>AIA / 18010</td>
<td>TAIGA</td>
<td>Design, Procurement &amp; Management</td>
<td>Post</td>
<td>Request for Qualifications</td>
<td>Open International</td>
<td>Direct Selection</td>
<td>Planned</td>
<td>Actual</td>
<td>$821,500</td>
</tr>
<tr>
<td></td>
<td></td>
<td>of the Main National Highway</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### CONSULTING FIRMS

<table>
<thead>
<tr>
<th>Reference No.</th>
<th>Client</th>
<th>Description</th>
<th>Type</th>
<th>Method</th>
<th>Project Approach</th>
<th>Contract Type</th>
<th>Project Status</th>
<th>Tender Status</th>
<th>Quantity</th>
</tr>
</thead>
<tbody>
<tr>
<td>AIA / 18010</td>
<td>TAIGA</td>
<td>Design, Procurement &amp; Management</td>
<td>Post</td>
<td>Request for Qualifications</td>
<td>Open International</td>
<td>Direct Selection</td>
<td>Planned</td>
<td>Actual</td>
<td>$821,500</td>
</tr>
<tr>
<td></td>
<td></td>
<td>of the Main National Highway</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### INDIVIDUAL CONSULTANTS

<table>
<thead>
<tr>
<th>Reference No.</th>
<th>Client</th>
<th>Description</th>
<th>Type</th>
<th>Method</th>
<th>Project Approach</th>
<th>Contract Type</th>
<th>Project Status</th>
<th>Tender Status</th>
<th>Quantity</th>
</tr>
</thead>
<tbody>
<tr>
<td>AIA / 18010</td>
<td>TAIGA</td>
<td>Design, Procurement &amp; Management</td>
<td>Post</td>
<td>Request for Qualifications</td>
<td>Open International</td>
<td>Direct Selection</td>
<td>Planned</td>
<td>Actual</td>
<td>$821,500</td>
</tr>
<tr>
<td></td>
<td></td>
<td>of the Main National Highway</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

---

**Note:** The table above contains details of consulting services and individual consultants for TAIGA projects, including the type of work, method of selection, project approach, contract type, project status, tender status, and quantities involved. Detailed tables are provided for each category of consulting services and individual consultants.