PROCUREMENT PLAN

Project information: Zambia: Mining and Environment remediation and improvement Project [P154683]

Project Implementation agency: Ministry of Mines and Mineral Development

Date of the Procurement Plan: February 14, 2017

Period covered by this Procurement Plan: [December 1, 2015- July 30, 2017]

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. – Not Applicable

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables – Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

For Goods is applicable for those contracts identified in the Procurement Plan tables;

For Works is applicable for those contracts identified in the Procurement Plan tables]

Other Relevant Procurement Information: Not applicable
## General Information

**Country:** Zambia  
**Project Name:** Zambia - Mining and Environmental Remediation and Improvement Project  
**Loan / Credit No:** IDA / Q4880, IDA / 93370  
**Resource Agency:** Lusaka Municipal Council

## Work

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>ZM.KMC-148519/CW-EPQ / Improved Environmental health in communities - water, sanitation and hygiene system</td>
<td>IDA / 93370</td>
<td>Health</td>
<td>Post</td>
<td>Request for Qualifications</td>
<td>Limited</td>
<td>Single Stage - One Envelope</td>
<td>Yes</td>
<td>68,552.80</td>
<td>100%</td>
<td>Completed</td>
<td>2020-08-18</td>
<td>2020-08-31</td>
<td>2020-09-02</td>
<td>2020-09-02</td>
<td>2020-09-02</td>
<td>2020-09-02</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ZM.KMC-149519/CW-EPQ / Rehabilitation of Environmental health facilities</td>
<td>IDA / 93370</td>
<td>Health</td>
<td>Post</td>
<td>Request for Qualifications</td>
<td>Open</td>
<td>Single Stage - One Envelope</td>
<td>Yes</td>
<td>3,100,000.00</td>
<td>80%</td>
<td>Pending Implementation</td>
<td>2020-08-30</td>
<td>2020-09-05</td>
<td>2020-10-14</td>
<td>2020-10-26</td>
<td>2020-10-26</td>
<td>2020-10-26</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ZM.KMC-149509/CW-EPQ / Rehabilitation of Environmental health facilities</td>
<td>IDA / 93370</td>
<td>Health</td>
<td>Post</td>
<td>Request for Qualifications</td>
<td>Open</td>
<td>Single Stage - One Envelope</td>
<td>Yes</td>
<td>3,100,000.00</td>
<td>80%</td>
<td>Pending Implementation</td>
<td>2020-08-30</td>
<td>2020-09-05</td>
<td>2020-10-14</td>
<td>2020-10-26</td>
<td>2020-10-26</td>
<td>2020-10-26</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ZM.KMC-149509/CW-EPQ / Rehabilitation of Environmental health facilities</td>
<td>IDA / 93370</td>
<td>Health</td>
<td>Post</td>
<td>Request for Qualifications</td>
<td>Open</td>
<td>Single Stage - One Envelope</td>
<td>Yes</td>
<td>3,100,000.00</td>
<td>80%</td>
<td>Pending Implementation</td>
<td>2020-08-30</td>
<td>2020-09-05</td>
<td>2020-10-14</td>
<td>2020-10-26</td>
<td>2020-10-26</td>
<td>2020-10-26</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ZM.KMC-149509/CW-EPQ / Rehabilitation of Environmental health facilities</td>
<td>IDA / 93370</td>
<td>Health</td>
<td>Post</td>
<td>Request for Qualifications</td>
<td>Open</td>
<td>Single Stage - One Envelope</td>
<td>Yes</td>
<td>3,100,000.00</td>
<td>80%</td>
<td>Pending Implementation</td>
<td>2020-08-30</td>
<td>2020-09-05</td>
<td>2020-10-14</td>
<td>2020-10-26</td>
<td>2020-10-26</td>
<td>2020-10-26</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Relationship

- **Loan / Credit No.**
- **Resource Agency:** Lusaka Municipal Council

### Procurement Plan

- **Project ID:** 1545883
- **Project Name:** Zambia - Mining and Environmental Remediation and Improvement Project
- **Loan / Credit No.:** IDA / Q4880, IDA / 93370
- **Resource Agency:** Lusaka Municipal Council

### Work

- **Activity Reference No./ Description:** Improved Environmental health in communities - water, sanitation and hygiene system
- **Loan / Credit No.:** IDA / 93370
- **Component:** Health
- **Review Type:** Post
- **Method:** Request for Qualifications
- **Market Approach:** Limited
- **Procurement Process:** Single Stage - One Envelope
- **Prequalification (Y/N):** Yes
- **Estimated Amount (US$):** 68,552.80
- **Procurement Evaluation Report:** Completed
- **Specific Procurement Initiative:** 2020-08-18
- **Procurement Document / Justification:** 2020-08-18
- **Evaluation Report:** 2020-09-02
- **Planned Submission / Opening / Minutes:** 2020-09-02
- **Planned / Approved / Rejected / Default / Deferred:** 2020-09-02

### Work

- **Activity Reference No./ Description:** Rehabilitation of Environmental health facilities
- **Loan / Credit No.:** IDA / 93370
- **Component:** Health
- **Review Type:** Post
- **Method:** Request for Qualifications
- **Market Approach:** Open
- **Procurement Process:** Single Stage - One Envelope
- **Prequalification (Y/N):** Yes
- **Estimated Amount (US$):** 3,100,000.00
- **Procurement Evaluation Report:** Pending Implementation
- **Specific Procurement Initiative:** 2020-08-30
- **Procurement Document / Justification:** 2020-09-05
- **Evaluation Report:** 2020-10-14
- **Planned Submission / Opening / Minutes:** 2020-10-26
- **Planned / Approved / Rejected / Default / Deferred:** 2020-10-26

### Work

- **Activity Reference No./ Description:** Rehabilitation of Environmental health facilities
- **Loan / Credit No.:** IDA / 93370
- **Component:** Health
- **Review Type:** Post
- **Method:** Request for Qualifications
- **Market Approach:** Open
- **Procurement Process:** Single Stage - One Envelope
- **Prequalification (Y/N):** Yes
- **Estimated Amount (US$):** 3,100,000.00
- **Procurement Evaluation Report:** Pending Implementation
- **Specific Procurement Initiative:** 2020-08-30
- **Procurement Document / Justification:** 2020-09-05
- **Evaluation Report:** 2020-10-14
- **Planned Submission / Opening / Minutes:** 2020-10-26
- **Planned / Approved / Rejected / Default / Deferred:** 2020-10-26

### Work

- **Activity Reference No./ Description:** Rehabilitation of Environmental health facilities
- **Loan / Credit No.:** IDA / 93370
- **Component:** Health
- **Review Type:** Post
- **Method:** Request for Qualifications
- **Market Approach:** Open
- **Procurement Process:** Single Stage - One Envelope
- **Prequalification (Y/N):** Yes
- **Estimated Amount (US$):** 3,100,000.00
- **Procurement Evaluation Report:** Pending Implementation
- **Specific Procurement Initiative:** 2020-08-30
- **Procurement Document / Justification:** 2020-09-05
- **Evaluation Report:** 2020-10-14
- **Planned Submission / Opening / Minutes:** 2020-10-26
- **Planned / Approved / Rejected / Default / Deferred:** 2020-10-26

### Work

- **Activity Reference No./ Description:** Rehabilitation of Environmental health facilities
- **Loan / Credit No.:** IDA / 93370
- **Component:** Health
- **Review Type:** Post
- **Method:** Request for Qualifications
- **Market Approach:** Open
- **Procurement Process:** Single Stage - One Envelope
- **Prequalification (Y/N):** Yes
- **Estimated Amount (US$):** 3,100,000.00
- **Procurement Evaluation Report:** Pending Implementation
- **Specific Procurement Initiative:** 2020-08-30
- **Procurement Document / Justification:** 2020-09-05
- **Evaluation Report:** 2020-10-14
- **Planned Submission / Opening / Minutes:** 2020-10-26
- **Planned / Approved / Rejected / Default / Deferred:** 2020-10-26
<table>
<thead>
<tr>
<th>Project No</th>
<th>Description</th>
<th>Contract Type</th>
<th>Tender Type</th>
<th>Tender Amount (US$)</th>
<th>Completion Status</th>
</tr>
</thead>
<tbody>
<tr>
<td>ZM-KMC-95947-GO-DIR</td>
<td>Remediation of Contaminated Site in Historic School</td>
<td>Direct</td>
<td>Single Stage - One Envelope</td>
<td>100,000.00</td>
<td>Completed</td>
</tr>
<tr>
<td>ZM-KMC-95948-GO-DIR</td>
<td>Remediation of Contaminated Site in Historic School</td>
<td>Direct</td>
<td>Single Stage - One Envelope</td>
<td>500,000.00</td>
<td>Completed</td>
</tr>
<tr>
<td>ZM-KMC-83376-GO-DIR</td>
<td>Remediation of Contaminated Site in Historic School</td>
<td>Direct</td>
<td>Single Stage - One Envelope</td>
<td>350,000.00</td>
<td>Completed</td>
</tr>
<tr>
<td>ZM-KMC-83374-GO-RFB</td>
<td>Remediation of Contaminated Site in Historic School</td>
<td>Request for Quotations</td>
<td>Limited</td>
<td>500,000.00</td>
<td>Cancelled</td>
</tr>
<tr>
<td>ZM-KMC-68194-GO-RFQ</td>
<td>Remediation of Contaminated Site in Historic School</td>
<td>Request for Quotations</td>
<td>Limited</td>
<td>250,000.00</td>
<td>Completed</td>
</tr>
</tbody>
</table>

**Environmental Project and Environmental Improvement**

- Strengthening institutional capacity to strengthen environmental governance and compliance
- Remediation of contaminated sites in historic schools
- Remediation of contaminated sites in historic mines
- Remediation of contaminated sites in historic areas
- Remediation of contaminated sites in historic IDAs

**Environmental Compliance**

- In-situ Activity
- Drainage of lead hotspots
- Drainage of lead hotspots
- Drainage of lead hotspots
- Drainage of lead hotspots
- Drainage of lead hotspots

**Environmental Restoration**

- Remediation of lead contamination in historic schools
- Remediation of lead contamination in historic mines
- Remediation of lead contamination in historic areas
- Remediation of lead contamination in historic IDAs

**Environmental Protection**

- Remediation of lead contamination in historic schools
- Remediation of lead contamination in historic mines
- Remediation of lead contamination in historic areas
- Remediation of lead contamination in historic IDAs

**Environmental Mitigation**

- Remediation of lead contamination in historic schools
- Remediation of lead contamination in historic mines
- Remediation of lead contamination in historic areas
- Remediation of lead contamination in historic IDAs

**Environmental Monitoring**

- Remediation of lead contamination in historic schools
- Remediation of lead contamination in historic mines
- Remediation of lead contamination in historic areas
- Remediation of lead contamination in historic IDAs
1. **Kabwe Remediation Provider**
   - **Description**: Remediation of contaminated sites in Kabwe.
   - **Phased Approach**: 4 phases.
   - **Methodology**: Request for Proposals.

2. **Kabwe Remediation Provider**
   - **Description**: Remediation of contaminated sites in Kabwe.
   - **Phased Approach**: 4 phases.
   - **Methodology**: Request for Proposals.

3. **Kabwe Remediation Provider**
   - **Description**: Remediation of contaminated sites in Kabwe.
   - **Phased Approach**: 4 phases.
   - **Methodology**: Request for Proposals.

4. **Kabwe Remediation Provider**
   - **Description**: Remediation of contaminated sites in Kabwe.
   - **Phased Approach**: 4 phases.
   - **Methodology**: Request for Proposals.

5. **Kabwe Remediation Provider**
   - **Description**: Remediation of contaminated sites in Kabwe.
   - **Phased Approach**: 4 phases.
   - **Methodology**: Request for Proposals.

6. **Kabwe Remediation Provider**
   - **Description**: Remediation of contaminated sites in Kabwe.
   - **Phased Approach**: 4 phases.
   - **Methodology**: Request for Proposals.

7. **Kabwe Remediation Provider**
   - **Description**: Remediation of contaminated sites in Kabwe.
   - **Phased Approach**: 4 phases.
   - **Methodology**: Request for Proposals.

8. **Kabwe Remediation Provider**
   - **Description**: Remediation of contaminated sites in Kabwe.
   - **Phased Approach**: 4 phases.
   - **Methodology**: Request for Proposals.

9. **Kabwe Remediation Provider**
   - **Description**: Remediation of contaminated sites in Kabwe.
   - **Phased Approach**: 4 phases.
   - **Methodology**: Request for Proposals.

10. **Kabwe Remediation Provider**
    - **Description**: Remediation of contaminated sites in Kabwe.
    - **Phased Approach**: 4 phases.
    - **Methodology**: Request for Proposals.

11. **Kabwe Remediation Provider**
    - **Description**: Remediation of contaminated sites in Kabwe.
    - **Phased Approach**: 4 phases.
    - **Methodology**: Request for Proposals.

12. **Kabwe Remediation Provider**
    - **Description**: Remediation of contaminated sites in Kabwe.
    - **Phased Approach**: 4 phases.
    - **Methodology**: Request for Proposals.
<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>2.0 RBC / ZM-KMC-10694</td>
<td>Development, including social administration and design of Kabwe Canoe and related works</td>
<td>ZM-KMC-38770-CS-CQS-2</td>
<td>Post</td>
<td>Consultant</td>
<td>Qualifications</td>
<td>Open - International</td>
<td>200,000.00</td>
<td>100,000.00</td>
<td>0.00</td>
<td>Cancelled</td>
<td>2019-03-08</td>
<td>2019-03-08</td>
<td>2019-03-08</td>
<td>2018-04-02</td>
<td>2018-04-02</td>
</tr>
</tbody>
</table>

**INDIVIDUAL CONSULTANTS**

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>2.0 RBC / ZM-KMC-10694</td>
<td>Development of an integrated database for flood area</td>
<td>ZM-KMC-38770-CS-CQS-2</td>
<td>Post</td>
<td>Individual</td>
<td>Consultant</td>
<td>Cancelled</td>
<td>50,000.00</td>
<td>50,000.00</td>
<td>0.00</td>
<td>Cancelled</td>
<td>2019-03-21</td>
<td>2019-03-21</td>
<td>2019-03-21</td>
<td>2019-04-17</td>
<td>2019-04-17</td>
</tr>
</tbody>
</table>